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1.  PROGRAM OVERVIEW/SUMMARY  

Program Name: USAID Low Emissions Asian Development (LEAD) Program 

Activity Start Date and 

End Date: 
September 27, 2011 - September 26, 2016 

Name of Prime 

Implementing Partner: 
ICF Incorporated LLC 

Contract Number: AID-486-C-11-00002 

Names of 

Subcontractors: 

Alliance to Save Energy (ASE) 

Agriculture and Land Use Group (ALU) 

Asian Institute of Technology (AIT) 

Greenhouse Gas Management Institute (GHGMI) 

Innovation Center for Energy and Transportation (ICET) 

Institute for Sustainable Communities (ISC) 

Engility (previously International Resources Group) 

Nexant 

Stockholm Environment Institute (SEI) 

The Climate Registry (TCR) 

Major Counterpart 

Organizations 

Thailand International Development Cooperation Agency (TICA) 

Thailand Greenhouse Gas Management Organization (TGO) 

Office of Natural Resources and Environmental Policy and Planning (ONEP) 

Geographic Coverage 

(cities and/or countries) 

Bangladesh, Cambodia, China, India, Indonesia, Laos, Malaysia, Nepal, 

Papua New Guinea, Philippines, Thailand, and Vietnam  

Quarterly Reporting 

Period: 
July 1, 2015 to September 30, 2015 

Annual Reporting 

Period: 
October 1, 2014 to September 30, 2015 

 

1.1 Program Description/Introduction 

USAID’s regional Low Emissions Asian Development (LEAD) program helps developing Asian countries 

achieve long-term, transformative development and accelerate sustainable, climate-resilient economic 

growth while slowing the growth of greenhouse gas (GHG) emissions. LEAD builds the capacity of 

governmental and non-governmental partners in Asia to develop and implement low emission 

development strategies (LEDS) in four interrelated areas: analysis and modeling of economic 

development pathways, emissions trajectories, and technology options; GHG inventories and 

accounting; carbon market development; and regional cooperation. 
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The five-year program, implemented by ICF International (ICF) 

and a team of subcontractors, supports and enhances 

country-led development programs, plans, and policies, and 

complements efforts of other international donors and 

organizations to support LEDS in the 12 program countries: 

Bangladesh, Cambodia, China, India, Indonesia, Laos, 

Malaysia, Nepal, Papua New Guinea, Philippines, Thailand, 

and Vietnam. 

 

The USAID LEAD program complements the United States 

Government’s (USG) global Enhancing Capacity for Low 

Emission Development Strategies (EC-LEDS) initiative, and draws on specialized expertise from the US 

Department of Energy (USDOE), US Environmental Protection Agency (USEPA), and US Forest Service 

(USFS). The LEAD program also serves as Secretariat for the Asia LEDS Partnership (ALP), a regional 

platform of the LEDS Global Partnership. 

 

This performance report highlights LEAD’s key program successes for Fiscal Year (FY) 2015, as well as a 

Quarter 4 status update by result for each activity including background information, expected 

outcomes, and key achievements.     



 

 

USAID Low Emissions Asian Development (LEAD) Program Page 8 of 107 

FY 2015 Annual Report and Quarter 4 Progress Update  

1.2 Table 1: Annual Summary of Results of Standard Indicators for FY 20151  

Standard Indicators 
Baseline 

FY 2012 

Annual 

Target 

FY 2015 

Q1 

FY 2015 

Q2 

FY 2015 

Q3 

FY 2015 

Q4 

FY 2015 

Total Annual 

Result 

Annual 

Performance 

Achieved to the 

End of Reporting 

Period (%) 

Annual  

Target 

Met 

Y/N 

Number of institutions with improved 

capacity to address climate change 

issues as a result of USG assistance (F 

indicator) 

0 30 0 0 0 28 28 93%  N 

Number of regional environmental 

platforms created or strengthened as a 

result of USG assistance (REO indicator) 

0 2 0 0 0 2 2 100% Y 

Number of climate mitigation and/or 

adaptation tools, technologies, and 

methodologies, developed, tested, 

and/or adopted as a result of USG 

assistance (F indicator) 

0 3 0 0 0 0 4 133% Y 

Person hours of training completed in 

climate change supported by USG 

assistance (F indicator) 

0 3,220 1,840 1,752 672 2,352 6,6162 205% Y 

Person hours of training completed in 

climate change supported by USG 

assistance (F indicator) – For 

USAID/Philippines buy-in 

0 2,800 864 344 824 0 2,0323 73% N 

  

 

                                                           
1 Annual performance targets for the USAID LEAD program are identified as per the approved Performance Management Plan (PMP), version 2.0, April 2015. 
2 FY 2015 total person hours of training completed for USAID/RDMA regional training events only. 
3 FY 2015 total person hours of training completed for USAID/Philippines buy-in training events only.     
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2. ACTIVITY IMPLEMENTATION PROGRESS  

2.1 Annual Progress Narrative  

During FY 2015, the USAID LEAD program continued its progress in program management, 

planning, and technical activities. The key achievements for the fiscal year by result and task are 

summarized below. These results contribute towards the program’s overall objective to catalyze 

LEDS in Asia.   

 

DO:  Institutions, platforms, and initiatives to catalyze LEDS in Asia established or 

strengthened 

 

Subtask 6.1 – Asia LEDS Partnership  

Maintaining momentum of the Asia LEDS Partnership network. During November 2015, USAID 

LEAD, as Secretariat of the Asia LEDS Partnership (ALP), organized the Asia LEDS Forum 2014: 

Development through LEDS and Green Growth in Yogyakarta, Indonesia. This was the third 

annual meeting of the ALP. The Government of Indonesia hosted the forum, which convened 

250 participants, including representatives from 19 Asian and Pacific countries, to discuss the 

linkages between green growth and national development goals for developing countries in 

Asia. In a participant survey at the end of the event, a large majority of attendees said they 

learned of innovative LEDS-related practices and approaches, planned to apply the knowledge 

gained in their organization/country, and that they felt that participation in the ALP would have 

a positive impact in their organization/country in advancing LEDS action. In a six-month follow 

up survey, these results were sustained, with half of respondents confirming that they had 

indeed applied selected tools and resources presented at the event. Nearly half of the 

respondents reported joining the ALP as members to continue engagement. Respondents 

expressed interest in future activities of the network, with the most favored activities being: 

Asia LEDS Forum, thematic workshops, online training programs, and receiving technical 

assistance; areas that are well-integrated into the current ALP work plan, coordinated by USAID 

LEAD as Secretariat. 

 

The communications work carried out before, during and after the Asia LEDS Forum contributed 

to maintaining momentum around the Forum. With a distinct visual identity, communications 

products included fact sheets, rollups, nametags, and other elements that contribute to an 

overall unifying feeling. 

 

Expanding the role and offerings of the Asia LEDS Partnership. In response to ALP member 

feedback that there is information overload, and that LEDS-related training is too dispersed, in 

FY 2015USAID LEAD undertook a new role to curate this large volume of LEDS-related training.  

USAID LEAD identified a unique value-add that the ALP can provide to members, by serving as a 

first “screen” to assess training resources – such as by topic, relevance, skill level required, and 
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time commitment required – and 

streamlining access to resources 

from numerous content owners for 

members in one location, through 

the ALP website. In FY 2015, USAID 

LEAD completed work and launched 

its first integrated curriculum:  

“Overview of LEDS and the LEDS 

Process” in a newly developed 

section on the ALP website, 

“Training”. This curriculum is 

comprised of quality resources from more than 20 content developers worldwide – offering a 

unique opportunity for members to see the range of training available on how to advance each 

step of the LEDS process. In FY 2016, USAID LEAD will complete work and launch an additional 

two curricula in the “Training” section of the ALP website on “low emission energy planning and 

implementation” and “low emission land use planning and implementation”. These three 

curricula topics represent high-interest areas conveyed by members with regard to capacity 

building for LEDS planning.  

 

Enabling sustainability of the Asia LEDS Partnership. Giving high importance to sustaining the 

Asia LEDS Partnership (ALP) beyond September 2016, USAID LEAD led the process of identifying 

a new Secretariat. Upon award of a subcontract to a local organization, USAID LEAD will 

transition Secretariat roles in a phased approach, and take on an increasingly advisory role for 

the remainder of the USAID LEAD program. This approach is designed to ensure continuity of 

Secretariat operations by a capable team – core to maintaining and growing the ALP, thereby 

addressing one key aspect of enabling sustainability. Actions in FY 2015 included: 

 Engaged key ALP partners, specifically donors, in discussions on preferred mechanisms 

that would allow future funding and/or in-kind support to flow to ALP Secretariat 

operations and ALP activities. Determined that the process outlined hereafter would 

allow donors to continue their support of the ALP. 

 Formed a committee of committed ALP partners to promote an inclusive transparent 

process for Secretariat selection, comprised of senior officials from: Climate and 

Development Knowledge Network (Asia Director), United Nations Development 

Programme (Head, Low Emission Capacity Building Programme), USAID RDMA (COR), 

National Renewable Energy Laboratory (Director, Multilateral Programs), and World 

Bank (Head, Climate Change Practice).  

 Worked with the committee to identify desirable characteristics of a new Secretariat to 

craft eligibility criteria, a statement of work, selection criteria, and scoring weights. 

 Prepared and issued a public Consultation Request (April 2015) to identify interested 

organizations/firms; and shortlisted 16 eligible organizations/firms. 
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 Prepared and issued a Request for Proposal (RFP) to institutions/firms that were 

deemed eligible (July 2015); and evaluated the 14 responses received. 

 Engaged the committee in scoring top five candidates’ technical approach, developed 

composite scores, and used composite scores to inform a round of clarification requests.  

 Selected a winning candidate, and initiated steps towards a formal award, which is 

should be announced in Q1 2016, upon which transition of roles would begin. 

 

IR1.0:  National and sub-national LEDS created or improved 

 

Subtask 3.3 Regional Support for Protocol and Tools Development, Capacity Building, 

Demonstrations, and Replication in Thailand  

USAID LEAD is supporting the Hotel Energy Efficiency Initiative (HEEI) in Chiang Mai, Thailand in 

partnership with the Hotel Energy Efficiency Initiative Committee (HEEIC), which includes 

members from Chiang Mai Municipality, Chiang Mai Hotel Association, and the Energy Research 

and Development Institute – Nakornping (ERDI). USAID LEAD convened a first meeting of HEEIC 

in July 2015 to review the progress made by the initiative and outputs from the initiative.  

The HEEIC expressed satisfaction with the progress made and expressed appreciation for USAID 

LEAD support. USAID LEAD worked with a local partner, ERDI, to conduct energy audits of 20 

participating hotels.  The audit exercise included collection of data from one calendar year in 

specific formats to establish an energy baseline for the hotels. USAID LEAD and ERDI are 

currently developing the energy audit reports, which include audit findings on opportunities to 

save energy, save money and reduce greenhouse gas emissions.  USAID LEAD has 

communicated these findings to most of the hotels through a summary report and meetings.  

USAID LEAD engaged ERDI as part of the energy audit process supervised by USAID LEAD 

program specialists; this engagement is aimed at building the capacity of the ERDI core team in 

energy data collection process and data interpretation using international best practices. ERDI is 

responsible for developing the detailed energy audit reports. Eight such reports were developed 

in FY 2015 Q4 under the USAID LEAD sector experts’ supervision. USAID LEAD conducted a 

hands-on training on monthly data collection for the participating hotels in August 2015, using a 

format that the USAID LEAD sector experts developed.  During training on the draft, USAID LEAD 

presented the results of a Benchmark Model exercise that shows how the various classes of 

hotel use energy.  USAID LEAD also solicited feedback from participants on the benchmarking 

exercise and the manner of presenting results. Participating hotels are in the process of 

mainstreaming data collection efforts using prescribed formats and are sharing these with the 

USAID LEAD team as a part of the benchmarking exercise.  AS USAID LEAD continues during the 

first three quarters in FY 2016, it will also work to disseminate the results and approach 

regionally.   

 

IR2: GHG inventory and accounting systems at the national and sub-national levels 

strengthened 
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Subtask 2.0 – Region-Wide National GHG Inventory Capacity Building  

USAID LEAD held its Session 3 Regional Training on National GHG Inventory Systems (NIS) from 

February 25-27, 2015. Its objective was to prepare participants to put the USEPA inventory 

toolkit to use in their respective countries by employing it to transition from inventory planning 

to preparation by: (1) authoring and disseminating an inception memo to inform all parties 

involved in the inventory preparation process of its upcoming launch; (2) defining sector-specific 

roles and responsibilities in writing; (3) using a memorandum of understanding (MoU) or similar 

mechanism to formalize institutional arrangements; and (4) using agreements, e.g., MoUs or 

non-disclosure agreements, to obtain data sharing commitments that take confidential or 

sensitive data into account and precisely differentiate complementary roles and responsibilities. 

The timing of Session 3 was opportune in that it coincided with participants’ early work on 

preparing their Third National Communications (TNC) and first Biennial Update Reports (BURs), 

giving them the occasion to put the lessons just described to immediate use.  

Several of the countries that attended Session 3 have reported that they are applying the 

lessons. A participant from Bangladesh stated, “…we are going to engage the consultants for 

GHG Inventories under TNC. Before the consultants start the work, we, the sector leads should 

have clear understandings about the data requirements, data availability and quality. The 

component ‘Data Assessment’ will help us on this regard and to handle the consultant 

effectively.” A professor from Nepal reported he was instructing students in aspects of the 

session. A participant from Malaysia wrote in her post-training report to be shared with other 

members of Malaysia’s TNC/BUR team, “the USEPA GHG Inventory toolkit is recommended for 

consideration by each GHG inventory group.”  Another from Malaysia wrote: “(1) the Training 

has opened my network of contacts where now, I have peers and colleagues from other 

countries that I can be sharing information and experiences [with]; (2) the template being 

introduced has been adopted and in use by our team doing inventory for energy and IP sectors. I 

have also shared the template with other sectors.” In Vietnam, templates introduced at the 

session were translated for inclusion in a study to be conducted by Vietnam Department of 

Meteorology, Hydrology, and Climate Change (DMHCC) that intends to evaluate different 

possible approaches to the country’s future inventory system. 

 

Per the request of the Philippines’ Climate Change Commission (CCC), USAID LEAD replicated 

Session 3 for a Philippines-only audience in Manila. Participants were able to use these materials 

to: (1) educate all relevant parties to the launch of the inventory preparation process; (2) define 

sector-specific roles and responsibilities in writing; (3) use a MoU or similar to formalize 

institutional arrangements; (4) use agreements, e.g., MoUs or non-disclosure agreements, to 

obtain data sharing commitments that take confidential or sensitive data into account; and (5) 

enhance the draft “Guidance Document” that will be used to implement the Philippines’ 

“Executive Order Institutionalizing GHG Inventory.” 

 

Earlier in the fiscal year, USAID LEAD replicated NIS 1 and 2 in a single training in Manila, also for 

a Philippines-only participant group representing the energy, waste, IPPU, and AFOLU sectors. 
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Technical areas included international best practices for the inventory preparation process, 

focusing on key components of a quality inventory system: Institutional Arrangements, Methods 

and Data Documentation, QA/QC, Key Category Analysis, Archiving, and National Inventory 

Improvement Planning. Participants gained knowledge in these topics, and increased their 

capacity to share and analyze inventory data; differentiate between key and non-key source and 

sink categories; perform quality control of inventory documentation; and determine where their 

national GHG inventories could stand to be improved, and how to prioritize those 

improvements. They were also able to improve the draft “Executive Order Institutionalizing GHG 

Inventory,” which was subsequently signed by the President in November 2014. 

Following on the success of Session 3, USAID LEAD produced Session 4 in Manila in July 2015. 

This session introduced them to the Intergovernmental Panel on Climate Change (IPCC) 

inventory softwaredifferences between the 1996 and 2006 IPCC Guidelines, and uses to which a 

robust inventory could be put beyond reporting to the UNFCCC. Each country was given a 

variety of inventory challenges to work together to solve. Outcomes included the following: 

 A greater understanding of the differences between the revised 1996 IPCC Guidelines 

and the 2006 version, and of the main improvements in the 2006 Guidelines; 

participants were able to decide which version to use or justify use of the version they 

had already selected.  

 Participants learned what spreadsheets and inventory software were available for 

inventory preparation; how they compared; how to use software with a team; where 

and how to download the IPCC inventory software; how to install and setup the 

software; how to enter data in the software, and export and import it; and how to 

export it in a format suitable for use in an inventory report.  

 Participants learned how to explain an inventory-related challenge in a way that 

permitted others to understand it and provide relevant advice. 

 Participants learned that national GHG inventories may be used for GHG emission 

projections, marginal abatement cost curves, NAMAs, industry partnerships, registries 

and emission trading systems, and nationally determined contributions. 

 

Subtask 2.6: Regional Capacity Building on the Carbon Stock Assessment Protocol for Forested 

Wetlands  

As a follow-on activity to the carbon stock mangrove data collection training, USAID LEAD 

conducted a regional training on sediment laboratory analysis from September 21-25, 2015, in 

Bangkok, Thailand. The training focused on building data analysis skills to calculate the below-

ground carbon stock of sediment samples that USAID LEAD collected during previous training 

workshops in Cambodia. As a result of the training, USIAD LEAD calculated the carbon stock of 

40 sediment samples from two plots collected from Cambodia in February 2015. Training 

participants included soil laboratory technicians, field practitioners, researchers and GHG 

inventory developers from six countries: Indonesia, Thailand, Bangladesh, Cambodia, Vietnam 

and Philippines. Participants discussed the idea of regional collaboration on sediment laboratory 

analysis. 
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The carbon stock results are currently being analyzed by technicians from Kasetsart University, 

Thailand and experts from the USFS laboratory in Hawaii. To address the inclusion of this data in 

the national inventory, the USAID LEAD team will hold a four-day workshop in Cambodia in 

January 2016. The key purposes of the workshop are to: (a) share the carbon stock analysis 

results of Cambodian mangroves, (b) provide a mini-training on above-ground carbon 

calculation, and (c) to develop a roadmap for data integration into national GHG inventory of 

Cambodia.  

 

Subtask 5.2 – Technical Assistance for CO2 Emission Factor Development for Mobile and 

Stationary Combustion for the Philippines  

USAID LEAD, in partnership with USAID/Philippines, provided technical assistance to the 

Philippines Government on "Emission Factor Improvement for Combustion Related Emission 

Factors in the Philippines" from January to May 2015. Officials and technical staff from the 

Department of Energy, Department of Transportation and Communications, and Department of 

Environment and Natural Resources participated in and supported this activity. 

The USAID LEAD program developed more reliable, country-specific greenhouse gas (GHG) 

emission factors for CO2 stationary (coal and natural gas) and on-road mobile combustion 

sources in the Philippines that are consistent with IPCC Guidelines and United Nations 

Framework Convention on Climate Change (UNFCCC) standards.  These emission factors can 

ensure more accurate estimations of GHG inventory from the energy and transportation sectors. 

The CCC, through the USAID B-LEADERS project, also adopted the mobile combustion emission 

factor in estimating GHG inventory for the transportation sector in its Cost-Benefit Analysis of 

various mitigation options for INDC. 

 

The LEAD program also developed a guidance manual that describes emission factor data 

sources, data collection processes, application methodology, and results of the emission factor 

development process. The LEAD program hopes that concerned government agencies can use 

this guidance manual to update these emission factors in the future. 
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Photo: Lily Gutierrez (L) of USAID/Philippines and Loreta Ayson, Department of Energy (DOE) Undersecretary, 

welcomed participants to the kick-off meeting on emission factor development on February 3, 2015. Looking on is 

Carmencita Barriso (R), DOE Assistant Director, who is representing the DOE Planning Bureau, a focal point for GHG 

inventory in the energy sector. 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Photo: Government of the Philippine officials, technical staff, and LEAD program experts participated in the kick-off 

meeting on February 3 in Manila, Philippines. 

 

IR3: GHG markets strengthened, and IR 3.1: Institutions to support GHG market development 

strengthened 
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Subtask 4.1 — Thailand: Technical Assistance for GHG Registry Establishment and Regional 

Knowledge-Sharing  

The process of developing “Carbon Footprint for Organizations (Version 2.0)” (CFO) for the 

Thailand Greenhouse Gas Management Organization (TGO) progressed swiftly in the second half 

of FY 2015, culminating in a soft launch of the program in early August. This consisted of three 

days during which USAID LEAD trained TGO in the administrative and technical aspects of 

managing the program, one day of training verification bodies on how to use the online 

platform to verify GHG emission reports, and one day of training organizations on how to use 

the platform to report their GHG emissions. USAID LEAD produced and shared a number of 

documents with TGO to accompany this week of training. They included comprehensive in-

depth guidance for organizations, verification bodies, and accreditation bodies; functional and 

technical requirements manuals for program administrators; several forms related to conflicts of 

interest; an emission factor table spreadsheet for program administrators; calculation tools for 

electricity, vehicle fleets, and refrigeration; an inventory management plan and reporting 

extension request template for reporting organizations; a verification extension request 

template, sample contract, and verification report template for verification bodies; 

presentations that TGO may use to train reporting organizations and verification bodies in the 

future; and online reporting platform user guides for administrators, reporting organizations, 

and verification bodies. 

 

In July 2015, USAID LEAD contributed to regional knowledge of and interest in GHG reporting 

programs in general by giving a presentation on CFO 2.0 at the Regional Forum on Climate 

Change, hosted by the Asian Institute of Technology. In FY 2016, USAID LEAD will continue to 

respond to regional interest in establishing this type of GHG MRV program by demonstrating the 

purpose and functions of CFO 2.0 in several countries where the program is engaged.   

 

IR1.2/2.1/3.3: Individual capacity in LEDS, GHG inventories and accounting, and GHG markets 

strengthened  

 

The table below identifies specific training events that occurring during FY 2015 includes all 

Tasks. Please see Table 6 for a listing of FY 2015 Quarter 4 training events. 

 

Table 2: Annual Summary of Training Events during FY 2014 Quarters 1 - 4 

Training Event Purpose Learning Outcomes (skills and 

knowledge)  

TBL/MCA (triple 

bottom line / multi 

criteria analysis) 

Methodology for 

Protected Areas, 

Chiang Mai, Thailand,  

 Management of protected 

natural resource areas 

 Introduction to MCA and definition 

of the key analytical components 

 Discussion of the benefits of MCA 

for land use decision making 

 Connection between TBL valuation 

and MCA methods 

 Example MCA analysis 



 

USAID Low Emissions Asian Development (LEAD) Program Page 17 of 107 

FY 2015 Annual Report and Quarter 4 Progress Update  

November 17-20, 

2014 

 

 Overview of steps in MCA 

National Inventory 

Systems Intensive 

Training in the 

Philippines.  

November 18 – 21, 

2014, Manila, 

Philippines 

 International best practices 

for the inventory preparation 

process, including Institutional 

Arrangements, Methodologies 

and Data Documentation, Key 

Category Analysis, QA/QC, 

Archiving, and National 

Inventory Improvement 

Planning 

 Participants gained knowledge in 

technical areas and increased their 

capacity to share and analyze 

inventory data; differentiate 

between key and non-key source 

and sink categories; perform 

quality control of inventory 

documentation; and determine 

where their national GHG 

inventories could stand to be 

improved, and how to prioritize 

those improvements.  

Provincial GHG 

inventory with focus 

on emissions from 

energy, industrial 

processes and waste 

sectors. 

December 1-3, 2014, 

Thanh Hoa, Vietnam 

 

 Basics of GHGs, introduction 

to IPCC guidelines for national 

GHG inventory; 

 Guidance for preparation of 

GHG inventory for energy, 

industrial process and waste 

sector at provincial level; 

 Guidance on Development of 

a provincial GHG inventory 

reporting system.  

 

 Identify the basics of GHGs 

 Describe current Global GHG 

emissions and Vietnam’s GHG 

emissions  

 Describe IPCC guidelines for 

National GHG Inventory  

 Identify GHG accounting and 

reporting principles 

 Describe IPCC methodologies 

 Introduction to Greenhouse Gas 

Protocol  

 Demonstrate how to produce an 

inventory of GHGs from the energy 

sector at the provincial level 

 Demonstrate how to produce an 

inventory of GHGs from industrial 

processes at provincial level 

 Demonstrate how to produce an 

inventory of GHGs from the waste 

sector at provincial level 

 Demonstrate how to create a 

provincial inventory system 

Introduction to Green 

Growth and 

Sustainability,  

December 10-11, 

2014, Mumbai, India 

 Introduction to green growth, 

concept, components and 

strategies to operationalize 

green growth in business; 

 Green growth strategies- 

energy, materials water and 

waste; 

 Understand the importance of 

green growth for private sector 

 Familiarize with the components, 

strategies, approaches to grow 

sustainably 
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 Use of sustainability reporting 

tools for accounting of green 

growth activities; and 

 Introduction to the differing 

reporting frameworks such as 

GRI and GHG Protocol 

reporting. 

 Become aware of the basics on 

new generation energy and water 

conservation approaches 

 Gain knowledge of the green 

productivity approach through 

waste management 

 Gain basic understanding of 

widely-used GHG accounting, 

reporting and verification tools, 

methods, protocols and standards 

 Understand effective ways of 

sustainable utilization of resources 

and materials in industries. 

Training on LEAP tool 

for developing Thanh 

Hoa energy scenarios 

December 18-20, 

2014, Thanh Hoa, 

Vietnam 

 Basic LEAP modeling concepts 

and approaches and its 

application for modeling 

future energy demand and 

assessing future mitigation 

measures. 

 Exercises focused on GHG 

emissions from industrial 

processes and waste sectors 

for making projections using 

the LEAP model. 

 Describe the energy system in 

Thanh Hoa 

 Describe key elements of the LEAP 

software 

 Use LEAP to conduct various 

analyses (energy, transformation 

and emission) by entering basic 

data that describes current and 

future energy demand and supply 

in Thanh Hoa 

 Develop provincial-scale energy 

scenarios for Thanh Hoa that can 

be used to evaluate and to help 

design low-emission development 

strategies 

 Develop an action plan and identify 

members to use LEAP to conduct a 

baseline for Thanh Hoa 

Using the Geospatial 

Toolkit to Advance 

Green Growth 

Planning in Thanh 

Hoa 

 

January 7-9, 2015 

Thanh Hoa, Vietnam  

 Support Thanh Hoa’s green 

growth planning through the 

application of renewable 

energy resource assessment 

and geospatial analysis. The 

GsT is a map-based software 

application developed by the 

U.S. Department of Energy’s 

National Renewable Energy 

Laboratory (NREL) that 

provides a visual platform for 

exploration and analysis of 

renewable energy potential in 

a country or region. 

 Renewable energy technology 

 Scenario development for 

renewable energy opportunities 

and constraints 

 Tool customization to support the 

development of achievable 

renewable energy targets for 

Thanh Hoa Province 



 

USAID Low Emissions Asian Development (LEAD) Program Page 19 of 107 

FY 2015 Annual Report and Quarter 4 Progress Update  

Industrial Waste 

Management 

 

January 28, 2015,  

Mumbai, India  

 Waste management and 

disposal techniques 

 Technology solutions to 

manage waste 

 Linkage with GHG reduction 

 Present scenario of industrial 

waste management in India 

nationally, in Maharashtra and in 

other states  

 Industrial waste generation 

patterns, as well as management 

and disposal techniques 

 Central and state pollution control 

board guidelines on industrial 

waste management 

 Schemes, incentives, policies on 

industrial waste management 

 Cost benefit analysis of different 

waste management techniques 

 Waste management techniques 

which address business 

profitability, environmental 

regulations and economic viability 

Waste to Energy 

 

January 29, 2015, 

Mumbai, India 

 Industrial technologies for 

generating energy from waste 

 Linkages with GHG reduction 

 Technologies for recovering energy 

from industrial waste 

 Schemes, incentives, and 

assistance available from the 

government for waste-to-energy 

projects 

 Challenges of waste-to-energy in 

the industrial sector  

 Economic and environmental 

benefits of waste to energy 

projects 

 Relevant state and national level 

policies 

Session 3 Regional 

Training on National 

GHG Inventory 

System 

 

February 25-27, 

2015, Bangkok, 

Thailand 

 National GHG inventory 

system key tools such as 

MoUs, Confidentiality 

Agreements, Statements of 

Work, and Inception 

Memorandum 

Participants who completed this 

training are better prepared to employ 

the USEPA inventory toolkit in moving 

from inventory planning to 

implementation by:  

 Alerting all interested parties to 

the launch of the inventory 

preparation process; 

 Defining sector-specific roles and 

responsibilities in writing; 

 Using MoUs or similar to 

formalize institutional 

arrangements; or, 
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 Using agreements, e.g., MoUs or 

non-disclosure agreements, to 

obtain data sharing commitments 

that take confidential or sensitive 

data into account. 

Focus Group 

Discussion on 

National GHG 

Inventory for Energy 

and Transportation 

Sectors: Integration 

of Data Requirements 

and Institutional 

Arrangements 

March 11, 2015, 

Manila, Philippines 

 

 GHG emission inventory in 

general and on institutional 

arrangements for national 

GHG Inventory Systems in the 

energy and transport sectors 

 To discuss institutional 

arrangements, roles, and 

responsibilities of energy agencies 

in the collection, archiving, sharing, 

and analysis of data;  

 To examine the data requirements 

for conducting national GHG 

inventory; and  

 To examine availability of data, 

needs and gaps, sources, and 

other data issues and concerns.  

Focus Group 

Discussion on 

National GHG 

Inventory for the 

AFOLU Sector 

Session 2: Integration 

of Data Requirements 

and Institutional 

Arrangements 

March 12, 2015, 

Manila, Philippines 

 

 GHG emission inventory in 

general and on institutional 

arrangements for national 

GHG Inventory Systems in the 

AFOLU sectors 

 To discuss institutional 

arrangements, roles and 

responsibilities of relevant 

agencies and other stakeholders in 

the AFOLU Sector; Consolidated 

matrix outlining the data 

requirements, gaps, needs of 

AFOLU in general and forestry in 

particular;  

 To identify data requirements for 

the conduct of the national 

inventory in the AFOLU Sector;  

 To examine availability of data, 

needs, gaps, sources and other 

data issues; and 

 To propose inventory training and 

capacity building activities for the 

AFOLU sector. 

Greenhouse Gas 

Protocol- A GHG 

Management Tool for 

Corporates and its 

Supply Chain 

 

March 12-13, 2015 

Mumbai, India 

 Basic concepts on GHG 

management for corporations 

and their value chain 

 Standards and guidance for 

companies preparing 

a GHG emissions inventory 

 GHG inventory preparation to 

capture GHG emissions due to 

industry operations 

 Value chain emissions impact, 

effective ways to reduce 

emissions and in compliance with 

new and evolving legal and 

voluntary requirements 

 Methods to simplify and reduce 

the costs of compiling 
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a GHG inventory, third party 

verification/certification  

 Consistency and transparency 

of GHG accounting and reporting 

MACC Analysis 

Training: Deriving 

GHG Emission 

Reduction Targets in 

Thanh Hoa 

 

March 18-19, 2015 

Thanh Hoa, Vietnam  

 

 Assessment and ranking of 

low carbon options in each 

sector, and subsequent 

development of green growth 

scenarios, by providing 

training on development and 

use of Marginal Abatement 

Cost Curves (MACC) using 

MACCBuilderPro or another 

set of tools developed 

specifically for Vietnam. 

 MACC analysis concepts and 

approaches 

 Data needs for MACC analysis 

 Abatement options by using 

MACC Builder based on the 

abatement cost, abatement 

potential and others;  

 Action plan development, 

identification of members to use 

MACC Builder in order to assess 

and rank identified mitigation 

options. 

Introduction of 

Energy Efficiency in 

Hotels 

Place: Chiang Mai, 

Thailand 

April 2, 2015 

 Training on Energy Audits in 

the Hospitality sector 

 Introduction to the importance of 

energy management in Hotels 

 Practical introduction to Energy 

Audit Procedure 

 Training on filling-in data form & 

Data Preparation 

 Understanding Energy Audit 

Reporting Preparation and 

Recommendations to improve 

energy efficiency 

Energy Auditing 

Training for Hotels in 

Chiang Mai  

April 2-3, 2015, 

Chiang Mai, Thailand 

 Basics of energy audits with 

focus on development of 

energy benchmark for hotels 

in Chiang Mai and with hands-

on training for energy 

managers 

 Energy audit concept for the 

hospitality sector. 

Legal framework, 

Mechanisms and 

Regulations for Green 

Growth in India 

Mumbai, India  

April 16, 2015 

 

 Training on applicable policies, 

regulations and market 

instruments with respect to 

environmental compliance 

and climate change. 

 

 The legal framework pertaining to 

green growth in India 

 Applicable policies and compliance 

aspects related to climate change 

 Central and state pollution Control 

Board compliance norms for 

different industries 

 Policies and mandates to promote 

energy efficiency and renewable 

energy in India 
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 Mandatory reporting for industries 

regarding environmental 

parameters 

 Using greenhouse gas 

management tools as a means to 

comply with environmental 

regulations 

Philippines-specific 

version of the Session 

3 Regional Trainings 

on National GHG 

Inventory Systems 

May 11-13, 2015 

Manila, Philippines 

 National GHG inventory 

systems 

 This training covered the materials 

and templates in the US EPA 

Toolkit in depth. Upon the 

conclusion of the training, 

participants were generally 

deemed likely to be able to use 

these materials to: (1) alert all 

interested parties to the launch of 

the inventory preparation process; 

(2) define sector-specific roles and 

responsibilities in writing; (3) use a 

memorandum of understanding 

(MoU) or similar to formalize 

institutional arrangements; and (4) 

use agreements, e.g., MoUs or 

non-disclosure agreements, to 

obtain data sharing commitments 

that take confidential or sensitive 

data into account, amongst other 

goals. 

Capacity building 

workshop on mobile 

and stationary EF 

development 

workshop for the 

Philippines 

May 13-15, 2015 

Manila, Philippines 

 EF development  EF development methodologies 

Environmental 

Management 

Practices in 

Pharmaceutical &  

Agro-chemical 

Industries 

Mumbai, India 

June 25-26, 2015 

 Training course focused on the 

current environmental 

challenges in pharmaceutical 

and agro-chemical sector 

including the recent online 

monitoring of emissions; 

effluent treatment methods, 

handling Volatile Organic 

Compounds (VOCs) and the 

environmental implications of a 

 Understand the recent order on 

the online monitoring of emissions 

prescribed by the State Pollution 

Control Board 

 Understand technological 

innovative measures in treating the 

effluent from drug and agro-

chemical manufacturing and 

formulation 
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drug manufacturing. This course 

highlighted the technological 

management of hazardous and 

non-hazardous waste, effluent 

treatment in line with the 

applicable legal and regulatory 

framework for pharmaceutical 

and agro-chemical and its 

supply chain. 

 Understand “zero discharge” 

terminology applicable to 

pharmaceutical and agro-chemical 

industry and how to achieve this 

stage. 

 Applicable legal and environmental 

regulations with particular focus on 

the Charter on Corporate 

Responsibility for Environment 

Protection (CREP) 

 Strategies and cost effective 

measures for management of air, 

water and solid waste  

 Design an integrated 

environmental management plan 

and business strategy  

Energy Audit and 

Energy Performance 

Benchmarking of 

Hotels in Chiang Mai, 

Thailand 

Chiang Mai, Thailand 

August 2, 2015 

 Training program for Hotels for 

collection of monthly energy 

data using tool designed by the 

USAID LEAD program and 

demonstration of Benchmarking 

tool 

 Training on Filling-in data form & 

Data Preparation 

 Reporting of data to the USAID 

LEAD program  

 Introduce Benchmark Model and 

receive feedback from participants  

Recent and upcoming 

environmental 

regulations - 

Maritime Transport 

September 14, 2015 

Mumbai, India 

 Training course presents various 

sources of GHG emission and 

highlight recent updates in 

various regulations covering 

different types of emissions by 

ships as well as their associated 

social and environmental 

impacts includes various energy 

efficiency measures and their 

abatement potential  

 Understand ways to reduce GHG 

emissions from shipping  

 Recent and upcoming conventions 

that addresses environmental 

sustainability in shipping 

 Identify opportunities for savings 

through energy efficiency 

measures 

 Treatment of ballast water – 

regulatory and technical updates 

Regional training on 

sediment laboratory 

analysis 

September 21-25, 

2015 

Bangkok, Thailand 

 Build capacity on below-

ground sediment analysis for 

carbon 

 Understand the linkage between 

sediment analysis, carbon stock 

assessment, and GHG inventory 

development for wetlands; 

 Master the concepts and 

procedures for conducting 

sediment analysis and practice the 

application of relevant equipment, 

tools, and data templates; 

 Understand requirements for 

developing sediment analysis, e.g. 



 

USAID Low Emissions Asian Development (LEAD) Program Page 24 of 107 

FY 2015 Annual Report and Quarter 4 Progress Update  

equipment, tool, technical skills 

and other laboratory facilities; and 

 Identify the challenges and gaps of 

conducting sediment analysis and 

seek solutions to address them. 

Session 4 Regional 

Training on National 

Inventory Systems, 

July 29-31, 2015, 

Manila, Philippines 

 National GHG inventory 

systems 

 How to decide which version of the 

IPCC Guidelines to use, on the basis 

of understanding the differences 

between the Revised 1996 IPCC 

Guidelines and the 2006 version, 

and of the main improvements in 

the 2006 Guidelines. 

 The spreadsheets and inventory 

software that are available for 

inventory preparation; how to use 

the IPCC inventory software. 

 How to explain inventory-related 

challenges in a way that permits 

others to understand and advice. 

 The uses of national GHG 

inventories, e.g., GHG emission 

projections, marginal abatement 

cost curves, NAMAs, industry 

partnerships, registries and 

emission trading systems, and 

nationally determined 

contributions. 

Training on TGO’s 

Carbon Footprint for 

Organizations 

program, Version 2.0: 

Training for TGO, 

August 3-5, 2015, 

Bangkok, Thailand 

 CFO V2.0  TGO is oriented toward the CFO 

V2.0 program, the online reporting 

platform, and reporter training 

materials so that TGO is familiar 

and comfortable with the content, 

and confident to train reporters on 

an ongoing basis; 

 TGO is familiar with the suite of 

administrator, reporter, and 

verifier tools and guides; 

 TGO program administrators are 

intensively trained in the online 

reporting platform; 

Training on TGO’s 

Carbon Footprint for 

Organizations 

program, Version 2.0: 

Training for 

 CFO V2.0  Consultants and verifiers are 

oriented toward the revised 

reporting and verification 

guidelines of CFO V2.0 and its 

online reporting platform so they 
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Consultants and 

Verification Bodies, 

August 6, 2015, 

Bangkok, Thailand 

know how to operate within this 

framework and are comfortable 

supporting reporters through the 

program. 

Training on TGO’s 

Carbon Footprint for 

Organizations 

program, Version 2.0: 

Training for 

Reporters, 

August 7, 2015, 

Bangkok, Thailand 

 CFO V2.0  Reporters are oriented toward the 

revised reporting and verification 

guidelines of CFO V2.0 and its 

online reporting platform so they 

understand the benefits associated 

with the program and know how to 

measure, report, and verify their 

GHG emissions. 

Energy Efficiency in 

Hotels, August 18, 

2015, Chiang Mai, 

Thailand 

 

 Training on Energy Audits in 

the Hospitality sector with a 

focus on the functionality of 

the monthly data submission 

format and the benchmarking 

tool 

 Training on filling-in monthly data 

form; 

 Understanding the energy 

benchmarking tool and its 

application. 

 

3. INTEGRATION OF CROSSCUTTING ISSUES AND USAID 

FORWARD PRIORITIES FOR FY 2014: KEY ACHIEVEMENTS 

3.1 Gender Equality and Empowerment  

During this fiscal year, the LEAD program has made substantial progress in mainstreaming 

gender activities across LEAD’s program activities.  The mainstreaming approach has focused on 

empowering women to be gender champions and creating awareness of gender and climate 

change mitigation issues in the region.  LEAD conducted the following gender activities during FY 

2015:  

 Incorporated gender considerations for the TBL/MCA  training course and facilitated in-

person practical exercises that introduce basic gender concepts during the regional 

TBL/MCA training in Chiang Mai, Thailand from November 18-21, 2014; revisions to the 

approach focused on addressing gender during the tool’s data collection and analysis 

phases;  

 Coordinated the involvement of Women Organizing for Change in Agriculture and Natural 

Resource Management (WOCAN) to serve on a panel entitled “Improved social inclusion”, 

that took take place during the Asia LEDS Forum on November 11, 2015; WOCAN also 

participated in the Marketplace session and showcased the W+ Standard for renewable 

energy projects in Nepal that calculated impacts in regards to time savings for women and 

women’s empowerment; and 

 Developed a concept note to address gender considerations in the green growth action plan 

development process for Thanh Hoa, Vietnam. 
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 Re-engaged with the Business Professional Women’s Association (BPW) Thailand and 

discussed several activities detailed in the FY 2015 and FY 2016 addressing women’s 

leadership and green growth; continued our technical support to BPW Thailand to develop 

the award for Outstanding Women Business Leaders for Green Growth 2015 in Thailand. A 

call for nominations for the award was announced in Thai newspapers and social media 

channels in the third quarter.  During the fourth quarter, LEAD facilitated the development 

of award criteria including questions about green growth and gender activities.  LEAD 

facilitated the award selection process, which resulted identifying nine award recipients.  

USAID Mission Director Beth S. Paige will present the winners the 2015 award at a gala 

dinner on October 3, 2015. 

 Finalized a draft of a LEAD gender fact sheet that focuses on gender and mitigation and the 

purpose of conducting a gender analysis; fact sheet has been shared with USAID/RDMA in 

Q4 for review and final approval; and 

 Supported two gender champions representing the Thanh Hoa Women’s Union and the 

Department of Natural Resources and Environment in Thanh Hoa, Vietnam to attend the 

USAID LEAF program’s Training of Trainers (TOT) on Gender-Integration in Climate Change 

and REDD+ workshop held May 26 -30, 2015 in Bangkok, Thailand.  The TOT is the fourth in 

the series of workshops in USAID LEAF’s Asia-Pacific Leadership Program on Gender and 

Climate Change; Continued to plan for the integration of gender for Thanh Hoa’s GGAP.  The 

Thanh Hoa Women’s Union agreed to support a gender sub-working group and also 

submitted a GGAP to the Department of Planning and Investment that outlines gender 

mainstreaming strategies and activities. 

 

3.2   Performance Management  

The USAID LEAD team documented program results that contribute to the program’s goal, 

objectives, and annual targets during each quarter in FY 2015. LEAD’s Monitoring and Evaluation 

(M&E) Manager, in collaboration with technical managers in the LEAD program, developed and 

implemented monitoring instruments to follow-up on LEAD’s technical and capacity activities.  

Several key M&E related activities have been conducted during this fiscal year: 

 Compiled program results for FY 2014 and submitted a detailed annual and fourth 

quarter progress to USAID/RDMA on October 31, 2014.  The annual report also included 

results and narrative summaries from each of the US government agencies (USDA/FS, 

USEPA, and NREL) that reported on indicators and targets that were identified in the 

LEAD program Integrated PMP; 

 Conducted detailed work planning sessions with LEAD’s senior management and task 

managers; reviewed results to date and indicator targets to determine areas where 

additional resources are needed to ensure sustainability of program activities; 

 Conducted a briefing on the LEDS-SAT (LEDS Self-Assessment Tool) monitoring tool for 

LEAD’s COR and USAID/RDMA’s Strategic Information Officer.  The next steps will 

include a revision of the tool’s Tier Two questions to better reflect higher level results; 
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 Below are specific monitoring tools that were developed during FY 2015 (these are 

available upon request): 

o A tracking tool to monitoring pre/post training assessments and follow-up to 

better monitor and document training outcomes for LEAD program training 

events; 

o A monitoring checklist to document activities and completion of work products 

for LEAD’s indicator #8 (development of a registry) under Task 4; 

o A monitoring tool for development and implementation of subnational LEDS 

under Task 3 for LEAD’s indicator #6 (Number of sub-national LEDS developed or 

improved as a result of USG assistance);  

o Pre-training assessments for GsT and LEAP training workshops in Thanh Hoa and 

the NIS training workshop in Manila, Philippines.  Assessment results are used to 

better target content to participant experience and expectations and will also 

serve as a baseline for follow-up. 

o As part of the plan to strengthen the ALP platform, developed a ‘participation 

tracking document’ to document monetary and non-monetary contributions of 

ALP members.  

o A six month follow-up online survey of all ALP Forum participants to determine 

applications of skills and knowledge; and 

o Monitoring tools for next quarter regional training workshops in national 

inventory systems and emission factor development. 

 Conducted a comprehensive institutional assessment of BCCI and its Sustainability 

Committee in Mumbai, India to identify conditions that need to be in place to help 

members better address corporate sustainability.  Assessment results formed the 

development of an action plan that identifies areas to address for institutional 

strengthening;   

 Reviewed ALP’s strengthening plan to document LEAD program activities for FY 2014 

and develop activities for FY 2015.  This was conducted to be able to report platform 

strengthening milestones under LEAD’s indicator #3 (Number of regional environmental 

platforms created or strengthened as a result of USG assistance); 

 Developed an assessment matrix to evaluate the progress and achievement of EC-LEDS 

Thailand work plan. The assessment included questions that addressed Thailand’s 

development, adoption and implementation of LEDS and engagement in international 

negotiations. The final assessment matrix has been shared with relevant USAID/RDMA 

implementing partners; 

 Compiled program results for Q1-3 FY 2015 and submitted a detailed quarter progress 

reports to USAID/RDMA; and 

 Compiled the LEAD program Agency Priority Goals targets for FY 2016 and results and 

narratives for FY 2015. 
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3.3 Communications and Outreach  

 

During this fiscal year, communication efforts of the USAID LEAD program focused on publicizing 

and reporting on USAID LEAD and partner organizations’ activities and impacts, as well as the 

broader goals and mission of USAID/RDMA and other USG partners; supporting outreach and 

engagement with stakeholders; and facilitating the implementation and success of program 

objectives. USAID LEAD’s Communications Manager, in collaboration with the LEAD technical 

team and partners, undertook a wide variety of activities, with highlights summarized below. 

 

A key focus area in FY 2014 was communications and outreach support for the broader 

successes of USAID LEAD. Communication support was provided for a number of regional and 

country-level events and trainings in FY 2015, including a sediment analysis training in 

September 2015, the launch of TGO 2.0 in July 2015, and an outreach opportunity at the 

Regional Conservation Forum hosted by IUCN in August 2015. Support was also provided for 

GHG inventory capacity building workshops in Thailand and the Philippines; and field training in 

Cambodia on the mangrove carbon assessment protocol.  

 

During FY 15, the USAID LEAD team has made a concerted effort to provide useful materials to 

USAID RDMA for use on their Facebook pages and web sites, developing “vignettes,” or mini 

success stories that fit the narrative of regional climate change efforts by USAID implementing 

partners. This includes helping to organize a trip to film a video for COP 21 in the mangroves of 

southwestern Cambodia, an idea proposed to USAID RDMA by USAID LEAD. The 

communications teams also hired a design team to support a streamlined development of 

products (banners, roll-ups, templates.).  

 

In addition, the communications team has tried to use innovative ways of communicating USAID 

LEAD’s successes: examples include starting a Facebook page for NIS attendees; working with 

other USAID REO projects’ communications  staff in presenting a “unified” narrative; 

encouraging RDMA involvement in the Green Growth Award led by the Business and 

Professional Women’s Association of Thailand and working with the Chiang Mai Hotel 

Association to publicize its work with USAID LEAD on monitoring and improving energy  

efficiency in their hotels. USAID LEAD also volunteered to coordinate a presentation on the work 

done by the program (and other USAID RDMA environment projects) in the mangroves of 

southeast Asia at a regional resilience forum hosted by IUCN.  

 

As Secretariat of the Asia LEDS Partnership, the USAID LEAD team continues to implement a 

communications plan for the partnership that includes development of a visual identity and 

draft branding guidelines, a fact sheet, quarterly e-newsletter, event displays, and other 

promotional materials to support awareness and establishment of the network.  USAID LEAD 

also provided significant communication support or the Asia LEDS Forum 2014 (held in FY 15) in 

Yogyakarta, Indonesia, support included promotion of the event theme through social and 
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traditional media; branding and event design; managing the Forum website; drafting of 

speeches and presentations; and making available online almost 100 presentations given at the 

forum. Videos of key speeches and a unique “shadow” performance about LEDS were produced, 

drawing several thousand views on YouTube. 

 

Broad support for ALP communication, including outreach and recruitment, included 

development and dissemination of quarterly e-newsletters and ad hoc announcements that 

now reach approximately 1,400 subscribers. Following the launch of social media sites for the 

partnership including Facebook, YouTube, Flickr, and Twitter, there has been a subsequent 

doubling of followers on those sites since spring 2015. The communications manager has also 

advanced planning for the upcoming regional workshop on “Mobilizing Investment for LEDS in 

Asia’s Agriculture Sector.”   
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4. STAKEHOLDER PARTICIPATION AND INVOLVEMENT IN 

FY 2015 

Table 3: Stakeholders by Country in FY 2015  

Country Organization Relevant Task(s) and Activities 

Bangladesh 1. Department of Environment, Ministry 

of Environment and Forests (MoEF) 

2. Department of Environment, Ministry 

of Power, Energy and Mineral 

Resources 

3. Ministry of Environment & Forests  

Planning - Planning Commission 

4. Sustainable and Renewable Energy 

Development Authority 

5. Ministry of Planning – Planning 

Commission 

6. Department of Livestock Services 

Subtask 6.1: Secretariat for the Asia 

LEDS Partnership 

 

Subtask 2.0: Region-Wide National GHG 

Inventory Capacity Building 

 

Subtask 2.1: National GHG Inventory 

Capacity Building in Bangladesh 

 

Subtask 2.6: Capacity Building on the 

Carbon Stock Assessment Protocol for 

Forested Wetlands 

Cambodia 1. Ministry of Economy and Finance 

2. Ministry of Public Works and 

Transport 

3. Ministry of Environment – Climate 

Change Division 

4. Ministry of Agriculture, Forestry and 

Fishery  

5. Ministry of Agriculture, Forestry and 

Fisheries --Department of Forestry 

Administration 

6. Ministry of Agriculture, Forestry and 

Fisheries-- Department of Fisheries 

 

 

Subtask 6.1: Secretariat for the Asia 

LEDS Partnership 

 

Subtask 2.0: Region-Wide National GHG 

Inventory Capacity Building 

 

Subtask 2.2: National GHG Inventory 

Capacity Building in Cambodia 

 

Subtask 2.6: Capacity Building on the 

Carbon Stock Assessment Protocol for 

Forested Wetlands 

 

China 1. National Development and Reform 

Commission (NDRC) 

2. National Center for Climate 

Change Strategy and International 

Cooperation (NCSC) 

Subtask 4.2: Support a GHG reporting 

program (GHGRP) in China 

Indonesia 1. Indonesian Agency for 

Meteorological, Climatological and 

Geophysics (BMKG) 

2. Ministry of Environment 

3. Ministry of Finance 

4. Ministry of Home Affairs 

5. Ministry of National Development 

Planning (BAPPENAS) 

Subtask 6.1: Secretariat for the Asia 

LEDS Partnership 

 

Subtask 2.6: Capacity Building on the 

Carbon Stock Assessment Protocol for 

Forested Wetlands 
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Country Organization Relevant Task(s) and Activities 

6. National Council on Climate Change 

(DNPI) 

Laos 1. Department of Forestry 

2. Ministry of Natural Resources and 

Environment 

3. Natural Resource and Environment 

Department – Houaphan Province 

4. Provincial Agriculture and Forestry 

Office 

Subtask 6.1: Secretariat for the Asia 

LEDS Partnership 

Malaysia 1. Economic Planning Unit, Prime 

Minister’s Department 

2. Land Public Transport Commission 

3. Malaysian Green Technology 

Corporation 

4. Melaka Green Technology 

Corporation 

5. Ministry of Energy, Green Technology 

and Water 

6. Prasarana Malaysia Berhad 

7. Ministry of Natural Resources and 

Environment 

8. Institute of Energy Policy and 

Research (IEPRe) and College of IT, 

UNITEN 

9. Ministry of Agriculture and Agro-

Based Industry  

10. Department of Statistics 

11. Department of Veterinary Services, 

Ministry of Agriculture and Agro-

Based Industry 

12. Forest Research Institute Malaysia 

13. Malaysian Agricultural Research and 

Development Institute 

14. Malaysia Aquaculture Development 

Association (MADA) 

15. Kemubu Agricultural and 

Development Authority (KADA) 

16. Kawasan Pembangunan Pertanian 

Bersepadu (IADA) 

17. Department of Environment, Air 

Division 

Subtask 6.1: Secretariat for the Asia 

LEDS Partnership 

 

Subtask 2.0: Region-Wide National GHG 

Inventory Capacity Building 

 

Subtask 2.2: National GHG Inventory 

Capacity Building in Malaysia 

 

 

 

 

Nepal 1. Alternative Energy Promotion Center 

2. Department of Forest Research and 

Survey 

Subtask 6.1: Secretariat for the Asia 

LEDS Partnership 
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Country Organization Relevant Task(s) and Activities 

3. Ministry of Agriculture Development 

4. Ministry of Federal Affairs and Local 

Development 

5. Ministry of Science, Technology and 

Environment 

6. Alternative Energy Promotion Center 

7. National Planning Commission 

8. Department of Forest Research and 

Survey 

9. Ministry of Agriculture Development 

10. Ministry of Federal Affairs and Local 

Development 

11. Ministry of Science, Technology and 

Environment 

12. Ministry of Forest and Soil 

Conservation 

13. National Planning Commission 

14. Ministry of Science Technology and 

Environment (TNC Project) 

15. Ministry of Science Technology and 

Environment, Research and 

Development 

16. REDD Implementation Centre, 

Ministry of Forest and Soil 

Conservation 

17. Institute of Engineering, Tribhuvan 

University, Climate Change and 

Development 

Subtask 2.0: Region-Wide National GHG 

Inventory Capacity Building 

 

Papua New Guinea 1. Department of National Planning and 

Monitoring 

2. Office of Climate Change and 

Development 

Subtask 6.1: Secretariat for the Asia 

LEDS Partnership 

 

 

Philippines 1. Climate Change Commission  

2. Department of Environmental and 

Natural Resources 

3. Development Bank of the Philippines 

4. Energy Policy and Planning Bureau 

5. Local Government of Roxas 

6. Mindanao Development Authority 

7. National Economic and Development 

Authority  

8. Department of Energy, Energy Policy 

and Planning Bureau 

Subtask 6.1: Secretariat for the Asia 

LEDS Partnership 

 

Subtask 2.0: Region-Wide National GHG 

Inventory Capacity Building 

 

Subtask 2.4: National GHG Inventory 

Capacity Building in Philippines 

 

Subtask 2.6: Capacity Building on the 

Carbon Stock Assessment Protocol for 

Forested Wetlands 
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Country Organization Relevant Task(s) and Activities 

9. Department of Environment and 

Natural Resources, Forest 

Management Bureau 

10. Department of Transportation and 

Communications 

11. Light Rail Transit Authority 

12. Maritime Industry Authority 

13. Philippine Statistics Authority, Bureau 

of Agriculture 

14. National Solid Waste Management 

Commission  

15. Department of Environment and 

Natural Resources, Environmental 

Management Bureau, Philippine 

Ozone Desk 

16. Department of Environment and 

Natural Resources, Environmental 

Management Bureau, Environmental 

Impact Assessment 

17. National Mapping and Resource 

Information Authority 

18. Department of Agriculture, Bureau of 

Soils and Water Management 

19. Water Quality Management Section, 

EMB 

20. NSWMC-EMB 

21. EMB-CCD 

22. Department of Environment and 

Natural Resources-Biodiversity 

Management Bureau (BMB) 

23. Department of Energy-Energy 

Research and  Testing Laboratory 

Services (DOE-ERTLS) 

24. Department of Energy-Renewable 

Energy Management Bureau (DOE-

REMB) 

25. Department of Energy-Electric Power 

Industry Management Bureau (DOE-

EPIMB) 

26. Department of Energy-Oil Industry 

Management Bureau (DOE-OIMB) 

27. Department of Energy-Energy Policy 

and Planning Bureau (DOE-EPPB) 

28. Energy Regulatory Commission (ERC) 

 

Subtask 5.1: Technical Assistance for 

CO2 Emission Factor Development for 

Mobile and Stationary Combustion for 

the Philippines 
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Country Organization Relevant Task(s) and Activities 

29. Department of Transportation and 

Communications (DOTC)- Road 

Transport Planning Division 

30. Department of Transportation and 

Communications (DOTC)-Water 

Transport Planning 

31. Maritime Industry Authority 

(MARINA) 

32. Light Rail Transit Authority (LRTA) 

33. Civil Aviation Authority of the 

Philippines (CAAP) 

34. Climate Change Commission 

35. Department of Environment and 

Natural Resources-Forest 

Management Bureau (DENR-FMB) 

36. Department of Environment and 

Natural Resources-Environmental 

Management Bureau (DENR-EMB) 

37. Department of Environment and 

Natural Resources-Biodiversity 

Management Bureau (DENR-BMB) 

38. Philippine Statistics Authority - Bureau 

of Agricultural Statistician (PSA-BAS) 

39. Department of Agriculture-Bureau of 

Soils and Water Management (BSWM) 

40. National Mapping and Resource 

Information Authority (NAMRIA) 

41. UNDP-LECB 

42. ICRAF 

43. USAID B+WISER 

44. NSWMC-EMB 

45. Clean Air Asia 

46. USAID B-LEADERS 

Thailand 1. Chiang Mai Municipality 

2. Royal Forestry Department  

3. Thailand GHG Management 

Organization (TGO) 

4. Department of National Parks, Wild 

life and Plant Conservation 

5. Department of Marine and Coastal 

Resources 

6. Iron and Steel Institute of Thailand 

7. Kasetsart University, Environmental 

Technology and Management 

Subtask 6.1: Secretariat for the Asia 

LEDS Partnership 

 

Subtask 4.1: Technical Assistance for 

GHG Registry Establishment in Thailand 

and Regional Knowledge-Sharing 

 

Subtask 2.0: Region-Wide National GHG 

Inventory Capacity Building 
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Country Organization Relevant Task(s) and Activities 

8. United Nations Development 

Programme (UNDP) 

9. Mahidol University, Social and 

Environmental Medicine 

Subtask 2.6: Capacity Building on the 

Carbon Stock Assessment Protocol for 

Forested Wetlands 

 

Subtask 3.3: Support for Protocol and 

Tools Development, Capacity Building, 

Demonstrations, and Replication in the 

Regional Tourism Sector through a 

Phased Approach Starting in Thailand 

 

 

 

 

 

 

Vietnam 1. Institute of Agriculture 

2. Institute of Energy 

3. Ministry of Agriculture and Rural 

Development 

4. Ministry of Planning and Investment  

5. Thanh Hoa’s Provincial People’s 

Committee 

6. Thanh Hoa Department of Foreign 

Affairs 

7. Thanh Hoa Department of Planning 

and Investment 

8. Thanh Hoa Forestry Protection and 

Development Fund 

9. Thanh Hoa Women’s Union 

10. Vietnam Administration of Forestry 

11. Vietnam Institute of Meteorology, 

Hydrology and Climate Change 

12. Center for Technology Responding to 

Climate Change 

13. Ministry of Natural Resources and 

Environment, Department of 

Meteorology, Hydrology and Climate 

Change 

a. Division of International 

Cooperation and Science-

Technology 

b. Center for Technology Responding 

to Climate Change 

Subtask 6.1: Secretariat for the Asia 

LEDS Partnership 

 

Subtask 2.0: Region-Wide National GHG 

Inventory Capacity Building 

 

Subtask 2.6: Capacity Building on the 

Carbon Stock Assessment Protocol for 

Forested Wetlands 

 

Subtask 3.1: Support for Protocol and 

Tools Development, Capacity Building, 

Demonstrations, and Replication in 

Vietnam 

Task 6.6: Enhanced support for Green 

Growth Planning in Thanh Hoa 

Province, Vietnam 

Subtask 2.5: National GHG Inventory 

Capacity Building in Vietnam 
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Country Organization Relevant Task(s) and Activities 

c. Division of Mitigation 

Technologies 

14. Ozone Layer Protection Center 

 

Regional organizations: 

 Association of Southeast Asian Nations (ASEAN) Secretariat 

 Asia LEDS Partnership (ALP) 

 Asian Development Bank (ADB) 

 United Nations Economic and Social Commission for Asia and the Pacific (UNESCAP) 

 

Research Institutions and Universities: 

 Climate Bonds Initiative 

 Energy research Centre of the Netherlands (ECN) 

 Integrated Research and Action for Development (IRADe) 

 The Energy Research Institute (TERI) 

 Mitsui Global Strategic Studies Institute 

 United Nations University Institute of Advanced Studies, Japan 

 World Agroforestry Centre 

 Note: Many research institutes and universities attended the Asia LEDS Forum 2014 

from across Asia. See participant list at: http://forum2014.asialeds.org/wp-

content/uploads/2014/11/Asia-LEDS-Forum-2014_Final-List-of-Participants.pdf  

 Association of Southeast Asian Nations (ASEAN) Secretariat 

 Asia LEDS Partnership (ALP) 

 Asian Development Bank (ADB) 

 United Nations Economic and Social Commission for Asia and the Pacific (UNESCAP) 

 Chiang Mai University 

 Kasetsart University, Thailand 

 Royal University of Agriculture, Cambodia 

 Royal University of Phnom Penh, Cambodia 

 Thammasat University, Thailand  

 Phayao University, Thailand 

 Walailak University, Thailand 

 University Putra Malaysia (UPM) 

 University Kebangsaan Malaysia (UKM) 

 Chulalongkorn University 

 Vietnam Academy of Forest Science 

 Department of Ecology and Environment, Forest Science Institute of South Vietnam 

 UNDP/NRE-LECB Project 

 University Putra Malaysia (UPM) 

http://forum2014.asialeds.org/wp-content/uploads/2014/11/Asia-LEDS-Forum-2014_Final-List-of-Participants.pdf
http://forum2014.asialeds.org/wp-content/uploads/2014/11/Asia-LEDS-Forum-2014_Final-List-of-Participants.pdf
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 University Kebangsaan Malaysia (UKM) 

 Universiti Tenaga Nasional, Department of Electrical Power Engineering, and 

Department of Mechanical Engineering 

 MARDI, Agrobiodiversity and Environment Research Centre 

 Forest Research Institute Malaysia (FRIM), Forestry and Environment Division 

 Institute of Energy Policy and Research (IEPRe) and College of IT, UNITEN, Malaysia 

 University Putra Malaysia (UPM), Malaysia 

 University Kebangsaan Malaysia (UKM), Malaysia 

 Universiti Tenaga Nasional, Department of Electrical Power Engineering, and 

Department of Mechanical Engineering, Malaysia 

 Forest Research Institute Malaysia (FRIM), Forestry and Environment Division, Malaysia 

 Institute of Engineering, Tribhuvan University, Climate Change and Development, Nepal 

 Kasetsart University, Environmental Technology and Management, Thailand 

 Mahidol University, Social and Environmental Medicine, Thailand 

 Indonesian Agriculture Environment Research Institute 

 Indonesian Centre of Animal Research and Development 

 

Associations and NGOs:  

 Bombay Chamber of Commerce and Industry (BCCI) 

 Center for Study of Science, Technology and Policy (CSTEP) 

 Clean Air Asia Global Environment Centre 

 ICLEI – Local Governments for Sustainability 

 Korea Green Growth Partnership  

 The Gold Standard Foundation 

 Women Organizing for Change in Agriculture and Natural Resource Management 

(WOCAN) 

 World Resources Institute (WRI) 

 Thai Hotel Association, Chiang Mai, Thailand 

 Malaysia Aquaculture Development Association (MADA), Malaysia 

 Clean Air Asia 

 The Business and Professional Women's Association Of Thailand 

Under The Royal Patronage of H.M. The Queen  

 

Other donors (not listed above):  

 Climate and Development Knowledge Network (CDKN) 

 European Commission - Europe-Aid Development and Co-operation Directorate-General 

 Deutsche Gesellschaft für Internationale Zusammenarbeit (GIZ) 

 Global Green Growth Institute (GGGI) 

 Intergovernmental Panel on Climate Change (IPCC) 

 International Finance Corporation (IFC) 
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 Japan International Cooperation Agency (JICA) 

 Korea International Cooperation Agency (KOICA) 

 LEDS Global Partnership  

 National Renewable Energy Laboratory (NREL) 

 Organization for Economic Co-operation and Development (OECD) 

 SWITCH-Asia Network Facility 

 United Nations Development Programme (UNDP) 

 United Nations Environment Programme (UNEP) 

 USAID-funded  Lowering Emissions in Asia’s Forests (LEAF) program 

 USAID-funded Private Finance Advisory Network Asia (PFAN-Asia) program 

 US Forest Service 

 World Bank 

 Food and Agriculture Organization (FAO) 

 

Private Companies in Chiang Mai, Thailand: 

  Ping Nakara Boutique Hotel & Spa 

 Rati Lanna Riverside Resort and Spa 

 Anatara Chiang Mai Resort and Spa 

 Imm Hotel Thaphae Chiang Mai  

  Furama Chiang Mai 

 Siripanna Villa Resort and Spa Chiang Mai 

 Suriwongse Hotel 

 Lotus Pang Suan Keaw Hotel 

 Holiday Garden 

 Duangtawan Hotel 

 Pornping Tower Hotel 

 The Imperial Mae Ping Hotel 

 Holiday Inn Chiang Mai 

 Empress Hotel 

 Ibis Style Hotel 

Private Companies in Mumbai, India: 

 Excel Ind Ltd (Roha)  

 Environmental Management Centre (ERM) 

 Reliance Industries Ltd. 

 The Tata Power Company Limited 

 Environmental Management Centre 

 Reliance Cements 

 Tata Steel 

 



 

USAID Low Emissions Asian Development (LEAD) Program Page 39 of 107 

FY 2015 Annual Report and Quarter 4 Progress Update  

5. KEY FY 2015 IMPLEMENTATION CHALLENGES  

Challenge and Response:  

The key implementation challenges in FY 2015 were: 

 

 Training Center.  As a result of discussions related to the USAID LEAD program’s mid-

term evaluation, USAID instructed the program to merge the work of its training center 

– the Asian Greenhouse Gas Management Center (AGMC) housed at the Asian Institute 

of Technology – with the program’s work as Secretariat of the Asia LEDS Partnership.  

This necessitated significant changes in the program’s approach – both strategically and 

operationally – to meeting training needs, and resulted in two parallel approaches:  1) 

the program would continue to deliver task-specific training through modifying a 

protocol that AGMC had developed; and 2) the ALP would take on the role of “curating” 

existing training programs using its on-line presence. 

 Spending Rate. The USAID RDMA COR advised the USAID LEAD program on June 1, 2015 

that the program should manage its work to ensure that it can “stretch” its currently 

obligated funds through November 30, 2015. In response, the program completed a 

detailed analysis of projected spending from June through November, 2015. This 

analysis showed that, since it was planning to intensify activities as it entered the final 

year of the program, the program’s projected spending by November would exceed the 

currently obligated funding level by that point  The USAID LEAD recommendation, 

which the COR accepted, was that in order for the program to moderate its spending 

from June through November 2015, it would postpone the following three activities 

until receiving the final incremental funding obligation: 

• Postpone the Task 2 Winter Institute (and the associated preparatory work) 

that was scheduled for November 2015. 

• Postpone the Task 5 Emission Factor workshop on Enteric Fermentation, and 

preparatory work, initially schedued for August 2015.  The other Task 5 

workshop, on methane emissions from rice, would proceed as planned. 

• Postpone CEGIN technical studies scheduled initially for July – November, 

2015. The routine CEGIN coordination functions would proceed as planned. 

With these three activity postponements, coupled with careful project management, 

USAID LEAD will remain within the current funding obligation through November 2015.   
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6. FY 2015: MANAGEMENT AND ADMINISTRATIVE ISSUES 

STAFFING. 

 

Staffing.  In December 2014, ICF hired Ms. Imporn Ardbutra as a Junior Program Assistant who 
will work closely with Mr. Joshua Forgotson on Task 2 activities. Ms. Ardbutra resigned in April 
2015. 
 
A second Junior Program Assistant, Ms. Panicha Vornpein, started employment at the beginning 
of January 2015. She will work closely with Sandra Khananusit on Asia LEDS Partnership 
Secretariat activities and replaces Ms. Benjarus Wattanapichedpong, who resigned in FY2015 
Quarter 1. 
 
In January 2015 of this quarter, Mr. Stanford Smith resigned from the position of 
Communications Manager. After a period of recruitment, ICF identified and hired Ms. Natasha 
Burley on April 27, 2015. 
 
Ms. Jaruluck Sriyaphai, the LEAD Travel & Events Manager, resigned from the USAID LEAD 
program in February 2015 and her duties have been filled by Ms. Thida Ruengsit. The position of 
Office Manager was filled by Ms. Bangorn Sirodom in July 2015. 
 
In February 2015, the vacant position of the Forest Carbon Advisor was filled by Ms. Natcha 
Tulyasuwan, who is employed by Engility, a subcontractor of ICF for the USAID LEAD Program. 
 
Dr. Chaiwat Muncharoen resigned at the end of March 2015 from the position of Director of the 
Asia Greenhouse Gas Management Center.  This position will not be filled as the AGMC has 
been closed as a platform under the USAID LEAD program.  Two staff (Mr. Sittisak Sugsaisakon 
and Ms. Thida Tieng) that were hired through ICF’s subcontractor the Asian Institute of 
Technology (AIT) to support the AGMC will continue to be employed, but the assigned duties 
have been changed to support Task 3 and Task 2 activities. 
 
The position of the CCD & Country Coordinator in Cambodia had remained vacant in FY 2015, 
despite efforts to recruit and employ a Cambodian national.  ICF (in collaboration with the 
Cambodian CCD) has agreed to implement the work plan described in the MOU by using existing 
staff resources (Ms. Thida Tieng) based in the LEAD Office in Bangkok.  
 

Table 4: LEAD Program FY 2015 Staff 

Name/Title Title Status 

Bangkok Field Office - Expatriate Staff 

John Bruce Wells Chief of Party LTTA 

John Wildgrube Deputy Chief of Party – Operations LTTA 

Joshua Forgotson Sr. Regional Technical Program Officer LTTA 

Sujata Ram M&E Manager LTTA 

Natasha Burley Communications Manager LTTA 

Bangkok Field Office – National Staff 

Amornwan Resanond Deputy Chief of Party – Technical LTTA 
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Sandra Khananusit Sr. Regional Technical Officer LTTA 

Natcha Tulyasuwan (Engility) Forest Carbon Advisor LTTA 

Panicha Vornpien Program Assistant LTTA 

Radtasiri Wachirapunyanont Program Assistant LTTA 

Sittisak Sugsaisakon (AIT) Program Assistant LTTA 

Thida Tieng (AIT) Program Assistant LTTA 

Bangorn Sirodom Office Manager LTTA 

Thida Ruengsit Travel & Events Manager LTTA 

LEAD Program Country Coordinators 

Utpal Bhattacharjee Country Coordinator - Bangladesh Part Time  

Sumedha Malaviya Country Coordinator - India LTTA  

Arian Ardie Country Coordinator - Indonesia Part Time  

Mohamad Adan Yusof Country Coordinator - Malaysia Part Time 

Raju Laudari Country Coordinator - Nepal Part Time 

Jo Mangila-Tioseco Country Coordinator - Philippines Part Time 

Nguyen Khanh Quoc Country Coordinator - Vietnam Part Time 

Home Office and Remotely Located Technical Staff 

Marian Van Pelt  (Washington DC) Engagement Manager Part Time 

Sophie Chou (San Francisco, CA) Task 4 Support Part Time 

Lauren Marti (Washington DC) Task 2 Support Part Time 

Toby Hedger (Washington DC) Task 5 Support Part Time 

Pam Mathis (San Francisco, CA) ALP Training Support Part Time 

Laura Bell (Washington, DC) Senior Project Manager Part Time 

 

Financial Overview for FY 2015 

 

LEAD Program Annual FY 2015 Financial Overview 

Financial Situation for this Fiscal Year   

Contract Budget $21,549,871 

Annual Invoice Expenditures (October 2014 -September 2015) $5,016,424 

Cumulative Invoice Expenditures (Up to September 2015) $16,750,769 

Accruals $343,185 

Contract Balance $4,455,917 
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FY 2015 Quarter 4 Progress Report 

 

6.1 Quarter 4: Implementation Status by Performance Result and Subtask 

The following narrative uses the results framework of the approved PMP to summarize implementation 

progress during the Quarter 4 (Q4) of FY 2015 (July 1, 2015 – September 30, 2015): 

 

DO:  Institutions, platforms, and initiatives to catalyze LEDS in Asia established or strengthened 

Subtask 6.1—Asia LEDS Partnership Secretariat 

Background: The ALP was formally established in the first quarter (Q1) of FY 2013, with a governing 

Steering Committee and two-Co-Chairs, LEAD as the Secretariat, a terms of reference, and a work plan 

to guide activities.  

Expected Outcomes for FY 2015 Q4:  

The USAID LEAD team anticipates the following activities and outcomes in Q4: (1) Advance planning for 

regional workshop on “Mobilizing Investment for LEDS in Asia’s Agriculture Sector, October 28-30, 2015 

in Ho Chi Minh City, Vietnam; (2) design and deliver one or more webinars in topics identified in the Asia 

LEDS Partnership work plan; (3) develop up to two cases studies on economic benefits resulting from 

LEDS policies and/or climate finance readiness, and/or issue briefs on “hot topics” raised by members; 

(4) lead efforts by the LEDS GP to develop a new award program for LEDS leaders within the network; (5) 

develop new pages/sections in the Asia LEDS Knowledge Portal to streamline access to selected 

information; (6) issue a quarterly newsletter; (7) issue and review request for proposal responses and 

work with committee to select a new Secretariat; (8) secure a “challenge grant” to fund a Secretariat 

and (9) develop “leadership” portraits of particularly committed and engaged ALP members, to share on 

social media, with the ALP membership and with USAID RDMA. 

Achievements during FY 2015 Q4:  

(1) USAID LEAD has advanced planning for the regional workshop on “Mobilizing Investment for LEDS in 

Asia’s Agriculture Sector”. This included: coordinating with the host, USAID Vietnam, and key 

partners on design and logistics elements; finalizing event sponsors and their contributions; 

finalizing participant selection, invitation, and tracking RSVPs; expanding the event webpages to 

publicize the workshop and building new webpages confirming program elements including 

keynotes, case presenters, and training session organizers; developing a communications strategy 

and collateral; and additional necessary tasks as required. 

(2) USAID LEAD supported a webinar led by the International Partnership on Mitigation and MRV, on 

“Linking NAMAs and INDCs” in July 2015, and disseminated content to members. In addition, USAID 

LEAD designed a three-part webinar series on “Tools to Help Advance Low Emission Energy Planning 

in Asia” and secured agreement from the LEDS GP Energy Working Group to co-host the series. 

Series objectives include: building awareness of and demonstrating tools for energy planning among 

potential users in Asia, highlighting examples of application, and showing use of tool outputs for 

policymaking. USAID LEAD is now scheduling sessions with tool owners from International Atomic 

Energy Agency, NREL, and Stockholm Environmental Institute. Delivery will begin in Q1 FY 2016. 

(3) USAID LEAD authored a case study on “Low Emission Transport in Malaysia – A Focus on Bus Rapid 

Transit” to highlight use of various co-benefits assessment tools to support planning and decision 
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making, and the benefits resulting from this LEDS (e.g., environmental, social, economic). This draft 

case is pending additional review and revision by organizations featured. The case will be released in 

Q1 FY 2016. 

(4) USAID LEAD led the design and roll-out of the first-ever awards program for the LEDS GP, including 

identifying award categories and selection criteria, designing and implementing a promotion and 

outreach strategy, developing systems to collect and screen nominations, forming an award judging 

committee, facilitating the judging process, and delivering results to the LEDS GP. Three winners, 

one in each award category (i.e., Leading LEDS Design, Acting on LEDS Implementation, and 

Achieving Results in LEDS), were selected and will be recognized at the LEDS GP Annual Meeting in 

the Dominican Republic in October 2015. The winner for Achieving Results in LEDS is a community 

leader in Thailand, who is also an awardee in the USAID LEAD supported “Green Growth Award” of 

the Business Professional Women’s Association in Thailand. 

(5) USAID LEAD developed and launched a new section on the ALP website to feature training curricula 

on LEDS topics. [See Task 6.2 for more details.] 

(6) The ALP quarterly newsletter to be issued in September 2015 was postponed to October 2015 due 

to the high volume of mailings being sent by the LEDS GP to its and ALP members in the lead-up to 

the LEDS GP Annual Meeting in the Dominican Republic in mid-October. The October ALP newsletter 

will feature the upcoming ALP workshop on mobilizing investment for LEDS in agriculture, launch of 

new training pages on the ALP website, and new contributing blog authors for the ALP website. 

(7) USAID LEAD prepared and issued a request for proposals for ALP Secretariat Services in July 2015 to 

16 shortlisted organizations, and conducted a detailed review of the 14 responses received. The top 

five responses were shared with a selection committee for further scoring per agreed criteria. 

Composite scores and consideration of clarifying responses led to ICF tentatively selecting a winning 

candidate with a comprehensive technical approach, extensive network, and credible fundraising 

ability; administrative processes are still in progress and a formal award will be announced soon. 

(8) USAID LEAD confirmed a commitment from the LEDS GP Secretariat (via NREL) that a portion of 

global funding stream from the US Department of State and the UK Department for International 

Development (DFID) will be allocated to support ALP Secretariat operations in FY 2016. The amount 

to be received by the ALP Secretariat is estimated to be in the range of USD 30,000-50,000, and 

provides a basis for various forms of “challenge grant” offers in which these funds could become a 

match for new pledges of other donors and development organizations.  In addition, the 

organization that USAID LEAD selected as new Secretariat has a strong record of fundraising which 

will help it secure such new resources. 

(9) USAID LEAD engaged three leaders who have been long-standing members of the ALP and who have 

been key to driving activities and learning within the network: Dr. Doddy Sukadri, formerly LEDS 

Advisor at Indonesia National Council on Climate Change; Ms. Nguyen Dieu Trinh, Senior Official at 

Vietnam Ministry of Planning and Investment; and Dr. S.S. Krishnan, formerly Principal Scientist at 

CSTEP India. USAID LEAD drafted an article to feature the contributions of these persons and their 

perspectives on value of the ALP, and will finalize written products following in-person interviews 

scheduled at upcoming LEDS GP and ALP events.  

Expected Outcomes for FY 2016 Q1: The USAID LEAD team anticipates the following activities and 

outcomes in Q1: (1) Finalize preparations for and hold regional workshop on “Mobilizing Investment for 
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LEDS in Asia’s Agriculture Sector,” (2) Begin delivery of ALP-Energy Working Group webinar series on 

“Tools to Help Advance Low Emission Energy Planning in Asia,” (3) Develop two “hot topic” issue briefs – 

one on INDCs and one on financing LEDS implementation, (4) Attend LEDS GP Annual meeting and 

engage Asian participants, (5) Develop and disseminate quarterly ALP e-newsletters, (6) Track and report 

progress on ALP indicators, and (7) Develop a checklist to track progress in transitioning roles and 

capacity strengthening of new ALP Secretariat. 

 

Subtask 6.2 — ALP Training Program  

Background: As part of USAID LEAD’s role as Secretariat of the Asia LEDS Partnership and to help 

members advance their learning objectives in priority focus areas, LEAD is: enhancing tracking of existing 

and new training offerings; recommending suitable offerings to members in priority focus areas; 

convening trainers to deliver content at major partnership events; building partnerships with university 

networks to facilitate further content dissemination; and seeking to facilitate collaborations to develop 

new training content in high-interest areas where suitable offerings do not yet exist. 

Expected Outcomes for FY 2015 Q4:  The USAID LEAD team anticipates the following activities and 

outcomes in Q4: (1) engage academic experts in reviewing the three proposed curricula and seek their 

interest in being trainers on select content; (2) finalize three curricula and launch new webpages to 

share this content on the Asia LEDS Partnership website; and (3) finalize the training session selection to 

offer at the regional workshop on “Mobilizing Investment for LEDS in Asia’s Agriculture Sector,” October 

28-30, 2015. 

(1) Achievements during FY 2015 Q4:  USAID LEAD, through its country coordinator network and the 

ALP network, engaged academe and experts in multiple Asian countries to help assess the draft 

curriculum on “Overview of LEDS and the LEDS Process”. Reviewers submitted comments on quality 

of curriculum content, coverage of topics, and usability for learners. USAID LEAD compiled 

comments, revised the curriculum to address common suggestions, and informed reviewers of how 

their inputs shaped the final curriculum. Reviewing organizations included: Ateneo School of 

Government – Executive Education (Philippines), Clean Air Asia, ICLEI – Local Governments for 

Sustainability, Institute of Engineering Tribhuvan University (Nepal), Massachusetts Institute of 

Technology, and experts in India. 

(2) USAID LEAD continued work to compile three training curricula – 1) Overview of LEDS and the LEDS 

Process, 2) Low Emission Energy Planning and Implementation, and 3) Low Emission Land Use 

Planning and Implementation – so that members can easily access relevant offerings from numerous 

sources all via the ALP website. The first curriculum was completed and is comprised of content 

from 19 organizations worldwide. The curriculum was launched on the ALP website, in a new 

website section, “Training”. The new website section offers user-friendly functions including ability 

to search training content by level of difficulty, content owner, etc. Activities to promote this 

curricula via social media and other outreach have begun, and will accelerate in Q1 FY 2016. 

(3) USAID LEAD has finalized the selection of four skills training sessions to be offered at the regional 

workshop “Mobilizing Investment for LEDS in Asia’s Agriculture Sector”. Selection was based on 

interest of participants surveyed and willingness of content owners to develop and deliver content 

at this venue. Training sessions will be held on October 29 and 30, 2015 and comprise: 1) Identifying 

and Prioritizing NAMA Options and Designing and Developing NAMAs for Agriculture, presented by 
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the FAO, 2) Accessing Climate Finance: Practical Steps, presented by GIZ, 3) Implementing 

Deforestation-Free Supply Chains, presented by SNV, and 4) Innovative Tools to Quantify Carbon 

Sequestration and GHG Emission for Low Emission Development in AFOLU Sectors, presented by the 

World Bank. 

 

Expected Outcomes for FY 2016 Q1: The USAID LEAD team anticipates the following activities and 

outcomes in Q1: (1) Complete and launch remaining two online curricula on Low Emission Energy 

Planning and Implementation and Low Emission Land Use Planning and Implementation, and (2) 

Develop “tip sheets” based on training sessions delivered at the regional workshop “Mobilizing 

Investment for LEDS in Asia’s Agriculture Sector”. 

 

Subtask 6.3: Supporting the ALP with Development and Dissemination of LEDS-Related Tools and Best 

Practices 

Background: During the USAID LEAD program’s initial stakeholder consultations, and during the 2012, 

2013, and 2014 Asia LEDS Forums, ALP members expressed the need to better understand how to use 

and apply policy analysis tools and methods, and a preference to learn through case studies from 

neighboring countries. ALP members expressed key priority topics including: financing LEDS, LEDS for 

the energy sector, climate resilience and LEDS, basic training on LEDS principles, and co-benefits. The 

2014 ALP work plan featured elements responding to these needs, and the US-Asia LEDS Program and 

ALP will continue to facilitate USG support for addressing these needs by developing new tools and 

methods and helping to introduce them through case studies, and by conducting targeted training and 

technical assistance in FY 2015. 

In 2014, USAID LEAD and the Business and Professional Women's Association (BPW) of Thailand jointly 

developed an activity to promote green growth among businesses with female ownership or leadership 

in Thailand by creating an Outstanding Business Women Leaders for Green Growth Award program. 

USAID LEAD provided technical assistance in the development of award criteria. 

Seven business and professional women have been announced as the award winners. The winners  were 

senior executives  from various sectors, including sugar refinery, consumer products, solar power, hotel, 

courier and small agribusinesses. 

(see https://www.facebook.com/OutstandingWomenLeadersForGreenGrowthAwards). Award winners 

received the trophies from Her Royal Highness Princess Soamsawali on June 10, 2015 at Suan Kularb 

Residential Hall. The Award winners were  Wandee Khunchornyakong, Natthika Wattanavekin 

Angubolkul, Chananyarak Phetcharat,Kamolnate Kraitrakul, Kobkarn Wattanavrangkul, Urairat 

Adiseth and Luksawan Wongworrakan. 

 

Expected Outcomes for FY 2015 Q4: USAID LEAD continues to work with BPW on the 2015 Outstanding 

Business Women Leaders for Green Growth Award program. Activities include the development of the 

criteria to select the recipients of the awards and support the award ceremony.  

https://www.facebook.com/OutstandingWomenLeadersForGreenGrowthAwards
https://www.facebook.com/wandee.khunchornyakong.5
https://www.facebook.com/natthika.angubolkul
https://www.facebook.com/natthika.angubolkul
https://www.facebook.com/chananyarak.phetcharat
https://www.facebook.com/kamolnate.kraitrakul
https://www.facebook.com/kobkarn.wattanavrangkul.7
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Achievements during FY 2015 Q4: USAID LEAD 

program worked in partnership with BPW to 

develop the selection criteria based on the Low 

Emissions Development Strategies (LEDS) concept.  

BPW received nineteen applications and nine 

business. The selection was conducted on 

September 3, 2015. The selection committee 

comprised of BPW, USAID LEAD, TGO and previous 

year award winner selected nine professional 

women as the award winners. They were from a 

variety of sectors i.e. agriculture, banking, 

hospitality, commercial and waste management.  
Photo: The Selection Committee. 

Expected Outcomes for FY 2016 Q1: The announcement of the recipients of the Outstanding Business 

Women Leaders for Green Growth Award program winners will be organized in October 2015. 

 

Subtask 6.4: AFOLU Working Group  

Background:  In recognition of the need for an integrated approach to low emission development, USFS 

and the USAID LEAD program established the Agriculture, Forestry, and Other Land Use Working Group 

(AFOLU WG) during the Asia LEDS Forum 2013, within the framework of the LEDS Global Partnership. 

The main objective of the AFOLU WG is to promote and facilitate information, knowledge sharing, and 

adoption of tools and solutions for climate-resilient, low-emission development across the AFOLU 

sectors. In its first year, the AFOLU WG mobilized 243 members from across the forestry and agriculture 

sectors, organized technical sessions on low-emission land use planning and GHG reporting from the 

AFOLU sector, and is now working on exploring the opportunities for sustainable financing of AFOLU 

projects.  The Global Environment Center based in Malaysia serves as a Secretariat of the Working 

Group, and activities are currently guided by a Steering Committee comprised of representatives from 

the Center for International Forestry Research (CIFOR), World Agroforestry Centre (ICRAF), USAID, USFS, 

United Nations University (UNU), and others.   

Expected Outcomes for FY 2015 Q4: The USAID LEAD team anticipates the following activities and 

outcomes in Q4: (1) contribution to the AFOLU WG regional forum on developing and financing AFOLU 

LEDS in terms of funding participant travel and developing knowledge products; and (2) support for 

AFOLU WG institutional strengthening by help drafting terms of references for Chair of the AFOLU WG 

steering committee. 

Achievements during FY 2015 Q4: The USAID LEAD team achieved the following outcomes in Q4:  

(1) Developed a knowledge product – The Analysis of National Commitments on AFOLU LEDS – based on 

the analysis of subnational development plans, climate change strategies, and green growth strategies 

of 11 countries in the Asian Pacific region. Findings were presented at the AFOLU Working Group (WG) 

event on developing and financing AFOLU LEDS held in Bangkok during July 7-9, 2015. Additional 

contributions to the event included note-taking and facilitating table discussions; (2) Developed and 

updated promotional materials for the working group; i.e. flyer; (3) Developed terms of reference for co-

chairs, Steering Committee, Secretariat and Technical Support Unit, which were circulated among the 
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Steering Committee members for comments; (4) Conducted additional outreach to African Regional 

Platform (ARP) of the LEDS Global Partnership and CIFOR.  As a result, it has a representative from ARP 

and CIFOR as one of its Steering Committee members; (5) Supported ALP Annual Event preparation – 

travel participants (LEAF), moderator role and connections with potential speakers, including a training 

session on the World Bank’s EX-Ante Carbon-balance Tool; (6) Revised the framework document and the 

WG’s vision, goals and offers; and (7) Prepared a training session to deliver at LEDS GP, Dominican 

Republic during October 14-16, 2015. 

Expected Outcomes for FY 2016 Q1: The USAID LEAD team anticipates the following activities and 

outcomes in 2016 Q1: (1) contribution to knowledge product development for COP 21 and side events; 

(2) support and participation at the Climate Finance ALP event from October 28-30, 2015; (3) additional 

outreach to expand the Steering Committee; and (4) delivery of a training session at LEDS GP Annual 

Forum from October 14-16, 2015. 

 

Subtask 6.5: United States-Thailand Cooperation on Enhancing Capacity for Low Emission 

Development Strategies (EC-LEDS)  

Background:  The USAID LEAD program serves as the primary coordinator of USG support under the US-

Thailand EC-LEDS agreement. On May 14, 2013, the USG and the Royal Thai Government (RTG) agreed 

to cooperate on efforts to reduce the growth of GHG emissions from various economic activities and 

pursue low-carbon, sustainable development. In mid-October 2013, to begin implementation of this EC-

LEDS agreement, USAID LEAD convened a workshop with RTG officials, where attendees identified 

priorities for joint EC-LEDS activities in Thailand: improving MRV processes as a foundation for a national 

GHG emissions registry system, GHG inventory development, LEDS implementation, technology for GHG 

mitigation, collaboration on LEDS-related training programs, and assessing development impacts. 

Implementation was disrupted by the military takeover of the Thai Government in May 2014, but has 

resumed. 

Expected Outcomes for FY 2015 Q4: 

  TGO will launch the GHG registry (see detail in sub-task 4.0).  

 Representatives from USAID/RDMA and the Embassy of Thailand visited ONEP will meet after 

COP-21 to further discuss a possible partnership on INDCs for the AFOLU sector. 

USAID LEAD is scheduled to assess the current status and progress of activities under the US-Thailand 

Cooperation Work Plan, October 2014-September 2015 with USG partners in August 2015. 

Achievements during FY 2015 Q4: See Task 4.1 

Expected Outcomes for FY 2016 Q1: See Task 4.1. In addition, USAID LEAD will develop a matrix to assess 

the progress of the US-Thailand EC-LEDS partnership in FY 2015. 

 

Subtask 6.6: Enhanced support for Green Growth Planning in Thanh Hoa Province, Vietnam  

Background:  As requested by the USAID Vietnam mission, USAID LEAD has expanded its work in Thanh 

Hoa province in order to help prepare additional sections of the Green Growth Action Plan (GGAP), 

beyond the GHG-related measures addressed in Task 3 of the LEAD Work Plan. These sections address 

lifestyle and greener production issues related to green growth. 

Expected Outcomes for FY 2015 Q4:  During Q4, the USAID LEAD team will conduct the following 

activities: 
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 Consolidate and edit the full draft version of GGAP and share with the GGTF for review by technical 

experts in various provincial government departments.   

 On behalf of the GGTF, access LEDS GP technical review assistance through the Remote Expert 

Assistance in LEDS (REAL) service. 

 Respond and incorporate comments on respective sections of GGAP and develop a final GGAP 

document.  

 Finalize the communication strategy document. 

Achievements during FY 2015 Q4:  During this quarter the LEAD team conducted the following activities 

to advance the development of Thanh Hoa’s GGAP: 

 Consolidated and edited the full draft version of GGAP and shared with the GGTF for review by 

technical experts in relevant departments in September 2015;  

 Held a priority setting workshop with the GGTF on September 11, 2015 to determine priorities and 

targets for action by provincial departments, and to attain feedback for the finalization of the GGAP.  

Specific workshop objectives included: 1) review sections of the proposed Action Plan, namely GHG 

mitigation, green production and green lifestyle interventions; 2) review results from the GHG analysis 

and MACC curve indicators in order to prioritize key focal areas for the province; 3) Set specific 

priorities and targets for the three sections; and 4) agree on key areas to focus by reviewing a 

prioritization framework, and develop a list of prioritized activities to achieve the targets. 

 Held a gender working group meeting on September 10, 2015 with USAID LEAF supported gender 

champions from Thanh Hoa.  The meeting’s purpose was to: 1) share the most current version of the 

GGAP; 2) identify and review relevant sections of a gender analysis framework that can be used to 

review the GGAP; and 3) discuss process and timeframe of reviewing the GGAP to consider gender.   

 Key outcomes of the prioritization workshop included:  1) GGTF Chairman advised provincial 

departments to provide continued support to GGAP development process and provide accurate 

data and information in order to finalize the GGAP by October 2015; 2) Chairman recommended 

bamboo plantation, biofuels, waste to energy, waste treatment and solar as priority sectors for 

consideration; and 3) USAID VFD proposed working with smaller GGTF groups representing all 

departments to obtain more detailed comments and feedback to finalize the GGAP draft. 

 USAID LEAD and VFD programs conducted a two-day workshop on September 28-29, 2015 with key 

technical GGTF members representing various departments to collect technical comments.   

Workshop outcomes included: 1) the identification of final targets for GHG reduction by sector and 

corresponding activities required to achieve the targets; 2) the identification of key stakeholders and 

their corresponding responsibilities; and 3) and additional information about available provincial 

budgets for GGAP implementation. 

 Expected Outcomes for FY 2016 Q1: The following outcomes and activities are expected for the first 

quarter of FY 2016: 

 The GGFT would like to have a final GGAP by the end of October for approval. 

 USAID VFD has suggested that a formal launch of the GGAP occur at the end of November 2015.  

The USAID Vietnam VFD program has identified the US Ambassador to Vietnam as a potential guest 

given that this is a special twentieth anniversary of US and Vietnam development collaboration. 
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Subtask 6.7: Support for the USAID RDMA Clean Energy Expert’s Roundtable, April 2015 

Background:  USAID/RDMA is evaluating potential strategies by which Lower Mekong countries can 

direct their current and future investments in the electric power sector toward environmentally friendly 

renewable energy and energy efficiency.  RDMA will convene a Clean Energy Experts’ Roundtable in 

Bangkok, Thailand, to exchange information and provide advice. This will be approximately one week 

after RDMA’s advisors from NREL provide their draft findings from a regional electric power sector study 

currently underway. The roundtable seeks to answer the following questions: 

 Why are investments in clean energy and energy efficiency in the Lower Mekong currently 

limited? 

 What are the barriers to investment in clean energy and energy efficiency? 

 How can those barriers be addressed? 

The roundtable took place in Bangkok Thailand, April 23-24, 2015. Report of the results of Clean 

Energy Experts Round Table was submitted to USAID/RDMA in May 2015. 

 

Expected Outcomes for FY 2015 Q4:  N/A  

Achievements during FY 2015 Q4:   

Expected Outcomes for FY 2016 Q1: N/A 

 

IR1: National and sub-national LEDS created or improved 

Subtask 3.0 Regional Support for Protocol and Tools Development, Capacity Building, Demonstrations, 

and Replication at the Regional Level 

Background: This activity aims to promote the deployment of GHG protocols and tools by working at the 

regional level. This approach also responds to the increasing regional trends of urbanization by 

connecting subnational and regional levels in USAID LEAD program countries. The strategy is to leverage 

success at the local level under sub-tasks 3.1 to 3.3 to promote the sustainability, scaling-up, and 

replication of efforts that promote the deployment of GHG protocols and tools. 

Expected Outcomes for FY 2015 Q4:  No regional activities are planned in Q4. 

Achievements during FY 2015 Q3: N/A 

Expected Outcomes for FY 2016 Q1: In FY 2016 Q1, The USAID LEAD team anticipates to engage with 

sector experts in reviewing the draft GGAP through Secretariat of the Asia LEDS Partnership. 

 

Subtask 3.1 Regional Support for Protocol and Tools Development, Capacity Building, Demonstrations, 

and Replication in Vietnam  

Background: This activity aims to promote the deployment of GHG protocols and tools by working at the 

provincial level in one selected province in Vietnam. It will stimulate demand for GHG professionals, 

build their supply, and enhance their capacity to use GHG protocols and tools. This approach also 

responds to the increasing regional trends of urbanization by working intensively at subnational levels in 

USAID LEAD program countries. 

Expected Outcomes for FY 2015 Q4: Final draft of GHG inventory, baseline and green growth scenario 

development will be undertaken for three target sectors; i.e., Energy, Industry and Waste after 

endorsement of results of analysis by the Green Growth task force (GGTF).   USAID LEAD program will 

assist the USAID Vietnam Forests and Delta program and GGTF to develop an initial draft of GGAP based 
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on the outline finalized by GGTF and inputs provided by different participating entities in development 

of GGAP. USAID LEAD will participate as technical resource group in discussions that the Thanh Hoa 

GGTF is likely to organize for review of the GGAP draft. USAID LEAD will support finalization of the GGAP 

based on the comments provided by GGTF on the draft.   

Achievements during FY 2015 Q4: In FY 2015 Q4, USAID LEAD developed the final draft of GHG 

inventory, baseline and green growth scenario for three target sectors (i.e., energy, industry and waste) 

and proposed to GGTF for endorsement. USAID LEAD provided assistance to the USAID Vietnam Forests 

and Delta (VFD) program and GGTF to develop an initial draft of GGAP based on the outline finalized by 

GGTF and inputs provided by different participating entities in development of GGAP. The draft is under 

review by the task force; USAID programs (VFD and LEAD) are holding consultations with GGTF to 

finalize the draft. A consultation workshop was organized by GGTF in the month of September 2015 to 

deliberate on the draft GGAP.  

Expected Outcomes for FY 2016 Q1: In FY 2016 Q1, USAID LEAD program under Task 3.1 and Task 6.6 will 

provide assistance to USAID VFD and GGTF to complete the remaining section of GGAP, primarily the 

Implementation road map for GGAP. It is expected that GGTF will endorse the draft and will identify 

priority projects for the Thanh Hoa province as part of the GGAP implementation Road Map. The USAID 

LEAD program will select project/s from list of identified priority projects, to develop an investment 

concept note for selected projects for further support. 

 

Subtask 3.2 Regional Support for Protocol and Tools Development, Capacity Building, Demonstrations, 

and Replication in India 

Background: The USAID LEAD program is supporting the Bombay Chamber of Commerce and Industry 

(BCCI) by delivering training and direct assistance to member companies in implementing green growth 

and sustainability practices, and by offering opportunities to BCCI member companies to participate in 

regional networking and peer learning events. The USAID LEAD program and BCCI may later make these 

services available to members of other industrial associations in Mumbai, India. 

Expected Outcomes for FY 2015 Q4: In FY 2015 Q4, USAID LEAD will conduct two trainings for BCCI 

member companies focused on resource conservation and energy efficiency. USAID LEAD will finalize 

the approach and operationalize the direct technical assistance focused on GHG reporting by BCCI 

member companies and their supply chains. As part of institutional capacity building for BCCI, USAID 

LEAD will provide assistance to develop a status note on BCCI's current strategy for engagement with 

small and medium enterprises (MSMEs) and other stakeholders (government, civil society) and prepare 

a white paper on the strategy for engaging MSMEs in chamber activities for improving outreach with 

other stakeholders. Information Technology support will be provided to BCCI so they can better reach 

out to member companies through social media and organize the database of environmental 

sustainability contacts in member companies. USAID LEAD program will provide IT consulting support 

through a specialist to train BCCI staff on membership database management, use of social media for 

better reach out to member companies, and efficient training logistics e.g. online payment systems.  

Achievements during FY 2015 Q4: In FY 2015 Q4, USAID LEAD conducted one training course focused on 

GHG mitigation and resource conservation in the shipping sector. The second training was postponed to 

next quarter due to the non-availability of the BCCI core team during the proposed dates.  USAID 

decided to conduct two clinics focused on providing in-depth training on two areas of Environmental 
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Sustainability to BCCI member companies. USAID LEAD finalized the outline of SMEs white paper in 

consultation with BCCI leadership and BCCI sustainability committee members. It took longer than 

anticipated due to different levels of perceptions regarding the white papers among different 

participants. The scope of work on IT support was finalized in consultation with BCCI IT Department. 

Based on the scope of work an IT consultant was identified and proposed to BCCI. BCCI provided in- 

principle endorsement to go ahead with engagement of IT consultant.  

Expected Outcomes for FY 2016 Q1: In FY16 Q1, USAID LEAD will conduct one training course focused on 

resource conservation for BCCI member companies. BCCI sustainability committee has proposed food 

processing industry sector as primary focus of this training. USAID LEAD Task 3 with support from Task 6 

will conduct one M&E training for the BCCI core team as part of BCCI capacity building.  The M&E 

workshop will be primarily focused on providing in depth training to BCCI staff to evaluate the outcomes 

and effectiveness of conducted trainings. This training course will be designed to increase the 

effectiveness of BCCI trainings in the environmental sustainability space. USAID LEAD will also prepare 

SMEs white paper for review and endorsement by BCCI management. The IT consultant will provide at-

least one training to BCCI IT Department focused on database management. 

 

Subtask 3.3 Regional Support for Protocol and Tools Development, Capacity Building, Demonstrations, 

and Replication in Thailand 

Background: This activity aims to promote the deployment of GHG protocols and tools by working with 

the tourism sector at the provincial and municipal levels. This approach also responds to the increasing 

regional trends of urbanization by working intensively at subnational levels in USAID LEAD program 

countries. In the tourism sector specifically, the strategy is to work with a municipality in Thailand and 

the local hotel industry to increase understanding of the business case for energy efficiency 

investments. This will stimulate demand for energy efficiency and green growth protocols and tools, 

paving the way for further efforts on GHG.  It will also model energy efficiency benchmarking and best 

practices for the hospitality sector in the rest of the USAID LEAD program target region.   

Expected Outcomes for FY 2015 Q4: In FY 2015 Q4, the USAID LEAD program will finalize the energy 

audits for the remaining five participating hotels. The USAID LEAD program will work with a total of 20 

participating hotels to establish a baseline and energy benchmark, to prepare energy audit reports, and 

to communicate the results to the participating hotels. USAID LEAD will then conduct a training 

workshop for the participating hotels, focused on preparing the data forms to report energy data for 

next year. The data will be reviewed by the USAID LEAD program for quality control and incorporated in 

the benchmark model. USAID LEAD will support the first meeting of HEEIC to review and assess 

progress. USAID LEAD will also prepare communications and outreach products highlighting and 

recounting the initiative.   

Achievements during FY 2015 Q4: In FY 2015 Q4, USAID LEAD completed energy audits in all 20 

participating hotels. As part of capacity building of a local technical institution, ERDI was an integral part 

of the audit exercise with responsibility of preparing audit reports.  Detailed energy audit reports for 

eight hotels stands completed and has been reviewed by USAID LEAD experts. An interim audit 

summary report providing initial findings was completed for 16 hotels and communicated to the 

participating hotels. As part of baseline exercise, one-year data for the year 2014 was collected from all 

20 participating hotels and a baseline has been established. A training program was organized for 
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participating hotels in the month of August 2015, to provide in-depth training on monthly data 

collection in format designed by USAID LEAD and report the information to the program. A 

demonstration of draft benchmark model was provided during the training to the hotels to gather the 

feedback. A mechanism has been established for monthly data reporting by hotels. USAID LEAD 

supported the first meeting of HEEIC conducted in July 2015; HEEIC reviewed the progress made by the 

program and expressed satisfaction on the program outputs so far. USAID LEAD finalized the Energy 

Audits Manual for hotels and guidance for filling the data form for monthly data reporting.  

Expected Outcomes for FY 2016 Q1: In FY 16 Q2, USAID LEAD will complete all energy audit reports of all 

participating hotels and finding will be communicated to the participating hotels. In addition, USAID 

LEAD will hold one to one discussion with each hotel to convey the findings of the energy audit exercise. 

UASID LEAD will receive monthly data based on the established mechanism of reporting and will explore 

possibility to design a web based benchmark model. The monthly data will be reviewed by the USAID 

LEAD program for quality control and incorporated in the benchmark model. USAID LEAD will support 

the second meeting of HEEIC to review and assess progress made under HEEI. USAID LEAD will also 

prepare communications and outreach products. 

 

IR2: GHG inventory and accounting systems at the national and sub-national levels strengthened 

Subtask 2.0 – Region-Wide National GHG Inventory Capacity Building 

Background: Enhancing capacity for the regular development of national GHG inventories will help Asian 

countries meet their requirements under the United Nations Framework Convention on Climate Change 

(UNFCCC) and will help them make decisions on how to mitigate GHG emissions. A recent decision at a 

UNFCCC Conference of Parties (COP) calls for non-Annex 1 parties (i.e., most developing countries) to 

submit Biennial Update Reports (BURs), beginning in 2014, that provide an update to their most recently 

submitted National Communications, including a national GHG inventory. The scope of the updates 

should be consistent with the capacities, time constraints, data availability, and level of support 

provided by developed countries. Least developed countries may submit BURs at their discretion. The 

goal of the USG’s support is to better position countries to submit a BUR, should they choose to request 

funding from Global Environment Facility (GEF) to help fulfill this requirement. USEPA and USAID LEAD’s 

approach takes into consideration the technical assistance and training of other donors and 

international development organizations on national GHG inventories. 

Expected Outcomes for FY 2015 Q4: In this quarter, USAID LEAD expects to perform the following 

activities: (1) complete the 2006 IPCC Guidelines sector courses; (2) perform a follow-up IPPI assessment 

for Malaysia if the necessary conditions are met, i.e., on the condition that Malaysia has progressed with 

its BUR1 or NC3 and that a sufficient number of relevant documents are available upon which to base 

the assessment (USAID LEAD will, at a minimum, seek to make progress with the assessment on the 

basis of available documents, with the aim of completing the assessment as soon as circumstances 

permit); and (3) conduct the Session 4 Regional Training on National GHG Inventory Systems in Manila, 

Philippines. 

Achievements during FY 2015 Q4: By the end of FY 2015 Q4, USAID LEAD accomplished the following 

with regard to the activities described above: (1) The waste sector course was completed and made 

available online. The energy sector course was completed, and as of the end of the quarter the online 

version was undergoing several final modifications. USAID LEAD expects to publish the course online by 
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the end of October 2015. The IPPU course materials remained under review, and owing to some 

technical issues, USAID LEAD expects to publish the course by the end of January 2016. The agriculture 

course had been fully migrated to online modules, which remain under review. The course should be 

published by the end of November 2015. Half of the forestry course’s online modules had been created 

by the end of the quarter, with the remaining half to be created by the end of October. This indicates a 

publication date of late-November 2015. (2) It was decided at the Capacity Building and Quality 

Enhancement of GHG Inventory LECB Project Support Activities for the Agriculture Sector in 2015 - 

Session 3 in June 2015 that the timing and demand were inopportune to carry out this task because 

Malaysia was still preparing its BUR 1 and Third National Communication, and lacked documents to 

evaluate for the purpose of an IPPI assessment. As such, it was concluded that the IPPC assessment 

would likely show more meaningful results once Malaysia had the opportunity to put into practice the 

lessons learned at the capacity building sessions carried out this February, March, and June. As of the 

end of the quarter, LEAD anticipated conducting a final IPPI assessment for Malaysia on the basis of its 

BUR 1, which was expected to be submitted to UNFCCC by end of the 2016. (3) USAID LEAD conducted 

the Session 4 Regional Training on National GHG Inventory Systems in Manila, Philippines in July 2015. 

There were 35 participants from seven countries.   

Expected Outcomes for FY 2016 Q1:  In this quarter, USAID LEAD expects to perform the following 

activities: (1) Complete the 2006 IPCC Guidelines sector courses; (2) Prepare to hold the USAID LEAD 

Winter Institute on the 2006 IPCC Guidelines (likely to take place in early-March 2016) by procuring a 

venue, creating and disseminating an application form, reviewing applications, and begin to select 

participants; (3) Begin to review and update the curriculum of USAID LEAD’s Regional Training on 

National GHG Inventory Systems training series, with the objective of making the associated materials 

freely available online by June 2016; (4) Offer the countries that attended the fourth training in that 

series the opportunity to avail themselves of USAID LEAD review and feedback on their use of the 

documents and tools introduced over the course of the training series, and provide said review and 

feedback as requested; and (5) Finalize arrangements with Bangladesh, Cambodia, Malaysia, Nepal, the 

Philippines, Thailand, and Vietnam to perform their final IPPI assessments from January to June 2016. 

 

Subtask 2.1 to 2.5 – Support National GHG Inventory Capacity in LEAD Countries  

Background: In cooperation with other agencies and programs (UNFCCC/USEPA SEA GHG Project, USFS, 

SilvaCarbon, Philippines Climate Change and Clean Energy (CEnergy) project, USAID B-LEADERS Project 

and the Improving Biodiversity for Resilient Ecosystems and Communities (B+WISER) project)), USAID 

LEAD provides training and technical assistance to national GHG inventory teams to increase capacity 

and institutionalize sustainable GHG inventory processes and procedures. 

Expected Outcomes for FY 2015 Q4: Bangladesh, Nepal, and Thailand. USAID LEAD will continue to 

support students enrolled in the 2006 IPCC Guidelines Overview course, and to encourage their rapid 

progress by promoting enrollment in the Winter Institute as an assured outcome of passing the final 

exam. In the cases of the three countries named here, USAID LEAD worked with thet government 

agency or agencies with the most significant stake in national GHG inventory capacity building, e.g., 

Department of Environment in the case of Bangladesh, to identify prospective students and obtain a 

final list of them to enroll. In Bangladesh, the program enrolled six students in mid-June. In Nepal, the 

program enrolled 20 students in March 2014; three have completed the course. In Thailand, the 
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program enrolled 28 students in May 2014; three of those discontinued their government employment 

prior to course completion, and one of them was replaced, making a total Thai enrollment of 26; 17 had 

taken the final exam as of mid-May, and the program awaits word on how many of those passed. 

 Bangladesh. USAID LEAD will continue to support USEPA capacity building activities. The precise 

nature of this support has not yet been formally decided, and will likely consist of continued training 

for sector leads.   

 Cambodia. USAID LEAD expects to hire an in-country consultant to provide three-quarters time 

support to CCD and line ministries during national inventory system planning and implementation 

process, and conclude Cambodia’s baseline IPPI assessment. Engaging the in-country consultant is 

contingent upon co-signing a letter of agreement with CCD, which is anticipated for July 16, 2015. If 

necessary, USAID LEAD may seek to execute an abridged version of the LEAD-CCD work plan that is 

consistent with the time and resources available, and host country demand. 

 Philippines. USAID LEAD will hold an AFOLU sector focus group discussion in July that will be an 

experts meeting to settle outstanding issues on land cover, soil, and climate classification consistent 

with the 2006 IPCC Guidelines, and transition GHG inventory technical assistance from USAID LEAD 

to B-LEADERS. 

Achievements during FY 2015 Q4:  Bangladesh, Nepal, and Thailand. Regarding USAID LEAD’s continued 

support of students enrolled in the 2006 IPCC Guidelines Overview course, by the end of the quarter the 

following progress was observed:  

 In Nepal. No additional students completed the course, and USAID LEAD staff traveled to 

Kathmandu at the end of the quarter to discuss the possibility of incentivizing course completion by 

explaining that this would be a prerequisite for attending the Winter Institute.  

 Bangladesh. USAID LEAD continued to support USEPA capacity building activities, consisting 

primarily of three areas of support  to the Department of Environment (DoE), MoEF: (1) support to 

request inventory data from data providers through the development of a template data request 

letter; (2) developing and delivering to the DoE Energy sector lead on-boarding training materials for 

mobile source emissions; and (3) preparations for training to use the updated Agriculture and Land 

Use (ALU) software, including development of a “save the date” notification, draft agenda, 

nomination form to encourage the identification of suitable training participants, and guidance on 

pre-training preparation, including the assembly of data for use during the training.  

With USAID LEAD support, USEPA conducted an informal review of the Inception Report (Draft), 

“Component 2: GHG Inventory Preparation.” The draft report was developed by the consulting 

consortium that will support the national GHG inventory chapter of the TNC and delivered to the 

Director General and National Project Director for the TNC on June 28, 2015. The draft report 

describes the background of the national GHG inventory chapter, objective and output of the 

assignment, approach and methodology, proposed work plan, comments and suggestions on the 

terms of reference, and a team composition table. The EPA comments were delivered to the 

Bangladesh MoEF Department of Environment on August 11, 2015. DoE Deputy Director Mr. Ziaul 

Haque confirmed receipt of the USEPA comments on the same day, indicating their usefulness and 

informing USEPA that the recommendations would inform the official process to revise the report.  
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 Cambodia. USAID LEAD co-signed a letter of agreement with CCD in July 2015. Shortly afterwards, 

the CCD staff member USAID LEAD was attempting to recruit (upon the request of CCD and in 

consideration of his capacity to perform the work) as the in-country consultant for the USAID LEAD-

CCD work plan indicated he would no longer be able to assume this role. USAID LEAD staff traveled 

to Cambodia in September to discuss this with the government of Cambodia, and all parties agreed 

that USAID LEAD would support work plan implementation without a national inventory 

coordinator, instead using existing USAID LEAD personnel. 

 Philippines. The government of the Philippines cancelled the AFOLU sector focus group discussion 

scheduled for July due to scheduling conflicts. As all parties agreed that B-LEADERS had satisfactorily 

assumed responsibility for providing GHG inventory technical assistance to the government of the 

Philippines, the focus group discussion was not rescheduled. 

Expected Outcomes for FY 2016 Q1:  

 Bangladesh, Nepal, and Thailand. Regarding USAID LEAD’s support of students enrolled in the 2006 

IPCC Guidelines Overview course, USAID LEAD will continue to promote completion of the course by 

enrollees in Nepal; encourage enrollees in Thailand who failed their first exam attempt to retake it; 

and follow up with enrollees in Bangladesh according to their exam results. 

 Bangladesh. USAID LEAD will continue to support USEPA capacity building activities. Support will 

consist of pre-training and on-the-ground support for the ALU Software training to be held from 

October 6-7, 2015 in Dhaka. USEPA will also initiate coordination and planning for a second training 

session for non-AFOLU sectors (Energy, Industrial Processes and Product Use, and Waste), including 

the development of a draft agenda and coordination of dates with DoE.  

 Cambodia. USAID LEAD will begin to implement the USAID LEAD-CCD work plan. Activities will 

include the following: (1) Establish the GHG inventory team; (2) organize and hold project a 

launch/planning meeting; and (3) prepare to conduct in-country consultations with CCD and line 

ministries to develop a plan for a sustainable NIS in FY 2016 Q2. 

 Vietnam. As of the end of FY 2015 Q4, USAID LEAD was continuing to work with its contact at the 

Center for Technology Responding to Climate Change (CliTech) under the Vietnam DMHCC within 

the Ministry of Natural Resources and Environment (MONRE), to come to an agreement on the 

contents of a project proposal initiated and authored by said CliTech contact, and titled, “Proposal 

for the added value support for Vietnam National GHGI system: Reviewing and Recommendations 

for the Collection of Activity Data and Emissions Estimations for Vietnam’s GHG Inventory.” Provided 

that an agreement is ultimately reached, than upon attaining that milestone USAID LEAD will begin 

to recruit the necessary staff to implement the project. 

  

Subtask 2.6 – Regional Capacity Building on the Carbon Stock Assessment Protocol for Forested 

Wetlands 

Background: In FY 2013, the USFS and USAID LEAD program conducted a regional training in Thailand. 

The training built capacity for the government to implement a robust protocol for measuring and 

monitoring carbon stocks in mangroves and other forested wetlands. The IPCC formally included this 

protocol in the 2013 Supplement to the 2006 IPCC Guidelines for National Greenhouse Gas Inventories. 

During the training in Thailand, the Cambodian participants requested follow-on training in their 
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country. To respond to the request, the USAID LEAD program and USFS provided a two-week intensive 

training for Cambodian officials and academia in Koh Kong province in FY 2014. To further enhance 

capacity in Cambodia, a select group of trainees will continue to collect data in forested wetlands in four 

forested wetland sites through a practical professional program in which teams quantify carbon stocks 

in pre-selected areas of mangroves. The two principal objectives of this practical program are to: 1) 

consolidate skills and knowledge learned during the 12-day course; and 2) collect forest carbon data 

from additional key forested wetlands across Cambodia to feed into the national inventory. 

 

Expected Outcomes for FY 2015 Q4: The USAID LEAD team expects to deliver a workshop on sediment 

lab analysis in Thailand during September 21-25, 2015. The team anticipates 20 soil laboratory 

technicians and/or forestry GHG inventory leads from Thailand, Cambodia, Indonesia, Philippines, 

Vietnam and Bangladesh to participate. 

 

Achievements during FY 2015 Q4: The USAID LEAD team delivered a regional training on sediment 

laboratory analysis in Bangkok during September 21-25, 2015. There were 18 soil laboratory technicians, 

field practitioners and forestry GHG inventory developers from six countries participated this five day 

training. The six countries comprise of Thailand, Cambodia, Indonesia, Philippines, Vietnam and 

Bangladesh.  

 

Additionally, 327 sediment samples collected from Trang in 2013 are currently being analyzed for carbon 

stock by experts in Kasetsart University and results are expected by the first quarter of FY 2016. In 

addition, the above-ground and below-ground carbon stock of Cambodian mangroves as well as shrubs 

are being analyzed by USFS experts and results are expected by the first quarter of FY 2016. 

Expected Outcomes for FY 2016 Q1: The USAID LEAD team anticipates the following outcomes:  

 

(1) Hold discussions with USAID Cambodia and in-person meetings with Cambodian government 

counterparts, alongside other preparatory work for the upcoming four day data integration workshop 

during January 19-22, 2016, scoping trip for flooded forest training during January 23-29, 2016 and 

flooded forest training during February 29-March 11, 2016; (2) Share the carbon stock results of Trang 

sediment samples with relevant partners, including Department of Marine and Coastal Resources of 

Thailand and USFS potentially for publication purposes; (3) Develop data collection protocol of flooded 

forest based on the analysis of shrub; and (4) Share carbon stock results of Cambodian mangroves with 

USAID Cambodia and Cambodian government counterparts.  

 

Subtask 5.1 – Regional Technical Assistance for Emission Factor Development 

Background: The USAID LEAD program aims to improve GHG inventories and GHG accounting systems 

by building capacity to better select and develop emission factors, which are fundamental element in 

calculating GHG emissions. 

Expected Outcomes for FY 2015 Q4:  A regional training workshop on rice cultivation emission factor 

development will take place in September 2015. 
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Achievements during FY 2015 Q4: USAID LEAD program has been working with the rice subject matter 

expert, Dr. Leandro Buendia, and the Director of the Indonesia Agriculture Environment Research 

Institute to develop the agenda for the regional training. 

USAID LEAD program is currently working with the Indonesia Centre of Animal Research and 

Development (ICARD) on an agenda development for a regional training on enteric fermentation 

emission factor development, which will take place in December 2015 in Bogor, Indonesia. 

Expected Outcomes for FY 2016 Q1: The following training workshops are anticipated: 

 A regional training on rice cultivation emission factor development will take place in January 

2016, in Pati, Indonesia. 

 A regional training on enteric fermentation emission factor development will take place in 

December 2015. 

 

Subtask 5.2 – Technical Assistance for CO2 Emission Factor Development for Mobile and Stationary 

Combustion for the Philippines  

Background:  In FY 2013, the USAID LEAD program released Current Challenges and Priorities for 

Greenhouse Gas Emission Factor Improvement in Select Asian Countries, a report recommending six 

emission factors as regional priorities for improvement.  In FY 2014, Philippines officials attended the 

regional training on CO2 emissions for mobile and stationary combustion in Manila. As part of the USAID 

Philippine buy-in, an additional advanced training was organized (to supplement the regional training) 

for the government officials.  

In FY 2015, USAID/Philippines requested advanced technical assistance to develop Tier 2 emission 

factors for 2010 for CO2 from on-road transport, stationary combustion-coal, and stationary 

combustion-natural gas. Following emission factor development, LEAD’s technical staff will present the 

new emission factors and engage government officials on how to update them in the future at a 

capacity building activity workshop in Manila. 

Expected Outcomes for FY 2015 Q4: The activities described immediately above conclude subtask 5.2. 

Hence, there are no expected outcomes for FY 2015 Q4.  

Achievements during FY 2015 Q4: N/A 

 

IR3: GHG markets strengthened 

Subtask 4.0 — Demonstration of Best Practice in GHG Reporting to Promote Regional Knowledge-

Sharing and Replication 

Background:  USAID LEAD and TGO have been working to develop and launch CFO v2.0, a voluntary, 

corporate GHG reporting program for Thai emitters. USAID LEAD will conduct outreach and provide 

demonstrations of Thailand’s GHG reporting program and associated online reporting registry as an 

example of best practice. The demonstrations will promote regional knowledge-sharing and replication 

of GHG reporting by outreach to government officials including policy makers and reporting program 

administrators, as well as members of a potential GHG accounting services industry such as verification 

bodies, and potential reporting entities. This activity responds to Recommendation 5 from the 

program’s mid-term evaluation to refocus activities on demand-driven GHG market areas, such as 

supporting corporate GHG and sustainability reporting. 
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Expected Outcomes for FY 2015 Q4: In the next quarter, USAID LEAD expects to perform the following 

tasks: (1) present at a regional forum, the “Regional Forum on Climate Change (RFCC) - Low Carbon and 

Climate Resilient Societies: Bridging Science, Practice, and Policy” on July 1-3; and (2) conduct outreach 

to Carbon Disclosure Project (CDP) to explore the potential for the CDP to include the methodology of 

CFO 2.0 on the menu of GHG emissions estimation methods accepted by the CDP. Previously, USAID 

LEAD had also expected to perform the following tasks in Q4: (3) conduct a Regional demonstration in 

the Philippines in concert with UNDP LECB under its capacity building support for the private sector task; 

and (4) conduct a regional demonstration for a Philippines women’s group(s) with which the EC-LEDS 

team in the Philippines has an ongoing relationship to demonstrate Thailand’s GHG reporting program 

and online reporting registry (this final item is intended to contribute to the program’s achievement of 

Indicator 15: “Number of gender mainstreaming activities developed, adopted, and/or implemented in 

LEAD activities (custom indicator).” It was conceived of in concert with USAID/Philippines.). Recently, 

however, USAID/Philippines and UNDP LECB has requested that USAID LEAD postpone these two 

activities until January 2016 due to the full schedule USAID/Philippines has from August to November 

2015.  

Achievements during FY 2015 Q4: In this quarter, USAID LEAD: (1) presented at the “Regional Forum on 

Climate Change (RFCC) - Low Carbon and Climate Resilient Societies: Bridging Science, Practice, and 

Policy” held from July 1-3; and (2) initiated outreach to Carbon Disclosure Project (CDP) to explore the 

potential for the CDP to include the methodology of CFO 2.0 on the menu of GHG emissions estimation 

methods accepted by the CDP. USAID LEAD also arranged to demonstrate CFO V2.0 at the LEDS Global 

Partnership (GP) annual meeting in October 2015 in the Dominican Republic. The demonstration will be 

part of a panel chaired by the LEDS GP Subnational-National Integration Working Group. 

Expected Outcomes for FY 2016 Q1: In this quarter, USAID LEAD expects to continue its correspondence 

with the CDP to explore the potential for the CDP to include the methodology of CFO V2.0 on the menu 

of GHG emissions estimation methods accepted by the CDP. The program also expects to provide a 

demonstration of CFO V2.0 in Hanoi, Vietnam, to an audience comprised of officials within the 

government of Vietnam whose ministries/departments have the mandate and potential capacity to 

serve as administrator or supporter of a corporate GHG reporting program. Representatives of 

Vietnam’s private sector and research institutes are also expected to participate. 

 

Subtask 4.1 — Thailand: Technical Assistance for GHG Registry Establishment and Regional 

Knowledge-Sharing 

Background:  USAID LEAD and TGO are collaborating on the establishment of a voluntary corporate GHG 

reporting program. Thai companies that elect to report their GHG emissions will do so according to the 

program’s Reporting Guidance, with emissions verified by accredited verification bodies according to the 

Verification Guidance. Emissions will be reported through the online reporting platform, which will be 

operated and maintained by TGO. Work undertaken by USAID LEAD and TGO was formalized in a 

Preliminary Joint Work Plan on April 30, 2014. After an interruption of several months due to the 

military coup in Thailand in May 2014, USAID LEAD and TGO collaboration on this activity resumed in 

September 2014. The aim is to launch the program in July 2015. 

Expected Outcomes for FY 2015 Q4: In the next quarter, USAID LEAD expects to complete TGO 

customization of the GHG registry and online platform and launch the reporting program, i.e., move 
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from development and test servers to live production servers. Concurrently, USAID LEAD will provide 

documentation and training to TGO technical staff; develop a training curriculum for reporters, 

verification bodies, and program administrators; customize a set of tools for reporters and an operations 

handbook for reporter services; and complete and begin to implement a communications and outreach 

strategy. 

Achievements during FY 2015 Q4: In this quarter, USAID LEAD completed TGO customization of the GHG 

registry and online platform, and conducted a soft launch of the reporting program, including the 

transfer of the platform from USAID LEAD to TGO’s server. USAID LEAD also developed a training 

curriculum for reporters, verification bodies, and program administrators and IT staff, trained each of 

those groups using the aforementioned curriculum, customized a large set of tools, user guides, in-

depth guidance documents, functional and technical requirements manuals, forms, presentations that 

TGO may use to train reporting organizations and verification bodies, and other program 

documentation. A communications and outreach strategy was also completed, and outreach was 

conducted in earnest to hotels in Thailand. 

Expected Outcomes for FY 2016 Q1: In this quarter, USAID LEAD expects to complete several final 

platform customizations that TGO requested during the weeklong training USAID LEAD conducted in 

early-August 2015. Additionally, USAID LEAD will continue its effort to recruit organizations in Thailand 

into the platform, and to encourage organizations that reported through the previous version of TGO’s 

reporting program to report through CFO V2.0. 

 

Subtask 4.2 Support for GHG Reporting Program in China  

Background: The US-China Climate Change Working Group (USCCWG) has undertaken five action 

initiatives in China, the fifth of which, “Collecting and Managing Greenhouse Gas Emissions Data,” USAID 

LEAD will support in collaboration with USEPA. The main goal of this initiative is for the United States to 

share expertise from implementing a successful national GHG reporting program to support similar 

efforts in China.  

One specific goal has been to support China’s National Development and Reform Commission (NDRC) 

with efforts to develop reporting systems in several industrial sectors. In 2014, EPA/ICF provided 

translated versions of relevant methodologies from the GHG Reporting Program and held discussions 

with NDRC about how these methodologies were developed. In addition, two workshops were held in 

China in March and July of 2014 to enhance the nation’s capacity for GHG measurement, reporting and 

verification methodologies, GHG thresholds, and integrated data management systems in specific 

sectors. A study tour to Washington, DC in July 2014 gave members of NDRC and China’s National 

Center for Climate Change Strategy and International Cooperation (NCSC) the chance to meet with 

counterparts at EPA and state/regional representatives from the California Air Resources Board (CARB) 

and the Regional Greenhouse Gas Initiative (RGGI). 

Expected Outcomes for FY 2015 Q4: In the next quarter, USAID LEAD anticipates finalizing the US-China 

Climate Change Working Group Work Plan and a list of key US GHG MRV materials. The program also 

expects to make significant preparations towards holding an initial workshop/design session in China in 

October 2015.  

Achievements during FY 2015 Q4: In this quarter, USAID LEAD completed the list of key GHG MRV 

materials and shared it with USEPA. The program also contributed to discussions of activities under the 
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US-China Climate Change Working Group Work Plan and helped ensure the finalization of the work plan. 

USAID LEAD, along with EPA, NDRC, and NCSC selected a topic for an initial workshop (for the oil and gas 

sector), developed a draft agenda, identified potential participants, selected dates, and began logistics 

and planning. The workshop will be held the first week of November 2015, as opposed to October 2015, 

as November best suited participants’ and USEPA’s schedules. In addition, USAID LEAD made progress 

on the GHG MRV capacity building white papers by developing a plan for updating each of the six 

papers, and revising three of them. 

Expected Outcomes for FY 2016 Q1: USAID LEAD expects to implement the oil and gas workshop in 

Beijing, China on November 3-4, 2015. A plan for subsequent workshops and topics through the 

remainder of the program will also be developed with USEPA, and the program will begin planning for at 

least one subsequent workshop or design session. USAID LEAD will translate any documents identified 

by NDRC as of interest from the list of key GHG MRV materials, pending feedback from NDRC. The 

program will also continue progress on the GHG MRV capacity building white papers. 

 

IR1.2/2.1/3.3: Individual capacity in LEDS, GHG inventories and accounting, and GHG markets 

strengthened  

Background:  The LEAD program’s FY 2015 work plan includes all training events planned that contribute 

to the PMP indicator of “person hours of training completed.” The following table lists the regional 

training events that occurred during the quarter that built capacity of country stakeholders across the 

various LEAD program technical areas: 

 

Table 6: Achievements during FY 2015 Q4 − Actual Fourth Quarter Training Events 

Training Event Technical Areas Learning Outcomes (skills and knowledge)  

Session 4 Regional 

Training on National 

Inventory Systems 

National GHG inventory 

systems 

 How to decide which version of the IPCC 

Guidelines to use, on the basis of 

understanding the differences between the 

Revised 1996 IPCC Guidelines and the 2006 

version, and of the main improvements in 

the 2006 Guidelines. 

 The spreadsheets and inventory software 

that are available for inventory 

preparation; how to use the IPCC inventory 

software. 

 How to explain inventory-related 

challenges in a way that permits others to 

understand and advice. 

 The uses of national GHG inventories, e.g., 

GHG emission projections, marginal 

abatement cost curves, NAMAs, industry 

partnerships, registries and emission 

trading systems, and nationally determined 

contributions. 
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Training Event Technical Areas Learning Outcomes (skills and knowledge)  

Training on TGO’s Carbon 

Footprint for 

Organizations program, 

Version 2.0: Training for 

TGO, 

August 3-5, 2015, 

Bangkok, Thailand 

 CFO V2.0  TGO is oriented toward the CFO V2.0 

program, the online reporting platform, 

and reporter training materials so that TGO 

is familiar and comfortable with the 

content, and confident to train reporters 

on an ongoing basis. 

 TGO is familiar with the suite of 

administrator, reporter, and verifier tools 

and guides. 

 TGO program administrators are 

intensively trained in the online reporting 

platform 

Training on TGO’s Carbon 

Footprint for 

Organizations program, 

Version 2.0: Training for 

Consultants and 

Verification Bodies, 

August 6, 2015, Bangkok, 

Thailand 

 CFO V2.0  Consultants and verifiers are oriented 

toward the revised reporting and 

verification guidelines of CFO V2.0 and its 

online reporting platform so they know 

how to operate within this framework and 

are comfortable supporting reporters 

through the program 

Training on TGO’s Carbon 

Footprint for 

Organizations program, 

Version 2.0: Training for 

Reporters, 

August 7, 2015, Bangkok, 

Thailand 

 CFO V2.0  Reporters are oriented toward the revised 

reporting and verification guidelines of CFO 

V2.0 and its online reporting platform so 

they understand the benefits associated 

with the program and know how to 

measure, report, and verify their GHG 

emissions. 

Recent and upcoming 

environmental 

regulations - Maritime 

Transport, 

September 14, 2015 

Mumbai, India 

 Training course presents 

various sources of GHG 

emission and highlight recent 

updates in various regulations 

covering different types of 

emissions by ships as well as 

their associated social and 

environmental impacts 

includes various energy 

efficiency measures and their 

abatement potential  

 Understand ways to reduce GHG emissions 

from shipping  

 Recent and upcoming conventions that 

addresses environmental sustainability in 

shipping 

 Identify opportunities for savings through 

energy efficiency measures  

 Treatment of ballast water – regulatory 

and technical updates 

Energy Audit and Energy 

Performance 

Benchmarking of Hotels 

in Chiang Mai, Thailand 

August 2, 2015 

 Training program for Hotels 

for collection of monthly 

energy data using tool 

designed by the USAID LEAD 

program and demonstration 

of benchmarking tool 

 Training on filling-in data form and data 

Preparation 

 Reporting of data to the USAID LEAD 

program  

 Introduce Benchmark Model and receive 

feedback from participants 
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Training Event Technical Areas Learning Outcomes (skills and knowledge)  

Energy Efficiency in 

Hotels Chiang Mai, 

Thailand August 18, 2015 

 

 Training on energy audits in 

the hospitality sector with a 

focus on the functionality of 

the monthly data submission 

format and the benchmarking 

tool 

 Monthly data requirement for energy audit 

in hotel and benchmarking 

 Understanding the energy benchmarking 

tool and its application 

 

Table 7:  Status of Fourth Quarter Activities and Deliverables by Due Date or Activity Period 

Activity/Work 

Product/Deliverable 
Partner(s) 

Due Date or 

Activity 

Period 

Status, Comments 

Subtask 6.1:  Coordinate with key 

stakeholders on planning and 

implementation of the ALP Work 

Plan 2015-2016. 

USAID 

LEAD/ICF 

Ongoing, 

through June 

2016 

In progress. Calls continue to be held at 

regular intervals (or as needed) with the 

LEDS GP Secretariat, Working Groups, and 

ALP leaders. 

Sub-task 6.1:  Provide prompt 

and responsive support to 

members, and recruit new 

members. 

USAID 

LEAD/ICF 

Ongoing, 

through June 

2016 

In progress. In Q4 2015, 8 new organizations 

and 20 new individuals joined as ALP 

members. The cumulative total is 128 

organization and 203 individual members. 

Sub-task 6.1:  Support design and 

launch of CEGIN Secretariat Asia. 

Hold stakeholder consultation 

meetings. USAID 

LEAD/ICF 

April, July, 

October, 2015 

Completed. Launch announcement at ACEF 

in Manila, Philippines. Stakeholder 

consultations, including in-depth discussions 

with the NREL Clean Energy Solutions Center 

team and the USAID/NREL teams that 

manages the Greening the Grid program, 

were completed. The draft CEGIN work plan 

was approved by the COR in October 2015 

Sub-task 6.1: As specified in the 

ALP work plan, organize and 

conduct workshops on topics of 

interest to members. 

USAID 

LEAD/ICF 

NREL 

September 

30, 2015 

In progress. Delayed by 1 month. Next 

planned workshop is on “Mobilizing 

Investment for LEDS in Asia’s Agriculture 

Sector” and is in October 2015 in Ho Chi 

Minh City, Vietnam. 

Sub-task 6.1: Webinars on INDCs 

and MRV, with the International 

Partnership for Mitigation and 

MRV 

USAID 

LEAD/ICF 

 

August 2015 

 

Completed. Played supporting role for 

webinar on this topic, which was led by 

International Partnership on Mitigation and 

MRV in July 2015. 

Sub-task 6.1: Webinar series on 

climate finance readiness, with 

the World Bank and LEDS GP 

Finance Working Group (through 

a World Bank platform) 

USAID 

LEAD/ICF 

 

June, 

September 

2015; 

February 2016 

On hold. Proposal to World Bank to host 

webinars is on hold pending confirmation of 

Finance Working Group’s plans and World 

Bank’s platform availability. 
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Activity/Work 

Product/Deliverable 
Partner(s) 

Due Date or 

Activity 

Period 

Status, Comments 

Sub-task 6.1: Webinars on topic 

of high interest to ALP members 

and featuring Asian examples, 

with LEDS GP Working Group 

(through LEDS GP platform) 

USAID 

LEAD/ICF 

July, October 

2015; March 

2016 

Delayed by three months. Designed three-

part series on energy planning tools and 

secured Energy Working Group as co-host. 

Delivery to begin in Q1 FY 2016 due to late 

receipt of funds from LEDS GP by Energy 

Working Group. 

Sub-task 6.1: Webinars on 

technical issues related to clean 

energy grid integration  

USAID 

LEAD/ICF 

 

August, 

November 

2015; April 

2016 

In progress.  The USAID LEAD program 

supports on-going webinars that are 

convened and scheduled by the USAID 

Greening the Grid program.  

Sub-task 6.1: Author case studies 

in topics of high interest to ALP 

members to respond to member 

requests for in-depth cases that 

detail LEDS implemented in Asia 

and to further disseminate 

knowledge 

 

USAID 

LEAD/ICF 

 

July and 

September 

2015 

Completed. Released case study on 

“Contribution of the Asia-Pacific Integrated 

Model (AIM) Tool to Low-Carbon Growth 

Policymaking in Asia”.  

Delayed by 2 months. Drafted case study on 

“Low Emission Transport in Malaysia – A 

Focus on Bus Rapid Transit” which is 

pending approval by partners. 

Sub-task 6.1: Author issue briefs 

on “hot topics” of high interest to 

ALP members to showcase 

thought leadership and bring the 

latest information to the 

network: 

USAID 

LEAD/ICF 

 

April, July, 

October, 

November 

2015 

Completed. Brief on INDCs completed (April 

2015). 

In progress. Two briefs on INDCs and 

financing LEDS planned for October and 

November 2015. 

Sub-task 6.1: Promote and 

deliver remote expert assistance 

on LEDS (REAL) service for 

analysis, finance, energy, waste, 

and transport to members 

USAID 

LEAD/ICF 

Ongoing, 

through June 

2016 

In progress. During this quarter, delivered 

REAL support to Government of Bhutan, Sri 

Lanka UN-REDD Programme Management 

Unit, and Bogor Agricultural University. 

Sub-task 6.1: Recruit new experts 

and organizations that focus on 

Asia to the roster of REAL experts 

USAID 

LEAD/ICF 

Ongoing, 

through June 

2016 

In progress. 

Sub-task 6.1: Promote, support, 

and/or participate in other ALP 

partner in-person or virtual 

knowledge sharing and capacity 

building events 

USAID 

LEAD/ICF 

Ongoing, 

through June 

2016 

Ongoing. This quarter, participated in 

AFOLU Working Group’s “Developing and 

Financing Land Use Plans” in Bangkok, 

Thailand during July 2015, and multiple 

working group’s online events. 
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Activity/Work 

Product/Deliverable 
Partner(s) 

Due Date or 

Activity 

Period 

Status, Comments 

Sub-task 6.1: Promote, support, 

and/or participate in other CEGIN 

partner events as identified in its 

work plan 

USAID 

LEAD/ICF 

Ongoing to 

June 2016 

Ongoing. USAID LEAD presented on CEGIN 

at regional workshops in Bangkok, Manila, 

and Taipei. 

Sub-task 6.1: Maintain, update, 

and produce ALP outreach 

materials as needed 
USAID 

LEAD/ICF 

Ongoing to 

June 2016 

In progress. ALP outreach materials 

including a new section for the website; two 

portraits of ALP “leaders”; regular ALP 

newsletters; and a doubling of social media 

followers on Facebook and Twitter.  

Sub-task 6.1: Quarterly meetings 

with COR and REO 

communications team to refine 

LEDS communications and 

outreach strategy for FY 2015 - 

16 

USAID 

LEAD/ICF 

July, 

September 

2015 

In progress. There has been active 

involvement of the communications 

manager with USAID RDMA, including 

regular meeting with the Development 

Outreach and Communications team, 

contributions to the REO weekly, and weekly 

contributions to the Front Office updates.  

 

Sub-task 6.1: Maintain, the Asia 

LEDS knowledge portal to 

promote the ALP. 

USAID 

LEAD/ICF 

Ongoing to 

June 2016 
Ongoing. New content added weekly. 

Sub-task 6.1: Develop new 

pages/sections in the Asia LEDS 

Knowledge Portal to streamline 

access to information 

 

USAID 

LEAD/ICF 
August 2015 

Completed. Developed and launched new 

website section on “Training” to feature 

training on key LEDS topics, in a curriculum 

format. Launched one curriculum; will 

launch another two curricula. 

Sub-task 6.1: Develop and 

disseminate quarterly ALP e-

newsletter and related 

announcements. 

USAID 

LEAD/ICF 

May, August, 

November 

2015 

Ongoing. Issued newsletter in June 2015. 

Next newsletter in October 2015, to 

coordinate with major planned events 

promotion. 

Sub-task 6.1: Develop and 

implement ALP social media 

strategy to refine usage of 

various ALP social media 

platforms. 

USAID 

LEAD/ICF 
June, 2015 

Completed and Ongoing. Outreach through 

Facebook, LinkedIn, Twitter, and YouTube 

sites.  

Sub-task 6.1: Grow followers and 

continue engagement with 

members using social media 

platforms 

USAID 

LEAD/ICF 

Ongoing to 

June 2016 

In progress. Social media followers have 

more than doubled on the USAID LEAD 

social media sites in six months, and tripled 

on the ALP Twitter site.  
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Activity/Work 

Product/Deliverable 
Partner(s) 

Due Date or 

Activity 

Period 

Status, Comments 

 

USAID LEAD has also started a Facebook 

group for past attendees of NIS trainings, as 

a place to discuss past trainings, share 

feedback and articles of interest and ask 

questions of the peer group.  

Sub-task 6.1: Provide 

communications support for ALP 

in-person events and virtual 

activities, as required.  USAID 

LEAD/ICF 

Ongoing to 

August 2016 

In progress. The communications manager 

supported planning and producing materials 

for various ALP events, most notably the 

October 2015 workshop in Ho Chi Minh City; 

products include, but are not limited to 

press releases, web updates, profiles of ALP 

leaders, and outreach around LEDS GP 

winner Kanya Onsri. 

Sub-task 6.1: Provide other 

communication support to ALP 

Steering Committee, Co-chairs, 

and members. 

USAID 

LEAD/ICF 

Ongoing to 

August 2016 
In progress. 

Sub-task 6.1: Develop and 

implement strategy to create 

web presence for CEGIN. 

USAID 

LEAD/ICF 

Ongoing to 

August 2016 

Completed.  USAID LEAD assisted NREL’s 

Clean Energy Solutions Center in finalizing 

the CEGIN website which is at 

https://cleanenergysolutions.org/cegin 

Sub-task 6.1: Implement follow 

up processes for participants of 

ALP training, workshop, and 

other activities, to occur pre-

activity.  Country participants to 

set clear objectives 

USAID 

LEAD/ICF 

Ongoing to 

June 2016 
In progress. 

Sub-task 6.1: Implement follow 

up processes for participants of 

ALP training, workshop, and 

other activities, to occur during 

activity.  Document stated 

learnings and intent/plan 

USAID 

LEAD/ICF 

Ongoing to 

June 2016 
In progress.  

Sub-task 6.1: Implement follow 

up processes for participants of 

ALP training, workshop, and 

other activities, to occur pre-

USAID 

LEAD/ICF 

Ongoing, 

through June 

2016 

In progress. 
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Activity/Work 

Product/Deliverable 
Partner(s) 

Due Date or 

Activity 

Period 

Status, Comments 

activity, during activity, and post-

activity. 

Sub-task 6.1: Track and report 

information to the LEDS GP as 

requested through its quarterly 

reporting templates. 

USAID 

LEAD/ICF 

Quarterly 

through June 

2016 

In progress. 

Sub-task 6.1: Develop and 

implement M&E systems and 

procedures for CEGIN. 

USAID 

LEAD/ICF 

Ongoing, 

through June 

2016 

In progress.  

Sub-task 6.1: Issue request for 

proposals from pre-selected pool 

USAID 

LEAD/ICF 
June 2015 

Completed. RFP issued on July 6 to 16 

shortlisted organizations. 

Sub-task 6.1: Selection 

committee selects winning 

proposal and finalizes award for 

new ALP Secretariat 

USAID 

LEAD/ICF 
July 2015 

Completed. Selection committee picks 

completed.  

Delayed by 3 months. Administrative 

procedures are still underway to finalize and 

announce award. 

Sub-task 6.1: Transition 

Secretariat functions in a phased 

approach, with USAID LEAD staff 

taking on oversight role 

USAID 

LEAD/ICF 

Ongoing, from 

August 2015 – 

July 2016 

Delayed by 3 months. Awaiting final 

contracting of new Secretariat to begin 

transition. 

Sub-task 6.1: Develop and 

administer checklist to track 

transition progress and capacity 

strengthening of new Secretariat 

USAID 

LEAD/ICF 

Ongoing, from 

August 2015 – 

July 2016 

Delayed by 3 months. Awaiting final 

contracting of new Secretariat to assess 

existing capacities and inform transition 

approach. 

Sub-task 6.1: Seek and secure 

commitment to provide a 

“challenge grant” to support an 

Asian organization contracted to 

staff Secretariat 

USAID 

LEAD/ICF, 

NREL 

Ongoing, from 

August 2015 – 

July 2016 

Completed. Confirmed initial funding from 

LEDS GP Secretariat to support ALP 

operations in FY 2016 or 2017 

Sub-task 6.1: Seek “matching 

grants” to support an Asian 

organization contracted to staff 

Secretariat 

USAID 

LEAD/ICF, 

NREL 

September 

2015 

Delayed by 3 months. Awaiting final 

contracting of new Secretariat to co-develop 

fundraising strategy and approach. 

Sub-task 6.2: Prioritize 

catalogued training according to 

defined criteria. 

USAID 

LEAD/ICF 
July 2015 

Completed. Identification and cataloguing of 

training materials completed for three 

topics. 

Sub-task 6.2: Create integrated 

curricula (of multiple providers) 

USAID 

LEAD/ICF 
August 2015 

Completed. Created three integrated 

curricula on Overview of LEDS, Low Emission 
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Activity/Work 

Product/Deliverable 
Partner(s) 

Due Date or 

Activity 

Period 

Status, Comments 

for each focus area in ALP Work 

Plan 2015 – 2016.  

Energy Planning, and Low Emission Land Use 

Planning. First curriculum finalized; latter 

two curriculum going through expert review. 

Sub-task 6.2: Coordinate with 

training providers to obtain 

materials for the integrated 

curricula and/or approvals for 

referencing. 

USAID 

LEAD/ICF 
August 2015 

Completed. Secured approvals from content 

owners for materials in first curriculum. 

Delayed by 2 months. Approval process for 

latter two curricula is underway. 

Sub-task 6.2: Launch new page 

on ALP website to feature 

integrated curricula and allow 

members to directly access 

offerings. 

USAID 

LEAD/ICF 
August 2015 

Completed. First curriculum launched. 

Delayed by 2 months. Launch of latter two 

curricula will take place in Q1 FY 2016. 

Sub-task 6.2: Design mini-

curricula, which place topics in 

the context of the event 

objectives, and “bundles” 

content from different sources 

into a cohesive package. 

USAID 

LEAD/ICF 
July 2015 

Completed.  Identified high-interest training 

topics though stakeholder consultations, 

and selected four topics to present as 

training package at the ALP regional 

workshop in Ho Chi Minh city. 

Sub-task 6.2: Engage content 

providers to customize their 

content (in-kind) and deliver their 

offering. 

USAID 

LEAD/ICF 
July 2015 

Completed.  Engaged four international 

organizations to customize and deliver their 

training content at the ALP regional 

workshop in Ho Chi Minh city to ALP 

members. 

Sub-task 6.2: Engage target 

learners (pre-event) to market 

mini-curricula, match their 

priorities with available curricula, 

and prepare them for effective 

participation. Provide clear 

guidance on expected outputs as 

a result of their participation. 

USAID 

LEAD/ICF 

September 

2015 

Completed.  Communicated training 

options, learning objectives, and planned 

agendas to participants planning to join the 

ALP regional workshop in Ho Chi Minh city. 

Sub-task 6.2: Sub-task 6.2: 

Engage [universities] in carrying 

out Strategy 1 activities, such as 

to review existing (free) training 

content, provide input on 

country-specific interests, and 

USAID 

LEAD/ICF 
August 2015 

Completed. Engaged 6 academic institutions 

and experts in reviewing proposed training 

curriculum for Overview of LEDS and LEDS 

Process; similar outreach to be conducted 

for remaining two curricula. 
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Activity/Work 

Product/Deliverable 
Partner(s) 

Due Date or 

Activity 

Period 

Status, Comments 

help design recommended 

curricula. 

Sub-task 6.2: Select institutions 

interested in promoting or 

hosting certain training or 

curricula and facilitate initial 

connections and conversations 

with content owner, such as on 

in-country delivery or country-

specific customization. 

USAID 

LEAD/ICF 
August 2015 

On hold.  Will resume this strategy upon 

completion and launch of all three curricula, 

for streamlined outreach and discussion. 

Sub-task 6.3: Selection of BPW 

award winners—Develop criteria, 

select, and announce winners.  

Selection criteria will be based on 

FY 2014 criteria with modification 

if necessary. 

USAID 

LEAD/ICF/B

PW 

August 2015  

Completed.  Developed selection criteria 

and facilitated the final selection process to 

resulted in the identification of nine award 

recipients. 

Subtask 6.4: Contribution to the 

preparation of AFOLU Working 

Group products. 

USAID 

LEAD/ICF, 

USAID 

LEAD/ 

Engility 

USAID 

LEAF, USFS, 

Silva-

Carbon 

Ongoing, 

through May 

2016 

In progress. 

Subtask 6.4: Help LEAF identify 

and recruit experts to provide 

Remote Expert Assistance on 

LEAD (REAL) support for AFOLU-

related requests that come to the 

LEDS GP and ALP. 

 

USAID 

LEAD/ICF, 

USAID 

LEAD/ 

Engility 

USAID 

LEAF, USFS, 

Silva-

Carbon 

October 2015 

 

In progress. Recruiting AFOLU experts to be 

in LEDS GP REAL roster is an on-going 

activity. 
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Product/Deliverable 
Partner(s) 

Due Date or 

Activity 

Period 

Status, Comments 

Subtask 6.4: Help the USAID LEAF 

prepare and organize: (i) Forest 

degradation workshop, June 

2015 in Bangkok; (ii) Regional 

Forum on Developing and 

Financing LEDS for AFOLU sector, 

July 7-9, 2015 in Bangkok, (iii) 

Regional Forum on Creating 

Enabling Environments to 

Mobilize Private Investment for 

Green Growth and LEDS in the 

Agriculture Sector in Asia, 

October 2015 in Ho Chi Minh 

City,; and (iv) other webinars to 

be agreed on related topics. 

USAID 

LEAD/ICF, 

USAID 

LEAD/ 

Engility 

USAID 

LEAF, USFS, 

Silva-

Carbon 

June, July, 

October 2015 
Completed and on-going. 

Subtask 6.4: Draw up an agreed 

program of events to which 

USAID LEAD will contribute 

funding of participant travel, and 

finalize agreement on the types 

and amounts of such financial 

support. These are anticipated to 

include workshops (i-iii, noted 

above), the 2016 Asia LEDS 

Forum, and events organized by 

other international development 

organizations such as UNEP. 

LEAD/ICF, 

USAID 

LEAD/ 

Engility 

USAID 

LEAF, USFS, 

Silva-

Carbon 

June, July 

2015, March 

2016 

Completed and on-going. 

Subtask 6.4: Contribute to the 

preparation of AFOLU WG 

products: USAID LEAD will:  

LEAD/ICF, 

USAID 

LEAD/ 

Engility 

USAID 

LEAF, USFS, 

Silva-

Carbon 

Ongoing, 

through May 

2016 

In process. 
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 Participate in planning 

sessions led by USAID LEAF to 

define the knowledge sharing 

products to be developed by 

the AFOLU WG, which may 

include a review of LEDS in 

the region and how 

governments/planners are 

developing these strategies 

in the context of agriculture 

vs. forestry (or both);  

 Help LEAF develop a matrix 

of available climate finance 

mechanisms for AFOLU to 

inform the development of a 

decision support 

tool/guidelines to direct 

implementers to sources of 

finance;  

 Help LEAF develop and refine 

white papers or concept 

notes on AFOLU topics based 

on needs identified by the 

LEDS GP Steering Committee 

and/or WG members.  This 

might include, for example, 

an analysis of how GHG 

emissions and stocks from 

palm oil production vary 

depending on whether the 

plantations are sited on 

degraded land, or on land 

from forest conversion. 
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Product/Deliverable 
Partner(s) 

Due Date or 
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LEAD will participate in planning 

sessions led by LEAF to define 

knowledge sharing products to 

be developed by the AFOLU WG 

and contribute to their 

development (e.g., author, 

review, edit, and design). 

Subtask 6.4: Support the 

development of guidance to 

access different types of finance, 

e.g., GCF, green bonds, and 

REDD+, if requested by USAID 

LEAF. 

LEAD/ICF, 

USAID 

LEAD/ 

Engility 

USAID 

LEAF, USFS, 

Silva-

Carbon 

July 2015 

Delayed by approximately 4 months. This is 

due to the Working Groups experiencing 

delays in receiving their required funding 

from LEDS GP. 

Subtask 6.4: USAID LEAD will 

support USAID LEAF’s 

development of sustainability 

plan(s) for the AFOLU WG. 

LEAD/ICF, 

USAID 

LEAD/ 

Engility 

USAID 

LEAF, USFS, 

Silva-

Carbon 

July 2015 

Postponed. The schedule for development 

of sustainability plan for the WG is 

postponed. 

Subtask 6.5: Assess the current 

status and progress of activities 

under the US-Thailand 

Cooperation Work Plan, October 

2014-September 2015 with USG 

partners. 

USAID 

LEAD/ICF 
August 2015 

On-going. The assessment matrix is 

developed and working with USG partner to 

assess the current status. 

Subtask 6.5: Share results with 

other LEAD program countries 

and ALP members (as specified in 

the activity sheets for the other 

LEAD program tasks). 

USAID 

LEAD/ICF 

Ongoing from 

May 2015 

through 

September 

2015 

Ongoing. 

Subtask 6.5: Deliver Thailand 

training programs to relevant 

government officials. 

USAID 

LEAD/ICF 

September 

2015 
Ongoing. 
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Subtask 6.6: Convene technical 

working groups.  

USAID 

LEAD/ICF, 

USAID VFD 

May 2015 

In progress.  The Thanh Hoa GGTG has 

agreed to identify technical experts to serve 

as reviewers for the draft GGAP. 

Subtask 6.6: Develop final 

strategy documents: Incorporate 

findings and recommendations 

from the individual partner 

workshops to finalize the strategy 

documents. Disseminate to 

technical sub-groups for review 

and final approval. 

USAID 

LEAD/ICF, 

USAID VFD 

September 

2015 

Completed and in process.  The draft GGAP 

was shared with the provincial GGTG for 

their review and comments.  A workshop 

was held, September 28-29 to obtain final 

targets and identify priority activities. 

Subtask 6.6: Develop 

communications strategy: 

Communications strategy will 

include an outline for the draft 

strategy document, case study of 

the GGAP process, promotional 

materials for workshops and 

other dissemination activities and 

products. 

USAID 

LEAD/ICF, 

USAID VFD 

July 2015 

In process.  A communication template has 

been developed and will be finalized once 

the GGAP is final. 

Subtask 2.0: Finalize the 2006 

IPCC Guidelines online courses 

for the waste, forestry, energy, 

agriculture, and IPPU sectors. 

USAID 

LEAD/ICF, 

USAID 

LEAD/GHG

MI 

May, June, 

July, 2015 

Completed. USAID LEAD completed the 

2006 IPCC Guidelines online Waste sector 

course. 

Delayed. The status of the remaining 

courses was as follows as of the end of FY 

2015 Q4:  

Energy: completed, and as of the end of the 

quarter the online version was undergoing 

several final modifications. USAID LEAD 

expects to publish the course online by the 

end of October 2015.  

IPPU: under review, and owing to some 

technical issues, USAID LEAD expects to 

publish the course by the end of January 

2016.  

Agriculture: fully migrated to online modules 

which were and remain under review. The 
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course should be published by the end of 

November 2015.  

Forestry: half of its online modules had been 

created by the end of the quarter, with the 

remaining half to be created by the end of 

October. This indicates a publication date of 

late-November 2015. 

Subtask 2.0: Refine the list and 

select the topics to present at 

Sessions 4 and 5. Following 

Session 4, USAID LEAD will 

provide on-demand support to 

the countries that attended this 

session in applying lessons 

learned to their ongoing 

inventory work. 

USAID 

LEAD/ICF 

July – 

November  

2015 

In progress. In September 2015, USAID LEAD 

traveled to Cambodia, Malaysia, Nepal, and 

Vietnam to discuss ways the program could 

assist those countries in applying knowledge 

gained at Sessions 1-4, and what topics they 

would like the program to cover at NIS 5. 

Discussions of this nature with Bangladesh, 

Philippines, and Thailand are also being 

planned. 

Subtask 2.0: Conduct final IPPI 

assessment for Malaysia. 

USAID 

LEAD/ICF 
June 2015 

On hold. It was decided at the Capacity 

Building and Quality Enhancement of GHG 

Inventory LECB Project Support Activities for 

the Agriculture Sector in 2015 - Session 3 in 

June that the timing and demand were 

inopportune to carry out this task because 

Malaysia was still preparing its BUR1 and 

NC3, and lacked documents to evaluate for 

the purpose of an IPPI assessment. As such, 

it was concluded that the assessment would 

likely show more meaningful results once 

Malaysia had the opportunity to put into 

practice the lessons learned at the capacity 

building sessions carried out this February, 

March, and June. 

Subtask 2.1: US EPA has 

requested that USAID LEAD 

continue to engage the LEAD 

Country Coordinator for 

Bangladesh after June 2015. He 

will continue to help ensure 

continuity of cross-cutting 

USAID 

LEAD/ICF 

Ongoing, 

through 

March 2015 

In progress. USAID LEAD continues to 

provide USEPA-led GHG inventory capacity 

building support. In May 2015, USAID LEAD 

conducted in person on-boarding in Dhaka 

for the DoE Agriculture and LULUCF sector 

leads, and to participate in a series of 

technical meetings with the Forest 
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technical assistance and 

enhanced support for the Energy 

sector GHG inventory, and to 

support the learning-by-doing 

approach that has proven to be 

effective in institutionalizing GHG 

inventory capacity building. 

Department of the MoEF, the Department of 

Agriculture Extension of the Ministry of 

Agriculture, and the Bangladesh Space 

Research and Remote Sensing Organization 

(SPARRSO). In the period after June 2015, 

USAID LEAD supported EPA in providing 

technical assistance to DoE for data 

collection, developing mobile sources 

training materials, and on-boarding for the 

Energy sector lead, and in planning an ALU 

Software training.   

USAID LEAD support, EPA conducted an 

informal review of the Inception Report 

(Draft), Component 2: GHG Inventory 

Preparation. 

Subtask 2.2:  Engage an in-

country consultant to provide 

support to CDD for national 

inventory planning support. 

(Cambodia) 

USAID 

LEAD/ICF 
May 2015 

Cancelled. USAID LEAD co-signed a letter of 

agreement with CCD in July 2015. The CCD 

staff member USAID LEAD was attempting 

to recruit (upon the request of CCD and in 

consideration of his capacity to perform the 

work) as the in-country consultant for the 

USAID LEAD-CCD work plan indicated he 

would no longer be able to assume this role. 

USAID LEAD staff traveled to Cambodia in 

September to discuss this with the 

government of Cambodia. All parties agreed 

that USAID LEAD would support work plan 

implementation without a national 

inventory coordinator, instead using existing 

USAID LEAD personnel. 

Subtask 2.2: Review the draft 

IPPI baseline assessment and 

supporting source 

documentation with Cambodia’s 

inventory team. (Cambodia) 

USAID 

LEAD/ICF 
June 2015 

Delayed by approximately four months. The 

USAID LEAD team postponed this process 

with the expectation that the in-country 

consultant the program intended to hire 

would include this amongst his or her duties. 

As it has now been decided that no such 

coordinator will be hired, LEAD will conduct 
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Product/Deliverable 
Partner(s) 

Due Date or 
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Period 

Status, Comments 

this work with its own internal resources in 

FY 2016 Q1. 

Subtask 2.2: Support CCD staff to 

establish a sustainable National 

Inventory Plan, including 

institutional arrangements, and 

act as the coordination body. 
USAID 

LEAD/ICF 

Ongoing from 

May through 

October 2015 

Delayed by approximately five months. The 

USAID LEAD team postponed this process 

with the expectation that the in-country 

consultant the program intended to hire 

would include this amongst his or her duties. 

As it has now been decided that no such 

coordinator will be hired, LEAD will conduct 

this work with its own internal resources in 

FY 2016 Q1. 

Subtask 2.2: Identify, prioritize, 

and procure computer hardware 

and software to manage GHG 

data and information, help install 

the software, and provide 

training in its use. 

USAID 

LEAD/ICF 

Ongoing from 

June through 

November 

2015 

Delayed by approximately four months. The 

USAID LEAD team postponed this process 

with the expectation that the in-country 

consultant the program intended to hire 

would include this amongst his or her duties. 

As it has now been decided that no such 

coordinator will be hired, LEAD will conduct 

this work with its own internal resources in 

FY 2016 Q1 and Q2. 

Subtask 2.4: Hold focus group 

discussions on GHG inventory-

related institutional 

arrangements and data collection 

and analysis for the energy and 

forestry sectors. Hold two 

additional one-day technical 

working sessions, or one per 

sector, in continuance of the 

effort to establish institutional 

arrangements and methods and 

data documentation for these 

sectors. 

USAID 

LEAD/ICF 
July 2015 

Cancelled. The government of the 

Philippines cancelled these focus group 

discussions July on account of scheduling 

conflicts. As all parties agreed that B-

LEADERS had satisfactorily assumed 

responsibility for providing GHG inventory 

technical assistance to the government of 

the Philippines, the focus group discussions 

were not rescheduled. 

Subtask 2.4: Hold a Philippines-

only version of the Session 4 

Regional Trainings on National 

GHG Inventory Systems 

USAID 

LEAD/ICF 
August 2015 

Cancelled. As stated in the work plan, this 

activity would be contingent upon demand. 

As NIS 4 took place in Manila and a large 

number of government GHG inventory staff 

attended, in addition to USAID/Philippines’ 
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funded projects staff, the Philippines has 

declined to request this training. 

Subtask 2.5: Review and provide 

recommendations for the 

estimation of activity data for the 

GHG inventory. (Vietnam). 

USAID 

LEAD/ICF 

Ongoing, 

through 

December 

2015 

On hold. As noted in the USAID LEAD work 

plan, implementation of this activity is 

predicated upon the condition that USAID 

LEAD and CliTech agree on the exact 

activities to be undertaken. As of the end of 

this quarter, this topic remained under 

discussion by LEAD and CliTech. The main 

question that remained to be resolved 

concerned who would deliver the capacity 

building. In the work plan CliTech drafted, 

CliTech proposed that the work be carried 

out by personnel who appeared to be 

governmental or quasi-governmental staff. 

USAID LEAD met with CliTech staff in Hanoi, 

Vietnam, in September 2015, and discussed 

this topic in depth, settling the issue. A final 

issue to be resolved concerns whether to 

focus on one sector or attempt to cover all 

sectors. 

Subtask 2.6: Develop a training 

curriculum for a regional training 

on laboratory analysis for carbon 

in sediment samples. 

USAID 

LEAD/ICF, 

USAID 

LEAD/ 

Engility, 

USFS, 

Kasetsart 

University 

March 2015 Ongoing. 

Subtask 2.6: Engage KU to 

analyze sediment samples 

collected from Trang province, 

Thailand, during the training 

conducted in FY 2013 for carbon 

content analysis. 

USAID 

LEAD/ICF, 

USAID 

LEAD/ 

Engility, 

USFS, 

Kasetsart 

University 

September 

2015 

Completed.  Soil analysis training workshop 

was held in Bangkok, Thailand September 

21-25, 2015 
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Subtask 2.6: Conduct a five-day 

training (TBC) for participants on 

mangrove sediment laboratory 

and data analysis at soil 

laboratory at KU. 

USAID 

LEAD/ 

Engility, 

USFS, 

Kasetsart 

University 

July 2015 

Postponed by one month and Completed.  

Soil analysis training workshop was held in 

Bangkok, Thailand September 21-25, 2015 

Subtask 2.6: Conduct a one-day 

seminar in Phnom Penh to 

present past achievements from 

carbon assessment activities 

conducted in Koh Kong (FY 2014) 

and in Sihanoukville/Koh Kong 

(FY 2015). 

USAID 

LEAD/ICF 

USAID 

LEAD/ 

Engility 

USFS 

September 

2015 

Postponed to January 2016. Waiting for the 

carbon stock result analysis from USFS. The 

scope of the seminar also has been 

expanded to a four day workshop, covering 

the above-ground carbon calculation and 

roadmap for data integration. 

Subtask 2.6: Develop field 

protocol for flooded forests. 

USAID 

LEAD/ICF 

USAID 

LEAD/ 

Engility 

USFS 

September 

2015 

Postponed to November 2015. Waiting for 

inputs on shrub sample analysis from USFS. 

Subtask 2.6: Finalize a follow-on 

activity plan with 

USAID/Cambodia and the 

Government of Cambodia. This 

plan includes carbon stock 

assessment of selected flooded 

forest ecosystem areas and plans 

for data collection (i.e., data 

analyses and reporting 

requirements). 

USAID 

LEAD/ICF 

USAID 

LEAD/ 

Engility 

USFS 

September 

2015 

Postponed to November 2015. The flooded 

forest data collection activity is postponed 

to February-March 2015. 

Subtask 3.0: Begin to collect 

information and conduct analysis 

to produce case studies on the 

approach in each country-specific 

Task 3 site for dissemination 

through the ALP.  

 

USAID 

LEAD/ICF, 

USAID 

LEAD/ISC 

September 

2015 
 

Subtask 3.0: Bureau of Energy 

Efficiency (BEE), to support 

USAID 

LEAD/ICF  

July 2015 

(consultations 

Cancelled.  Due to a change in leadership at 

BEE, and a continued vacancy for the 
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development and application of 

GHG accounting protocols and 

tools so that BEE could estimate 

the carbon footprints of about 

600 industries, buildings, 

appliance manufacturers and 

other entities who participate in 

the annual National Energy 

Conservation Award (NECA). 

and 

preparation of 

activity plan) 

 

Ongoing from 

August 2015 – 

June 2016 

(implementati

on of activity 

plan) 

Director position, the organization is unable 

to commit to any programs and cannot sign 

the required Letter of Agreement with 

USAID LEAD. 

Subtask 3.1: Review results of 

the sectoral inventory (for the 

sectors supported by the USAID 

LEAD program). 

USAID 

LEAD/ICF, 

USAID 

LEAD/ISC 

May 2015 
Completed. Submitted for endorsement by 

GGTF 

Subtask 3.1: Provide assistance 

to Thanh Hoa to complete its 

BAU scenario as a baseline 

against which to measure green 

growth efforts and mitigation 

results.  

USAID 

LEAD/ICF, 

USAID 

LEAD/ISC 

May 2015  
Completed. Submitted for endorsement by 

GGTF 

Subtask 3.1: Review the final 

version of the BAU scenario 

definition. 

USAID 

LEAD/ICF, 

USAID 

LEAD/ISC 

May 2015 
Completed. Submitted for endorsement by 

GGTF. 

Subtask 3.1: Assist with the 

development and analysis of a 

provincial MACC curve. 

USAID 

LEAD/ICF, 

USAID 

LEAD/ISC 

May 2015 
Completed. Submitted for endorsement by 

GGTF 

Subtask 3.1: Help Thanh Hoa 

determine its quantifiable targets 

against indicators required by the 

Vietnamese government for its 

green growth action plan to help 

ensure that targets are realistic. 

USAID 

LEAD/ICF, 

USAID 

LEAD/ISC 

May 2015 

Ongoing. As proposed by Thanh Hoa GGTF, 

the quantifiable targets will be finalized in 

the final draft of GGAP as part of 

implementation road map.   
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Subtask 3.1: Participate as a 

technical resource group, in 

workshops that the Thanh Hoa 

GGTF is likely to organize to 

further development of the 

GGAP. 

USAID 

LEAD/ICF, 

USAID 

LEAD/ISC 

June 2015 

Completed. Participated as a technical 

resource person in GHG emission Subgroup 

consultations on developing GHG mitigation 

analysis. 

Subtask 3.1: Help Thanh Hoa 

province map good practices for 

scaling up green growth already 

in place in the province, and 

develop a LEDS case study. 

USAID 

LEAD/ICF, 

USAID 

LEAD/ISC 

September 

2015 
Ongoing 

Subtask 3.1: USAID LEAD would 

organize a brief study tour for 

selected members of the GGTF, 

comprised of a two-day set of 

visits and meetings at the 

location of the fourth Asia LEDS 

Forum, immediately before or 

after the Forum sessions 

USAID 

LEAD/ICF, 

USAID 

LEAD/ISC 

September 

2015 

Postponed. Study Tour for GGTF members 

will be organized along the sideline of next 

Asia LEDS Forum, which is anticipated for 

Spring or Summer of 2016. 

Subtask 3.2: Provide assistance 

to develop status note on BCCI’s 

current strategy for engagement 

with MSMEs.  Prepare a white 

paper on the strategy. 

USAID 

LEAD/ICF, 

USAID 

LEAD/ISC 

May 2015 
Ongoing. The draft outline endorsed by BCCI 

management and work is in progress.   

Subtask 3.2: Deliver training 

program to BCCI member 

companies on topics related to 

climate change mitigation, GHG 

management, green growth and 

sustainability so as to create 

awareness, interest and capacity 

in those fields. 

USAID 

LEAD/ICF, 

USAID 

LEAD/ISC 

Ongoing, 

through June 

2016 

Completed and ongoing. USAID LEAD 

delivered one trainings to BCCI Members 

companies focused on resource 

conservation and sustainability. 
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Subtask 3.2: Provide BCCI and 

selected member companies with 

opportunities for regional 

networking as those 

opportunities arise, so that 

member companies can learn 

from initiatives in other countries 

and share their lessons learned. 

USAID 

LEAD/ICF, 

USAID 

LEAD/ISC 

Onwards, 

through June 

2016  

Ongoing. BCCI member companies will be 

given an opportunity to participate in the 

next Asia LEDS Forum. 

Subtask 3.2: Conduct a two-day 

training for BCCI staff on program 

monitoring and evaluation to 

mainstream M&E of 

sustainability training to be 

conducted by BCCI. 

USAID 

LEAD/ICF, 

USAID 

LEAD/ISC 

August 2015 

Delayed by three months. The training is 

delayed due to calendar conflicts at BCCI. 

This training will be conducted in FY 2016 Q1 

Subtask 3.3: Conduct energy 

audits in hotels. 

USAID 

LEAD/ICF, 

USAID 

LEAD/ISC 

June 2015 Completed. 

Subtask 3.3: Review data 

provided by participating hotels 

on a monthly basis. 

USAID 

LEAD/ICF, 

USAID 

LEAD/ISC 

June 2015, 

through April 

2016 

In progress. 

Subtask 3.3: Deliver one-day 

training program to participating 

hotels on data collection, 

reporting, and energy 

benchmarking. 

USAID 

LEAD/ICF, 

USAID 

LEAD/ISC 

July 2015 Completed. 

Subtask 3.3: In collaboration with 

TGO, broaden outreach and 

awareness building, and provide 

technical support for additional 

hotels, and then other 

commercial buildings in Chiang 

Mai, to calculate and report their 

GHG emissions through 

Thailand’s new GHG registry. 

USAID 

LEAD/ICF, 

USAID 

LEAD/ISC 

Ongoing, 

through June 

2016 

Ongoing. 
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Subtask 3.3: Create package of 

energy audit training materials, 

including training modules, 

demonstration materials, and 

resource guidebooks. 

USAID 

LEAD/ICF, 

USAID 

LEAD/ISC 

July 2015 Completed. 

Subtask 4.0: In collaboration with 

TGO, submit an abstract to the 

“Regional Forum on Climate 

Change (RFCC) - Low Carbon and 

Climate Resilient Societies: 

Bridging Science, Practice, and 

Policy,” and if the abstract is 

approved, present at the forum, 

scheduled for July 1-3, 2015. 

USAID 

LEAD/ICF, 

USAID 

LEAD/TCR 

July 2015 
Completed. The abstract was approved and 

USAID LEAD presented at the forum. 

Subtask 4.0: Explore the 

potential for the Carbon 

Disclosure Project (CDP) to 

include the methodology of CFO 

2.0 to the menu of GHG 

emissions estimation methods 

accepted by the CDP. 

USAID 

LEAD/ICF, 

USAID 

LEAD/TCR 

July 2015 
In progress. USAID LEAD initiated this 

discussion with CDP. 

Subtask 4.0: Hold joint regional 

demonstration event with LECB 

under its capacity building 

support for the private sector 

task. 

USAID 

LEAD/ICF, 

USAID 

LEAD/TCR 

September 

2015 

On hold. USAID/Philippines and UNDP LECB 

have requested that USAID LEAD postpone 

this activity until January 2016 due to the 

full schedule USAID/Philippines has from 

August to November 2015. 

Subtask 4.0: Host a meeting to 

demonstrate Thailand’s GHG 

reporting program and online 

reporting registry for a 

Philippines women’s group with 

which the EC-LEDS team in the 

Philippines has an ongoing 

relationship. 

USAID 

LEAD/ICF, 

USAID 

LEAD/TCR 

September 

2015 

On hold. USAID/Philippines and UNDP LECB 

have requested that USAID LEAD postpone 

this activity until January 2016 due to the 

full schedule USAID/Philippines has from 

August to November 2015. 
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Subtask 4.0: Organize a 

meeting(s) in up to three 

countries in addition to the 

Philippines to demonstrate 

Thailand’s GHG reporting 

program and online reporting 

registry as an example of Asia 

regional best practice in GHG 

MRV Systems. 

USAID 

LEAD/ICF, 

USAID 

LEAD/TCR 

Ongoing, 

through June 

2016 

 

In progress. USAID LEAD scheduled the first 

of these meetings to take place in Hanoi, 

Vietnam, in November 2015, confirmed 

interest in Malaysia, and began to explore 

whether there were interest in India. 

Subtask 4.0: If TGO is agreeable, 

establish guest access accounts 

to be used for educational 

purposes.   

USAID 

LEAD/ICF, 

USAID 

LEAD/TCR 

September 

2015 

In progress. USAID LEAD discussed this topic 

with TGO and established that USAID LEAD 

would send a formal request for this access 

to TGO by email, or, if suitable, forego 

requesting guest access and instead create a 

general user profile (as opposed to an 

administrator profile, for which “guest 

access” would be required). 

Subtask 4.0: Develop package of 

Thailand reporting program 

demonstration materials 

including templates for an 

invitation to demonstration 

event, proposed agenda, talking 

points, and informational 

materials. 

USAID 

LEAD/ICF, 

USAID 

LEAD/TCR 

September 

2015 

In progress. USAID LEAD is creating these 

materials as demand dictates. Vietnam is the 

first country to request a demonstration of 

CFO V2.0 on a specific date. For this 

demonstration, USAID LEAD created a 

concept note with a proposed agenda. It did 

not create invitations because the initiating 

office in Vietnam, the Ministry of Industry 

and Technology, wished to be in charge of 

this aspect of the demonstration event. 

Subtask 4.1: Complete 

development of the GHG 

reporting platform that is 

adapted to reflect the program 

design elements of the TGO 

reporting program and the needs 

of its operators and users. 

USAID 

LEAD/ICF, 

USAID 

LEAD/TCR 

July 2015 
Complete. USAID LEAD installed the 

platform on TGO’s server in August 2015. 

Subtask 4.1: Implement and 

deploy the GHG 

registry/platform, in 

collaboration with TGO. 

USAID 

LEAD/ICF, 

USAID 

LEAD/TCR 

July 2015 
Complete. As of the end of the quarter, the 

platform was available online. 
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Subtask 4.1: Provide 

documentation and training to 

TGO technical staff.  Develop 

training curriculum for reporters, 

verification bodies, and program 

administrators.  Customize a set 

of tools, user guides and 

operations handbook. 

USAID 

LEAD/ICF, 

USAID 

LEAD/TCR 

Ongoing, 

through 

September 

2015 

Complete. All materials were completed 

prior to the one-week training USAID LEAD 

held for CFO V2.0 administrators, technical 

staff, and potential consultants, verification 

bodies, and reporters, in August 2015. All 

materials were delivered to TGO before or 

during that week of training. 

Subtask 4.1: Development 

communications strategy, 

messages and other materials to 

encourage companies to 

understand GHG reporting and 

participate in the registry 

program. 

USAID 

LEAD/ICF, 

USAID 

LEAD/TCR 

Ongoing, 

through 

December 

2015 

Complete. All materials were delivered to 

TGO prior to the one-week training USAID 

LEAD held for CFO V2.0 administrators, 

technical staff, and potential consultants, 

verification bodies, and reporters, in August 

2015. 

Subtask 4.1: Provide training and 

training modules that TGO can 

use to train its own staff as well 

as reporters and verifiers. 

USAID 

LEAD/ICF, 

USAID 

LEAD/TCR 

September 

2015 

Complete. All materials were completed 

prior to the one-week training USAID LEAD 

held for CFO V2.0 administrators, technical 

staff, and potential consultants, verification 

bodies, and reporters, in August 2015. All 

materials were delivered to TGO before or 

during that week of training. 

Subtask 4.2: Consult with USEPA 

and other key stakeholders 

within the USG, and with Chinese 

counterparts such as the NRDC 

and NCSC, to prepare a detailed 

activity plan. 

Also, list of Key U.S. GHG MRV 

Materials (English and Chinese). 

USAID 

LEAD/ICF 

 

Ongoing 

through June 

2016 

Complete. The “detailed activity plan” was 

completed and approved by RDMA in June 

2015. The “Final US-China Climate Change 

Working Group Work Plan” was submitted 

to NDRC in May 2015. 

“List of Key U.S. GHG MRV Materials (English 

and Chinese)” was completed and delivered 

to USEPA in August. 

Subtask 5.0: Prepare final 

curriculum for workshop on rice 

cultivation. 

USAID 

LEAD/ICF 

Ongoing, 

through July 

2015 

In progress. 

Subtask 5.0: Prepare final 

curriculum for workshop on 

enteric fermentation. 

USAID 

LEAD/ICF 
May 2015 In progress. 

Subtask 5.0: Conduct up to five-

day workshop in Indonesia on 

USAID 

LEAD/ICF 
August 2015 

Delayed by six months. The new proposed 

date is in January 2015. 
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emission factors for rice 

cultivation. 

Subtask 5.0: Conduct up to five-

day workshop on emission 

factors for enteric fermentation. 

USAID 

LEAD/ICF 
August 2015 

 Delayed by four months.  The workshop will 

be held in December 2015. 

Subtask 5.1: Organize a peer 

exchange with the country 

technical team in Thailand and/or 

selected country to share 

experience on the emission 

factor development. 

USAID 

LEAD/ICF 
June 2015 

Pending. Under discussion with the 

USAID/Philippines. 

 

Key FY 2015 Quarter 4 Implementation Challenge  

Challenge and Response:    

None to report.  
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INTEGRATION OF CROSSCUTTING ISSUES AND USAID 

FORWARD PRIORITIES IN FY 2015 QUARTER 4 

6.2 Gender Equality and Female Empowerment  

During this quarter, the USAID LEAD program progressed in developing and implementing the following 

gender mainstreaming activities: 

 The LEAD program facilitated the nomination process for BPW Thailand’s Outstanding Green Growth 

Leadership award; the LEAD team selected award criteria that emphasized gender and green growth 

best practices and outcomes. The nomination process resulted in the selection of nice 

businesswomen from the industry, agriculture, hotel and banking sectors. 

  

6.3 Performance Management  

The LEAD team is currently implementing its PMP and is documenting program results that contribute to 

the program’s goal, objectives, and annual targets.  During this quarter, LEAD’s Monitoring and 

Evaluation (M&E) Manager, in collaboration with technical managers in the LEAD program, conducted 

the following activities: 

 Compiled program results for FY 2015 and submitted a detailed annual and fourth quarter progress 

to USAID/RDMA on October 31, 2015. In addition, compiled USAID LEAD’s FY 2015 AGPs and 

milestones and provided evidence of results to USAID/RDMA and USAID/Washington.  FY 2016 AGPs 

were also submitted. 

 Developed an assessment matrix for EC-LEDS activities in Thailand and included milestones that 

were in the FY 2015 work plan for USAID LEAD and all other relevant USAID/RDMA partners. 

 

Communications and Outreach  

During Q4, the USAID LEAD program conducted a variety of communications activities to support the 

work of the program and engage with stakeholders, including support for the Asia LEDS Partnership.  

Key activities included: 

 Working with USAID RDMA Development Outreach and Communications specialist to design a three 

minute video highlighting all USAID RDMA REO projects working in climate change; 

 Facilitate a filming trip to interview a “climate change leader” in the field, in Koh Kong, Cambodia;  

 Actively engaging new followers and stakeholders on Facebook and Twitter; 

 Submitting monthly updates to EC-LEDS; 

 Reaching out to all communications staff on other USAID RDMA REO projects (co-operative 

agreements and contracts); 

 Hosted an e-talk/webinar for ICF worldwide communications staff on USAID LEAD and engaging with 

USAID; 

 Hired design contractors and web site experts to help manage the significant changes on 

Asialeds.org; 

 Designing a template for the final Green Growth Action Plan report; 

 Organized a group presentation at the IUCN Resilience Workshop, August 2015; 
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 Developed a new Fact Sheet for USAID LEAD, approved by USAID RDMA and published on the USAID 

web site.  
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7. STAKEHOLDER PARTICIPATION AND INVOLVEMENT IN FY 

2014 QUARTER 4 

 

Table 8: Stakeholders by Country 

Country Organization Relevant Task(s) and Activities 

Bangladesh 1. Ministry of Planning – Planning 

Commission 

2. Department of Environment, Ministry 

of Power, Energy and Mineral 

Resources 

3. Ministry of Environment & Forests  

Planning - Planning Commission 

4. Sustainable and Renewable Energy 

Development Authority 

5. Department of Livestock Services 

6. Department of Environment, Ministry 

of Environment and Forests (MoEF) 

Subtask 6.1: Secretariat for the Asia 

LEDS Partnership 

 

Subtask 2.0: Region-Wide National GHG 

Inventory Capacity Building  

 

Subtask 2.1: National GHG Inventory 

Capacity Building in Bangladesh  

 

Subtask 2.6: Capacity Building on the 

Carbon Stock Assessment Protocol for 

Forested Wetlands 

Cambodia 1. Ministry of Environment – Climate 

Change Division 

2. Ministry of Economy and Finance 

3. Ministry of Public Works and 

Transport 

4. Ministry of Agriculture, Forestry and 

Fisheries – Fisheries Administration 

5. Ministry of Agriculture, Forestry and 

Fisheries – Forestry Administration 

6. Climate Change Department 

7. Forestry Administration, Forestry and 

Community 

8. Ministry of Environment – Climate 

Change Division 

9. Ministry of Agriculture, Forestry and 

Fisheries --Department of Forestry 

Administration 

10. Ministry of Agriculture, Forestry and 

Fisheries-- Department of Fisheries 

Subtask 6.1: Secretariat for the Asia 

LEDS Partnership 

 

Subtask 2.0: Region-Wide National GHG 

Inventory Capacity Building  

 

Subtask 2.6: Capacity Building on the 

Carbon Stock Assessment Protocol for 

Forested Wetlands 

 

China 1. National Development and Reform 

Commission (NDRC) 

11. National Center for Climate 

Change Strategy and International 

Cooperation (NCSC) 

Subtask 4.2: Support a GHG reporting 

program (GHGRP) in China 

Indonesia 1. Ministry of National Development 

Planning / BAPPENAS 

Sub-task 6.1: Secretariat for the Asia 

LEDS Partnership  
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2. Ministry of Marine Affairs and 

Fisheries  

Subtask 2.6: Capacity Building on the 

Carbon Stock Assessment Protocol for 

Forested Wetlands 

 

Malaysia 1. Economic Planning Unit, Prime 

Minister’s Department 

2. Land Public Transport Commission 

3. Malaysian Green Technology 

Corporation 

4. Melaka Green Technology Corporation 

5. Ministry of Energy, Green Technology 

and Water 

6. UNDP (United Nations Development 

Programme) LECB Project, 

Environmental Management & 

Climate Change Division 

7. Prasarana Malaysia Berhad 

8. Ministry of Natural Resources and 

Environment 

9. Institute of Energy Policy and 

Research (IEPRe) and College of IT, 

UNITEN 

10. Ministry of Agriculture and Agro-

Based Industry  

11. Department of Statistics 

12. Department of Veterinary Services, 

Ministry of Agriculture and Agro-

Based Industry 

13. Forest Research Institute Malaysia 

14. Malaysian Agricultural Research and 

Development Institute 

15. MARDI, Agrobiodiversity and 

Environment Research Centre 

16. Forest Research Institute Malaysia 

(FRIM), Forestry and Environment 

Division 

17. Department of Environment, Air 

Division 

Subtask 6.1: Secretariat for the Asia 

LEDS Partnership 

 

Subtask 2.0: Region-Wide National GHG 

Inventory Capacity Building  

 

Subtask 2.2: National GHG Inventory 

Capacity Building in Malaysia 

 

 

Nepal 1. Alternative Energy Promotion Center 

2. National Planning Commission 

3. Department of Forest Research and 

Survey 

4. Ministry of Agriculture Development 

5. Ministry of Federal Affairs and Local 

Development 

Subtask 6.1: Secretariat for the Asia 

LEDS Partnership 

 

Subtask 2.0: Region-Wide National GHG 

Inventory Capacity Building 
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6. Ministry of Science, Technology and 

Environment 

7. Ministry of Forest and Soil 

Conservation 

8. Ministry of Science, Technology and 

Environment: Research and 

Development 

9. REDD Implementation Centre, 

Ministry of Forest and Soil 

Conservation 

Philippines 1. Climate Change Commission  

2. Department of Environmental and 

Natural Resources 

3. Development Bank of the Philippines 

4. Energy Policy and Planning Bureau 

5. Local Government of Roxas 

6. Mindanao Development Authority 

7. National Economic and Development 

Authority  

8. Department of Energy, Energy Policy 

and Planning Bureau 

9. Department of Environment and 

Natural Resources, Forest 

Management Bureau 

10. Department of Transportation and 

Communications 

11. Light Rail Transit Authority 

12. Maritime Industry Authority 

13. Philippine Statistics Authority, Bureau 

of Agriculture 

14. National Solid Waste Management 

Commission  

15. Department of Environment and 

Natural Resources, Environmental 

Management Bureau 

16. Department of Environment and 

Natural Resources, Environmental 

Management Bureau, Philippine 

Ozone Desk 

17. Department of Environment and 

Natural Resources, Environmental 

Management Bureau, Environmental 

Impact Assessment 

18. National Mapping and Resource 

Information Authority 

Subtask 2.0: Region-Wide National GHG 

Inventory Capacity Building 

 

Subtask 2.3: National GHG Inventory 

Capacity Building in Philippines 

 

Subtask 2.6: Capacity Building on the 

Carbon Stock Assessment Protocol for 

Forested Wetlands 

 

Subtask 5.1: Technical Assistance for 

CO2 Emission Factor Development for 

Mobile and Stationary Combustion for 

the Philippines 
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19. Department of Environment and 

Natural Resources, Biodiversity 

Management Bureau 

20. Department of Agriculture, Bureau of 

Soils and Water Management 

21. The National Mapping and Resource 

Information Authority 

22. Department of Energy 

23. Department of Environment and 

Natural Resources 

24. Climate Change Commission 

25. Department of Transportation and 

Communications 

26. Philippine Statistics Authority 

Thailand 1. Chiang Mai Municipality 

2. Royal Forestry Department  

3. Thailand GHG Management 

Organization (TGO) 

4. Department of National Parks, Wild 

life and Plant Conservation 

5. Royal Forestry Department 

6. Iron and Steel Institute of Thailand 

7. Ministry of Natural Resources and 

Environment, Department of Marine 

and Coastal Resources 

8. Thailand GHG Management 

Organization (TGO) 

Subtask 4.1: Thailand: Technical 

Assistance for GHG Registry 

Establishment and Regional Knowledge-

Sharing  

 

Subtask 6.1: Secretariat for the Asia 

LEDS Partnership 

 

Subtask 2.0: Session 3 Regional Training 

on National GHG Inventory Systems 

 

Subtask 3.3: Support for Protocol and 

Tools Development, Capacity Building, 

Demonstrations, and Replication in the 

Regional Tourism Sector through a 

Phased Approach Starting in Thailand 

 

 

 

Vietnam 1. Institute of Agriculture 

2. Institute of Energy 

3. Ministry of Agriculture and Rural 

Development 

4. Ministry of Planning and Investment  

5. Thanh Hoa’s Provincial People’s 

Committee 

6. Thanh Hoa Department of Foreign 

Affairs 

7. Thanh Hoa Department of Planning 

and Investment 

8. Thanh Hoa Forestry Protection and 

Development Fund 

Subtask 6.1: Secretariat for the Asia 

LEDS Partnership 

 

Subtask 2.0: Region-Wide National GHG 

Inventory Capacity Building 

 

Subtask 2.5: National GHG Inventory 

Capacity Building in Vietnam 

 

Subtask 2.6: Capacity Building on the 

Carbon Stock Assessment Protocol for 

Forested Wetlands 
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9. Thanh Hoa Women’s Union 

10. Vietnam Administration of Forestry 

11. Vietnam Institute of Meteorology, 

Hydrology and Climate Change 

12. Center for Technology Responding to 

Climate Change 

13. Vietnam Academy of Forest Science 

14. Department of Ecology and 

Environment, Forest Science Institute 

of South Vietnam 

15. National Remote Sensing Department 

16. Ministry of Natural Resources and 

Environment, Department of 

Meteorology, Hydrology and Climate 

Change 

a. Division of International 

Cooperation and 

Science-Technology 

b. Center for Technology 

Responding to Climate 

Change 

c. Division of Mitigation 

Technologies 

17. Ozone Layer Protection Center 

Subtask 3.1 : Support for Protocol and 

Tools Development, Capacity Building, 

Demonstrations, and Replication in 

Vietnam  

 

Subtask 6.6: Enhanced Support for 

Green Growth Planning in Thanh Hoa 

Province, Vietnam 

 

 

Regional organizations: 

 Association of Southeast Asian Nations (ASEAN) Secretariat 

 Asia LEDS Partnership (ALP) 

 Asian Development Bank (ADB) 

 United Nations Economic and Social Commission for Asia and the Pacific (UNESCAP) 

 Inter-American Development Bank (IADB) 

 United Nations Framework Convention on Climate Change (UNFCCC) Regional Collaboration 

Centre 

 

Research Institutions and Universities: 

 Chiang Mai University 

 Energy research Centre of the Netherlands (ECN) 

 Integrated Research and Action for Development (IRADe) 

 Indonesian Agriculture Environment Research Institute 

 Indonesia Centre for Animal Research and Development  

 The Energy Research Institute (TERI) 

 United Nations University Institute of Advanced Studies, Japan 

 World Agroforestry Centre 
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 Chulalongkorn University 

 Vietnam Academy of Forest Science 

 Department of Ecology and Environment, Forest Science Institute of South Vietnam 

 

Associations and NGOs:   

 Bombay Chamber of Commerce and Industry (BCCI) 

 Business Professional Women’s Association Thailand (BPW) 

 Center for Study of Science, Technology and Policy (CSTEP) 

 Clean Air Asia Global Environment Centre 

 ICLEI – Local Governments for Sustainability 

 Korea Green Growth Partnership  

 Thai Hotel Association  

 The Gold Standard Foundation 

 World Resources Institute (WRI) 

 

Private Companies in Chiang Mai: 

 Ping Nakara Boutique Hotel & Spa 

 Rati Lanna Riverside Resort and Spa 

 Anatara Chiang Mai Resort and Spa 

 Imm Hotel Thaphae Chiang Mai  

 Furama Chiang Mai 

 Siripanna Villa Resort and Spa Chiang Mai 

 Suriwongse Hotel 

 Lotus Pang Suan Keaw Hotel 

 Holiday Garden 

 Duangtawan Hotel 

 Pornping Tower Hotel 

 The Imperial Mae Ping Hotel 

 Holiday Inn Chiang Mai 

 Empress Hotel 

 Ibis Style Hotel 

Other donors (not listed above):  

 Climate and Development Knowledge Network (CDKN) 

 European Commission - Europe-Aid Development and Co-operation Directorate-General 

 Deutsche Gesellschaft für Internationale Zusammenarbeit (GIZ) 

 Global Green Growth Institute (GGGI) 

 Intergovernmental Panel on Climate Change (IPCC) 

 International Finance Corporation (IFC) 

 Japan International Cooperation Agency (JICA) 

 LEDS Global Partnership  
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 National Renewable Energy Laboratory (NREL) 

 Organization for Economic Co-operation and Development (OECD) 

 SWITCH-Asia Network Facility 

 United Nations Development Programme (UNDP) 

 United Nations Environment Programme (UNEP) 

 USAID-funded  Lowering Emissions in Asia’s Forests (LEAF) program 

 USAID-funded Private Finance Advisory Network Asia (PFAN-Asia) program 

 US Forest Service (USFS) 

 World Bank 

 

8. FY 2015 QUARTER 4: MANAGEMENT AND ADMINISTRATIVE 

ISSUES 

 

Staffing.  The position of Office Manager was filled by Ms. Bangorn Sirodom in July 2015. 
 
The position of the CCD & Country Coordinator in Cambodia had remained vacant in FY 2015, despite 
efforts to recruit and employ a Cambodian national.  ICF (in collaboration with the Cambodian CCD) has 
agreed to implement the work plan described in the MOU by using existing staff resources (Ms. Thida 
Tieng) based in the LEAD Office in Bangkok.  
 

LEAD Program FY 2015 Staff 

Name/Title Title Status 

Bangkok Field Office - Expatriate Staff 

John Bruce Wells Chief of Party LTTA 

John Wildgrube Deputy Chief of Party – Operations LTTA 

Joshua Forgotson Sr. Regional Technical Program Officer LTTA 

Sujata Ram M&E Manager LTTA 

Natasha Burley Communications Manager LTTA 

Bangkok Field Office – National Staff 

Amornwan Resanond Deputy Chief of Party – Technical LTTA 

Sandra Khananusit Sr. Regional Technical Officer LTTA 

Natcha Tulyasuwan (Engility) Forest Carbon Advisor LTTA 

Panicha Vornpien Program Assistant LTTA 

Radtasiri Wachirapunyanont Program Assistant LTTA 

Sittisak Sugsaisakon (AIT) Program Assistant LTTA 

Thida Tieng (AIT) Program Assistant LTTA 

Bangorn Sirodom Office Manager LTTA 

Thida Ruengsit Travel & Events Manager LTTA 

LEAD Program Country Coordinators 

Utpal Bhattacharjee Country Coordinator - Bangladesh Part Time  

Sumedha Malaviya Country Coordinator - India LTTA  

Arian Ardie Country Coordinator - Indonesia Part Time  
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Mohamad Adan Yusof Country Coordinator - Malaysia Part Time 

Raju Laudari Country Coordinator - Nepal Part Time 

Jo Mangila-Tioseco Country Coordinator - Philippines Part Time 

Nguyen Khanh Quoc Country Coordinator - Vietnam Part Time 

Home Office and Remotely Located Technical Staff 

Marian Van Pelt  (Washington DC) Engagement Manager Part Time 

Sophie Chou (San Francisco, CA) Task 4 Support Part Time 

Lauren Marti (Washington DC) Task 2 Support Part Time 

Toby Hedger (Washington DC) Task 5 Support Part Time 

Pam Mathis (San Francisco, CA) ALP Training Support Part Time 

Laura Bell (Washington, DC) Senior Project Manager Part Time 

 

The LEAD program office in Bangkok also hosts the Asia Regional Forest Advisor of the USDA/FS 

International Programs, Mr. Geoffrey Blate. 

 

LEAD Program FY 2015 Quarter 4 Financial Overview 

Financial Situation for this Quarter   

Contract Budget $21,549,871 

Quarterly Invoice Expenditures (July-September 2015) $1,222,100 

Cumulative Invoice Expenditures (Up to September 2015) $16,750,769 

Accruals $343,185 

Contract Balance $4,455,917 

 
 

9. PLANNED ACTIVITIES FOR NEXT QUARTER INCLUDING 

UPCOMING EVENTS 
During the first quarter of FY 2016 (October-December 2015), the LEAD program anticipates the 

following key activities, including events, which may provide opportunities for bilateral Mission or 

USAID/RDMA involvement or USAID support for media outreach. 

Table 11: Upcoming FY 2016 First Quarter Training and Other Events  

Event Title Description 
Location and 

Proposed Date 

LEDS GP Annual Event  Two-hour training session offered by the AFOLU WG 

at LEDS GP Annual Event. The session titled Case 

Studies and Access to finance for AFOLU LEDS 

Punta Cana, 

Dominican Republic 

October 14-16, 2015 

Third National 

Communications (TNC) 

GHG inventory technical 

workshop: Part I, 

Agriculture and Land Use 

(ALU) Software training 

Jointly with the Department of Environment, MoEF, 

the U.S. EPA will lead a two-day session to train 

Bangladesh’s Agriculture and Forestry/LULUCF 

sector national GHG inventory developers to use the 

upgraded ALU software for estimating GHG 

emissions and removals using methods from the 

2006 IPCC Guidelines. Dr. Stephen Ogle of Colorado 

Dhaka, Bangladesh 

October 6-7, 2015 
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State University will serve as the trainer. The Third 

National Communication Project Management Unit 

will provide logistical support. 

Environment 

management in food and 

agriculture industry 

The food industry is under tremendous pressure to 

ensure that their activities are eco-sensitive and 

contribute towards sustainable development in the 

long run, but there is also internal pressure to 

maintain or increase profitability in the face of fierce 

competition. The training course is designed to 

provide up to date information on major areas of 

environmental concern caused by food, agro and 

food processing industries include water 

contamination, solid waste generation, energy 

consumption and related GHG emissions.  

Mumbai , India 

December 2015 

USAID LEAD and BCCI 

M&E Training  

 

USAID LEAD’s M&E Manager will facilitate a one-day 

M&E training course for BCCI staff members with 

the overall objectives to Introduce the purpose and 

scope of monitoring and evaluation for program 

effectiveness; training design and evaluation 

concepts and theory; key steps of developing an 

evaluation for a training program; monitoring tools 

for determining training outcomes 

Mumbai , India 

December 2015 

Carbon footprint 

development for hotels 

To provide training on carbon footprint for 

organization (CFO) for participating hotels. The first 

module on boundary set up and data collection 

template design will be provided. 

Bangkok, October 31, 

2015 

Launch, Thanh Hoa 

Green Growth Action 

Plan 

With the U.S. Ambassador to Vietnam and/or the 

USAID/Vietnam Mission Director, launch of the 

Thanh Hoa Green Growth Action Plan with a formal 

ceremony and tree planting. 

Thanh Hoa, Vietnam. 

Late November 2015. 
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ANNEX A: PMP PROGRESS SUMMARY FOR FY 2015  

Table 1(a): PMP Indicator progress - USAID Standard Indicators and Project Custom Indicators 

Indicator 
Data 

Source 

Baseline data FY 2013 FY 2014 FY 2015 FY 2016 Quarterly Status – FY 2015 

FY 2015 

Annual 

Results 

Annual 

Performance 

Achieved  

(in %) 

Comments 

Year Value 

Annual 

Planned 

Target 

Annual 

Planned 

Target 

Annual 

Planned 

Target 

Annual 

Planned 

Target 

Q1 Q2 Q3 Q4 

   

Development Objective (DO):  Institutions, platforms, and initiatives to catalyze LEDS in Asia established or strengthened 

Indicator 

#2:Number 

of institutions 

with 

improved 

capacity to 

address 

climate 

change issues 

as a result of 

USG 

assistance (F 

indicator) 

Training 

and trip 

reports 

2012 0 8 15 30 100 0 0 0 28 28 93% 

Strengthening of 

institutional 

capacity building in 

Task 3 activities in 

India, Vietnam and 

Mumbai, Task 4 

activities in Thailand 

and Task 5 activities 

in the Philippines. 

Indicator 

#3:Number 

of regional 

environment

al platforms 

created 

and/or 

strengthened 

as a result of 

USG 

assistance 

(REO 

indicator) 

ALP 

reports 

and 

databas

e 

2012 0 2 1 2 2 0 0 0 2 2 100% 

Strengthening of 

ALP and Knowledge 

Portal 



 

 

USAID Low Emissions Asian Development (LEAD) Program Page 97 of 107 

FY 2015 Annual Report and Quarter 4 Progress Update  
 

Indicator 
Data 

Source 

Baseline data FY 2013 FY 2014 FY 2015 FY 2016 Quarterly Status – FY 2015 

FY 2015 

Annual 

Results 

Annual 

Performance 

Achieved  

(in %) 

Comments 

Year Value 

Annual 

Planned 

Target 

Annual 

Planned 

Target 

Annual 

Planned 

Target 

Annual 

Planned 

Target 

Q1 Q2 Q3 Q4 

   

Indicator 

#4:Number 

of 

organizations 

participating 

in regional 

institutions, 

platforms, or 

initiatives 

(custom) 

ALP 

reports 

and 

databas

e 

2012 0 30 24 21 17 17 7 11 8 43 205% 

Organizations 

actively participated 

in the ALP by joining 

or contributing to 

activities  

 

Intermediate Result (IR1):  National and sub-national LEDS created or improved 

Indicator 

#5:Number 

of countries 

with 

improved 

LEDS SAT 

Tool scores 

(custom) 

LEDS-

SAT 

results 

2012 0 0 1 2 2 0 0 0 0 0 - 

Final application of 

the LEDS-SAT tool 

will be conducted in 

FY 2016 Q3  
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Indicator 
Data 

Source 

Baseline data FY 2013 FY 2014 FY 2015 FY 2016 Quarterly Status – FY 2015 

FY 2015 

Annual 

Results 

Annual 

Performance 

Achieved  

(in %) 

Comments 

Year Value 

Annual 

Planned 

Target 

Annual 

Planned 

Target 

Annual 

Planned 

Target 

Annual 

Planned 

Target 

Q1 Q2 Q3 Q4 

   

Indicator 

#6:Number 

of sub-

national LEDS 

developed or 

improved as 

a result of 

USG 

assistance 

(custom) 
LEDS-

SAT 

results 

2012 0 0 1 2 2 0 0 0 2 2 
 

100% 

The Thanh Hoa, 

Vietnam GGAP will 

be finalized in Q1 FY 

2016 and final 

approval by the 

province’s People’s 

Committee is 

expected by end of 

November 2015. 

 

Task 3 activities in 

Chiang Mai include: 

1) organization of 

LEDS, 2) 

understanding 

current situation, 3) 

analyzing options, 4) 

prioritizing options, 

and 5) 

implementation and 

evaluation.  
 

Intermediate Result (IR1): Intermediate Result (IR):  National and sub-national LEDS created or improved 

Sub-IR1.1: Implementation of LEDS strengthened 
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Indicator 
Data 

Source 

Baseline data FY 2013 FY 2014 FY 2015 FY 2016 Quarterly Status – FY 2015 

FY 2015 

Annual 

Results 

Annual 

Performance 

Achieved  

(in %) 

Comments 

Year Value 

Annual 

Planned 

Target 

Annual 

Planned 

Target 

Annual 

Planned 

Target 

Annual 

Planned 

Target 

Q1 Q2 Q3 Q4 

   

Indicator 

#7:Number 

of climate 

mitigation 

and/or 

adaptation 

tools, 

technologies, 

and 

methodologi

es, 

developed, 

tested, 

and/or 

adopted as a 

result of USG 

assistance (F 

indicator) 

 

Program 

activity 

and trip 

reports 

2012 0 2 2 3 4 0 0 0 0 4 133% 

1) Emission 

Factor 

development 

Philippines 

(developed) 

2) LEAP – energy 

scenario 

planning for 

Thanh Hoa 

(adopted) 

3) GsT – planning 

for Thanh Hoa 

(adopted) 

4) MACC analysis 

– target 

setting for 

Thanh Hoa 

(adopted) 

Intermediate Result (IR2): GHG inventory and accounting capacity at the national and sub-national levels strengthened 

Indicator 

#8:Number 

of countries 

that achieve 

higher quality 

inventories 

according to 

the Inventory 

Progress 

Indicator 

(IPPI) 

(custom) 

IPPI 

reports 
2012 0 0 0 1 6 0 0 0 0 0 _ 

GHG Inventory 

activities are in 

progress; IPPI 

baselines have been 

conducted in 

Thailand, 

Philippines, and 

Bangladesh 
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Indicator 
Data 

Source 

Baseline data FY 2013 FY 2014 FY 2015 FY 2016 Quarterly Status – FY 2015 

FY 2015 

Annual 

Results 

Annual 

Performance 

Achieved  

(in %) 

Comments 

Year Value 

Annual 

Planned 

Target 

Annual 

Planned 

Target 

Annual 

Planned 

Target 

Annual 

Planned 

Target 

Q1 Q2 Q3 Q4 

   

Indicator 

#9:Number 

of sub-

national 

entities 

applying GHG 

accounting 

protocols and 

tools as a 

result of USG 

assistance 

(custom) 

Training 

reports 
2012 0 0 25 50 150 0 0 0 0 0 _ 

Sub-national 

activities are in 

progress in Vietnam, 

Thailand and India 

are in progress and 

results will be 

reported in FY 2016 

Intermediate Result (IR3):  GHG market development catalyzed 

Indicator 

#10:Number 

of private 

and public 

organizations 

reporting 

GHG 

emissions as 

a result of 

USG 

assistance 

(custom) 

GHG 

registry 

reports 

2012 0 0 25 0 75 0 0 0 0 0 _ 

 

Task 4 Registry 

program in Thailand 

was finalized in Q4 

FY 2015; reporting 

emission activities 

will be reported in 

FY 2016 

 

 

Indicator 

#11:Number 

of tons of CO2 

equivalent 

reported to a 

registry 

(custom) 

GHG 

registry 

reports 

2012 0 0 1,000 0 3,750 0 0 0 0 0 _ 

Task 4 Registry 

program in Thailand 

was finalized in Q4 

FY 2015; reporting 

emission activities 

will be reported in 

FY 2016 
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Indicator 
Data 

Source 

Baseline data FY 2013 FY 2014 FY 2015 FY 2016 Quarterly Status – FY 2015 

FY 2015 

Annual 

Results 

Annual 

Performance 

Achieved  

(in %) 

Comments 

Year Value 

Annual 

Planned 

Target 

Annual 

Planned 

Target 

Annual 

Planned 

Target 

Annual 

Planned 

Target 

Q1 Q2 Q3 Q4 

   

Sub-IR3.1: Institutions to support GHG market development strengthened 

Indicator 

#12:Number 

of GHG 

registries as a 

result of USG 

assistance 

(custom) 

GHG 

registry 

reports 

2012 0 0 1 1 0 0 0 0 1 0 100% 

Task 4 registry 

program 

development in 

Thailand is 

complete. 

Sub-IR3.2: Participation in GHG markets strengthened 

Indicator 

#13:Number 

of individuals 

achieving a 

certification 

of proficiency 

(custom) 

Training 

reports 

and 

databas

e 

2012 0 70 70 129 60 0 28 0 21 49 38% 

Certificates of 

Proficiency were 

given to participants 

that attended the 

Carbon Stock 

follow-up activity in 

Cambodia and the 

Soil Analysis training 

held in Q4.  

Intermediate Result (IR1.2/2.1/3.3):  Individual capacity in LEDS, GHG inventories and accounting, and GHG markets strengthened 
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Indicator 
Data 

Source 

Baseline data FY 2013 FY 2014 FY 2015 FY 2016 Quarterly Status – FY 2015 

FY 2015 

Annual 

Results 

Annual 

Performance 

Achieved  

(in %) 

Comments 

Year Value 

Annual 

Planned 

Target 

Annual 

Planned 

Target 

Annual 

Planned 

Target 

Annual 

Planned 

Target 

Q1 Q2 Q3 Q4 

   

Indicator 

#14:Person 

hours of 

training 

completed in 

climate 

change 

supported by 

USG 

assistance (F 

indicator) – 

USAID/RDMA 

funding only 

Training 

reports 

and 

databas

e 

2012 0 5,4604 4,9335 3,220 6,321 1,840 1,752 672 2,352 6,616 170% 

Complete list of 

trainings are 

included in the 

report narrative 

Indicator 

#14:Person 

hours of 

training 

completed in 

climate 

change 

supported by 

USG 

assistance (F 

indicator) – 

USAID 

Philippines 

buy-in 

Training 

reports 

and 

databas

e 

2012 N/A N/A 1,600 2,800 N/A 864 344 824 0 2,032 73% 

List of trainings are 

included in the 

report narrative 

                                                           
4 FY 2013 LEAD program annual target includes USAID/RDMA and USAID/Philippines supported training events. 
5 FY 2014 LEAD program annual target has been changed to reflect only USAID/RDMA training events and excludes USAID/Philippines training activities. 
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Indicator 
Data 

Source 

Baseline data FY 2013 FY 2014 FY 2015 FY 2016 Quarterly Status – FY 2015 

FY 2015 

Annual 

Results 

Annual 

Performance 

Achieved  

(in %) 

Comments 

Year Value 

Annual 

Planned 

Target 

Annual 

Planned 

Target 

Annual 

Planned 

Target 

Annual 

Planned 

Target 

Q1 Q2 Q3 Q4 

   

Indicator 

#15:Number 

of gender 

mainstreamin

g activities 

developed, 

adopted, 

and/or 

implemented 

in LEAD 

activities 

(proposed) 

TBD 2012 N/A TBD TBD 1 4 0 0 0 1 1 100% 
BPW Green Growth 

Leadership Award 

 

Indicator #4: Number of organizations joining regional institutions, platforms, or initiatives (custom) 

The indicator target for FY 2015 was to secure participation of 21 organizations in a regional institution, platform, or initiative – in this case the ALP. 

The partnership draws organizations (including government agencies, academic institutes and universities, businesses, and non-profit 

organizations) and their representatives as members, and encourages their active participation in development and/or delivery of partnership 

activities. “Participation” is defined as meeting one or more of the following criteria:  

 membership on the Steering Committee; 

 provision of direct funding for partnership activities; and/or  

 provision of in-kind support in the form of technical content, such as by contributing to a knowledge product (e.g., case study) or providing 

resource persons to present at an ALP event. 

 

Table 3(a):  Reasons for Not Meeting Annual Target* 

Indicator  Reasons for Exceeding or Not Meeting Annual Target 
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Indicator #5: Number of countries with improved 

LEDS SAT Tool scores (custom) 

 LEAD’s LEDS work is in progress under Task 3 activities in Chiang Mai, Vietnam and India. The 

LEDS-SAT tool was applied in FY 2014 and LEAD exceeded its annual target.  The re-application 

of the LEDS-SAT tool will occur in Q3 FY 2016 to determine end of program result. 

Indicator #8:Number of countries that achieve 

higher quality inventories according to the 

Inventory Progress Indicator (IPPI) (custom) 

 LEAD’s Task 2 inventory strengthening activities are in progress and the quality improvement 

will be assessed by the re-application of the IPPI in FY 2016.  The IPPI assessment will provide 

detailed documentation of quality improvement. 

Indicator #10: Number of private and public 

organizations reporting GHG emissions as a result 

of USG assistance (custom) 

 LEAD’s registry program was finalized in Q4 FY 2015; current activities to meet program target 

for reporting emissions in FY 2016 include promotional activities to existing companies that 

were reporting to the program and new companies.  End of program targets are on track. 

Indicator #11: Number of tons of CO2 equivalent 

reported to a registry (custom) 

 LEAD’s registry program was finalized in Q4 FY 2015; current activities to meet program target 

for reporting emissions in FY 2016 include promotional activities to existing companies that 

were reporting to the program and new companies.  End of program targets are on track. 

Indicator #13:Number of individuals achieving a 

certification of proficiency (custom) 

 Certificates of proficiency were only distributed to Cambodian participants for carbon stock 

training events.  Additional certificate trainings are planned in FY 2016 including the ‘winter 

institute’ for the IPPC 2006 guideline courses and carbon stock training for flooded forests.  

Hotels participating in the carbon footing capacity building activity will also receive 

certificates. 
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